

## **CAPITAL CONSTRUCTION**

The Chancellor is responsible for planning and administrative management of the District's capital outlay and construction program.

District construction projects shall be supervised by the Chancellor, or designee. The Chief Facilities Planner shall monitor the progress of all construction work including inspection of workmanship, completion of work to meet specifications, and the suitability of proposed changes to the scope and original design of the work. The Chief Facilities Planner shall assure compliance with the laws related to use of state funds to acquire and convert existing buildings.

The Board shall approve and submit to the Board of Governors a five-year capital construction plan as required by law. The Chancellor, or designee shall annually update the plan and present it to the Board for approval. The plan shall address, but is not limited to, the criteria contained in law.

Education Code Sections 81005, 81820  
Title 5, Section 57150 et seq.  
Public Contracts Code 22000 et seq.