BID DOCUMENTS COVER SHEET

CONTRACT DOCUMENTS

FOR

D-639 ADA Improvements – Phase 2 Civil

AT

Diablo Valley College

321 Golf Club Road
Pleasant Hill, CA 94523

CONTRA COSTA COMMUNITY COLLEGE DISTRICT

DSA File # 7-C1, DSA Application # 01-116800

BKF Engineers
1646 N. California Boulevard, Suite 400
Walnut Creek, CA 94596

August 2017
### SECTION 00010

#### TABLE OF CONTENTS

<table>
<thead>
<tr>
<th>DIVISION 00</th>
<th>PROCUREMENT AND CONTRACTING REQUIREMENTS</th>
</tr>
</thead>
<tbody>
<tr>
<td>SECTION 0001</td>
<td>TITLE PAGE</td>
</tr>
<tr>
<td>SECTION 00010</td>
<td>TABLE OF CONTENTS</td>
</tr>
<tr>
<td>SECTION 00015</td>
<td>PROJECT DIRECTORY</td>
</tr>
<tr>
<td>SECTION 00016</td>
<td>DIABLO VALLEY COLLEGE CAMPUS MAP</td>
</tr>
<tr>
<td>SECTION 00100</td>
<td>NOTICE INVITING BIDS</td>
</tr>
<tr>
<td>SECTION 00200</td>
<td>INSTRUCTIONS TO BIDDERS</td>
</tr>
<tr>
<td>SECTION 00210</td>
<td>INFORMATION AVAILABLE TO BIDDERS</td>
</tr>
<tr>
<td>SECTION 00300</td>
<td>BID PROPOSAL FORM</td>
</tr>
<tr>
<td>SECTION 00350</td>
<td>NON-COLLUSION AFFIDAVIT</td>
</tr>
<tr>
<td>SECTION 00400</td>
<td>STATEMENT OF BIDDER’S QUALIFICATIONS</td>
</tr>
<tr>
<td>SECTION 00450</td>
<td>CERTIFICATION OF SITE VISIT</td>
</tr>
<tr>
<td>SECTION 00500</td>
<td>PAYMENT AND PERFORMANCE BOND</td>
</tr>
<tr>
<td>SECTION 00600</td>
<td>CONSTRUCTION AGREEMENT</td>
</tr>
<tr>
<td>SECTION 00700</td>
<td>GENERAL CONDITIONS</td>
</tr>
<tr>
<td>SECTION 00800</td>
<td>SUPPLEMENTARY CONDITIONS</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>DIVISION 01</th>
<th>GENERAL REQUIREMENTS</th>
</tr>
</thead>
<tbody>
<tr>
<td>SECTION 01010</td>
<td>SUMMARY OF WORK</td>
</tr>
<tr>
<td>SECTION 01050</td>
<td>FIELD ENGINEERING</td>
</tr>
<tr>
<td>SECTION 01340</td>
<td>ADMINISTRATIVE FORMS AND LOGS</td>
</tr>
<tr>
<td>SECTION 01730</td>
<td>CUTTING AND PATCHING</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>DIVISION 02 – 32</th>
<th>TECHNICAL REQUIREMENTS</th>
</tr>
</thead>
<tbody>
<tr>
<td>SECTION 02 41 13</td>
<td>SELECTIVE SITE DEMOLITION</td>
</tr>
<tr>
<td>SECTION 31 11 00</td>
<td>CLEARING AND GRUBBING</td>
</tr>
<tr>
<td>SECTION 31 23 00</td>
<td>EXCAVATION AND FILL</td>
</tr>
<tr>
<td>SECTION 32 05 23</td>
<td>PORTLAND CEMENT CONCRETE</td>
</tr>
<tr>
<td>SECTION 32 11 32</td>
<td>AGGREGATE BASE COURSE</td>
</tr>
<tr>
<td>SECTION 32 12 16</td>
<td>ASPHALT PAVING</td>
</tr>
</tbody>
</table>
SECTION 00015
PROJECT DIRECTORY

CIVIL ENGINEER: BKF Engineers
Mike Vidra
1646 N. California Boulevard, Suite 400
Walnut Creek, CA 94596

OWNER: Contra Costa Community College District
500 Court Street
Martinez, CA 94553

CONSTRUCTION MANAGER: Critical Solutions, Inc.
1801 Oakland Boulevard, Suite 300
Walnut Creek, CA 94596

END OF SECTION 00015
NOTICE IS HEREBY GIVEN that the Governing Board of the Contra Costa Community College District (District), Martinez, California, will receive sealed bid proposals for the furnishing of all labor, materials, equipment, transportation and services for the construction of the project entitled D-639 ADA Improvements – Phase 2 Civil. Construction Cost Estimate (Range): $350,000.00 to $450,000.00; License Required: B-General Building Contractor; DSA Appl. # 01-116800

Scope of Work
In general, the Work consists of correcting various ADA barriers throughout the campus including but not limited to; demolition and placement of new concrete for walkways and ramps, installation of truncated domes, striping and re-striping, ADA signage, handrails and handrail extensions, installation of compliant grates, and wheel guides. Work will occur during the campus winter break starting on December 18, 2017 and shall be completed no later than January 18, 2018.

The District does not provide hardcopies of bid documents or reimburse cost of printing, delivery, or any expenses related to the bidding process.

For information directly from the District, you may log in to the District Website: http://www.4cd.edu/webapps/PurchasingViewBids/default.aspx. Project documents available include but are not limited to plans, specifications, addenda, bidders lists, bid results, etc., and can be viewed on this District webpage. Information are also available at your local Builders Exchanges.

All questions related to this project must be in writing and are directed to: Jovan Esprit, Contracts Manager, Contra Costa Community College District, 500 Court St., Martinez, CA 94553, Email: jesprit@4cd.edu

Each bid shall be made on the bid form, which is included in the Bid Documents and when submitted, shall be accompanied by a Bid Bond or Certified Cashier’s Check in the amount of 10% of bid (made payable to the Contra Costa Community College District). The District reserves the right to forfeit Bid Bond submitted for failure of the successful bidder to secure Payment & Performance Bonds.
IMPORTANT INFORMATION:

Pre-Bid Meeting and Job Walk:  September 6, 2017 at 3:00 PM
(MANDATORY)

Pre-Bid Meeting and Job Walk, Location:
Construction Mgt Trailer – Engineering Technology Bldg.
Diablo Valley College
321 Golf Club Road
Pleasant Hill, CA 94523

Last Date / Time for
Bidder Requests for Information:
September 15, 2017 prior to 5:00 PM

Last Day to Issue Addendum:
September 18, 2017

Bids Due No Later Than:
September 21, 2017 prior to 2:00 PM

Bids Must Be Received at:
Contra Costa Community College District (Lobby)
500 Court St, Martinez, CA 94553
Attn: Jovan Esprit – Contracts Manager (CCCCD)

Bids must be received by the District prior to the time and by the date noted above. Bids that are not received by the District prior to the time and by the date noted above will not be accepted, and will be returned to the Bidder unopened.

This project is a public works project and is subject to prevailing wage rate laws. A copy of the prevailing rates of wages is on file with the Contracts & Purchasing Office of the Contra Costa Community College District. Said rates of wages shall be included in the contract for the work by this reference.

Attention is directed to Section 4100 through 4113 of the Public Contract Code concerning Subcontractors, with emphasis on Section 4104, known as the “Subletting and Subcontracting Fair Practices Act, effective July 1, 2014. Attention is directed to Labor Code Section 1725.5 regarding Department of Industrial Relations (DIR) contractor registration process including registration criteria and implementation of DIR registration requirements. Labor Code Section 1771.7 establishes contractor’s obligation to submit Certified Pay Roll (CPR) to the Department of Labor and Standards Enforcement (DLSE) and public works monitoring and enforcement. Labor Code Section 1773.3 requires the District to submit a PWC-100 to DIR for all public works contract awarded effective January 1, 2015.

Attention is directed to Section 00600, Construction Agreement, Article 5, and GENERAL CONDITIONS, Article 8, paragraphs 8.4.1 and 8.4.2, regarding liquidated damages. Liquidated Damages shall be set for $5,000.00 Dollars for each calendar day the work is delayed beyond the Contract Substantial Completion date. The Governing Board of the Contra Costa Community College District reserves the right to reject any and all bids and/or waive any informality or irregularity in any bid received. No bidder may withdraw their Bid for a period of ninety (90) days after the date set for opening thereof.

END OF SECTION 00100
SECTION 00200
INSTRUCTIONS TO BIDDERS

1.1 ISSUING OF DOCUMENTS

A. Complete sets of Bidding Documents may be purchased at ARC Reprographic Services located at 5753 Pacheco Blvd., Pacheco, California, (925) 682-6930 or via the ARC Reprographic Services internet website, www.e-arc.com. Payment shall be made to ARC Reprographic Services for the cost of printing. To order documents via the internet, log on to https://order.e-arc.com/arcEOC/PWELL_Main.asp?mem=23. In the lower left side of the webpage under “PUBLIC PLANROOM”, click the “GO→” button and select the documents you need to order.

B. Bidding Documents may be examined at the Contra Costa Community College District, 500 Court Street, Martinez, CA 94553. By Appointment: Georgette Stewart, Facilities Department, phone: (925)229-6847.

1.2 QUALIFICATIONS OF BIDDERS

A. Bidders may be required to furnish evidence satisfactory to the District and the Architect that he has sufficient means and has had sufficient experience in the class of work called for to enable him to complete the Contract in a satisfactory manner.

B. Bidders shall be Contractors properly licensed in accordance with the laws of the State of California.

C. The successful Bidder shall furnish satisfactory Certificates of Insurance coverage as specified in the Contract Documents.

1.3 RECEIPT AND OPENING OF BIDS

A. Contra Costa Community College District hereinafter referred to as the District, will receive Bids at the same time and place specified in the Notice inviting Bids.

B. Complete the Bid Form included in the Project Manual.

C. The envelopes containing the Bids shall be sealed, addressed to the District, and designated as “D-639 ADA Improvements – Phase 2 Civil– Contra Costa Community College District”. The envelope shall contain the name and address of the Bidder.

D. Bids that are mailed shall have the previously described envelope placed inside an envelope addressed to: CONTRA COSTA COMMUNITY COLLEGE DISTRICT, 500 Court Street, Martinez, CA 94553 ATTENTION: JOVAN ESPRIT, Contracts Manager. Bids should be mailed in time to be received prior to the time set forth in the Advertisement for Bids.

E. Bids which are conditional (or which make alterations, omissions, or reservations to the terms of the Bidding Documents) may be rejected as non-responsive.

F. All monetary figures are required, both in writing and in numerals. In event of conflict between written quotations and numerical quotations, written quotations shall govern.
G. Type or print all bid data legibly in ink except signatures which shall be in script. Mistakes may be crossed out and corrections inserted, if each is initialed in ink by signer of Bid.

H. Bidder’s business address and signature shall be on the Bid. A Bid by a partnership shall furnish the full names of partners and be signed in the partnership name by one member of the partnership, or by authorized representative, followed by the signature and designation of the person signing. Bids by corporations, with corporate seal affixed, shall be signed with the legal name of the corporation followed by the name of the state of incorporation and by the signature and designation of the person authorized to bind it to the matter. The name of each person signing shall also be typed or printed below the respective signatures. When required by the District, satisfactory evidence of authority of the office signing in behalf of the corporation shall be furnished.

I. No Bids will be received after the date and time set forth in the Notice Inviting Bids.

1.4 BID SECURITY
   A. Submit with the Bid a Bid Security in the amount of 10 percent (10%) of the Bid.
   B. The District reserves the right to forfeit the Bid Bond submitted for failure of the successful bidder to secure Payment & Performance Bonds.

1.5 SURETY BONDS
   A. The successful Bidder shall furnish a Labor and Material Payment Bond in the amount equal to one hundred percent (100%) of the Contract Price and a faithful Performance Bond in the amount equal to 100 percent (100%) of the Contract Price as security for the successful performance of the work and payment of persons performing labor and furnishing materials. The Bonds shall be executed by a surety company or companies acceptable to the District and authorized to execute such in the State in which the Project is located and shall be furnished within 10 days after Notice of Acceptance of said Bid. Surety shall be made in favor of the District and shall cover the guarantee periods as well as the construction period.

1.6 WITHDRAWAL OR REVISIONS OF BID
   A. This Bid may be withdrawn or revised prior to the scheduled time for receipt. Bids not withdrawn prior to the scheduled time for receipt may not be withdrawn for a period of 90 days.

1.7 BID PROTESTS
   A. Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated as a bidder inquiry prior to bid opening. Any such inquiries or questions, submitted after bid opening, will not be treated as a bid protest.
   B. Bidder may file a protest with the District against the Bid of other Bidder or Bidders (“Bid Protest”) subject to the provisions of this Article. The procedures and time limits set forth in this Article are mandatory and are a Bidder’s sole and exclusive remedy in protesting other Bidders’ bids. Failure to comply with these procedures shall constitute a waiver of any right
to pursue a Bid Protest, or to contest the District’s award of the contract for the work that is the subject of the Bid, in any legal proceeding before any authority with jurisdiction.

C. Bid Protests and Responses shall be governed by the following time limitations:

1. Bidder must deliver any Bid Protest to the District in writing before 2:00PM five (5) working days after the date of bid opening. The District will reject any Bid Protest not received by the District by this deadline. Bidder must concurrently deliver a copy of its Bid Protest to all Bidders against whose Bids the Bid Protest is directed. The Bidder must include with its Bid Protest written proof to the District’s satisfaction that Bidder has delivered a copy of its Bid Protest to the other Bidder whose bid is the subject of the Bid Protest.

2. A Bidder whose Bid is the subject of a Bid Protest must deliver its written response, if any, (“Response”) to the District, before 2:00PM ten (10) working days after the date of bid opening. The District will reject any Response not received by the District by this deadline.

D. Delivery of Bid Protest or Response:

1. Bidder may deliver a Bid Protest to the District by personal delivery or electronic transmission such as by facsimile. Bidder is solely responsible for ensuring that the District receives any Bid Protest or Response by the deadlines set forth herein.

2. The District will not consider Bid Protests or Responses by telephone conversation or any other non-written communication.

3. Bidder shall submit any Bid Protest or Response to:

   Jovan Espirit
   Contract Manager
   Contra Costa Community College District
   500 N. Court Street, Martinez, CA 94553
   jespirit@4cd.edu

E. Content of Bid Protest:

1. A Bid Protest must state the basis for the protest and provide supporting evidence.

2. A Bid Protest must refer to the specific portion of the Bid that forms the basis of the protest.

3. A Bid Protest must include the name, address, and telephone number of the person representing the protesting Bidder.

4. A Bid Protest must be clearly identified as a Bid Protest.

1.8 AWARD AND REJECTION OF BIDS

A. In awarding or rejecting Bids, the District reserves the following rights:

1. Identification of successful Bidder will not be determined at time of opening Bids.

2. To obtain opinion of counsel on legality and sufficiency of bids.
3. To reject all Bids, to re-bid, or waive irregularities or informalities in a Bid, and to accept or reject alternates.
4. Request proof that the successful Bidder can provide performance and payment bonds as required.

1.9 EXAMINE DOCUMENTS AND VISIT SITE
A. Before submitting a Bid, the Bidder shall examine the Bidding Documents, visit the site of the work, attend the required site visit arranged by the District and obtain Certification of Attendance signed by the District, ascertain existing conditions and limitations, including those of labor, and include in the Bid a sum to cover the cost of all items described in the Contract Documents.
B. No consideration will be granted for alleged misunderstanding of the materials to be furnished or work to be done. The tender of a Bid carries with it the agreement to terms and conditions referred to in the Contract Documents.

1.10 DISCREPANCIES, AMBIGUITIES, OR CONFLICTS
A. If the Bidder is in doubt as to the true meaning of any part of the Contract Documents; finds discrepancies, errors or omissions therein; or finds variances in any of the Contract Documents with applicable rules, regulations, ordinances and/or laws, a written request for an interpretation or correction thereof must be submitted to the District’s Contract Manager. Bidders are solely responsible for submitting to District’s Contract Manager such request. Ambiguities or inconsistencies arising as a result of separation of sections or portions of the drawings or specifications by or for subcontractor bidding shall not relieve the Contractor for providing the complete Work without increase to or adjustment in the Contract Price or the Time for performance. Interpretations or corrections of the Contract Documents will be by written addendum issued by the Architect. No person is authorized to render an oral interpretation or correction of any portion of the Contract Documents to any Bidder, and no Bidder is authorized to rely on any such oral interpretation or correction. Failure to request interpretation or clarification of any portion of the Contract Documents pursuant to the foregoing is a waiver of any discrepancy, defect or conflict therein.

1.11 ADDENDA
A. Cost for work included in any Addenda issued during the time of bidding shall be included in the Bid, and will become a part of the Contract. List Addenda received as indicated on the Bid Form.

1.12 FORM OF AGREEMENT
A. The form of agreement to be used for the Contract is provided by the District and is included in the Project Manual.
1.13 **AWARD OF CONTRACT**

A. The District will be allowed a period of ninety (90) days after Bid Opening Date for evaluating the Bids.

B. Bidders of record will be notified of the results of the District’s evaluation of bids and Award of Contract, if any.

C. The contractor shall begin work within ten (10) calendar days of receipt of Notice to Proceed.

**END OF SECTION 00200**
SECTION 00210
INFORMATION AVAILABLE TO BIDDERS

PART 1 - REPORT AND INFORMATION

1.1 Existence of reports, record drawings, and utility surveys: Contra Costa Community College District, its consultants, and prior contractors may have collected documents providing a general description of the site and conditions of the work. These documents may consist of record drawings, utility drawings, and information regarding underground utilities. These reports, documents and other information are not part of the Contract Documents and do not show new work to be constructed, rather, they show existing conditions that Contractor may have to address as part of its construction planning.

1.2 Contractor shall acknowledge and accept that the documents are not a part of the Contract Documents and are made available to bidders for reference only. The District and its representatives are not responsible for any and all discrepancies between the documents and the existing and actual as-built conditions, and do not guarantee the accuracy of the documents.

1.3 The District and Design Consultants assume no responsibility for the completeness or accuracy of the documents or the records compiled there from and the interpretations made from the documents. There is no express or implied guarantee that the conditions indicated in the documents are representative of those existing throughout the building and/or site Conditions differing substantially from those indicated may be encountered.

END OF SECTION 00210
SECTION 00300
BID PROPOSAL FORM

PROJECT NUMBER / NAME: D-639 ADA Improvements – Phase 2 Civil

CAMPUS / LOCATION: Diablo Valley College
321 Golf Club Road, Pleasant Hill, CA 94523

DISTRICT: CONTRA COSTA COMMUNITY COLLEGE DISTRICT
500 Court St, Martinez, CA 94553

Herein Referred to as "District"

1. INTRODUCTION

A. The Bidder proposes to perform the Work for the Contract Sum and within the proposed Contract Time, based upon an examination of the site and the Bid and Contract Documents.

B. The Bidder certifies this Bid is submitted in good faith.

C. The Bidder agrees that the Contract Sum and other proposed terms will be considered in evaluating Bids and may be negotiated and adjusted before awarding of Contract.

D. The signed copy of the Certification of the Visit to the Site shall be attached to the Bid Form Submittal.

E. A fully executed Statement of Bidder's Qualifications signed by an authorized officer of the Bidder submitting the Bid shall be attached to the Bid Form.

F. A fully executed Non-Collusion Affidavit signed by an authorized officer of the Bidder submitting Bid shall be attached to the Bid Form.

G. The District shall award the contract to the lowest responsive and responsible Bidder. The evaluation of the low bid shall be based on the total of Item 2.A BASE BID.

2. CONTRACT SUM

A. BASE BID

For labor, materials, bonds, fixtures, equipment, tools, transportation, services, sales taxes and other costs necessary to complete the general construction in accordance with the Contract Documents, for a stipulated Contract Sum in the amount of:

______________________________________________ Dollars ($______________________)
3. COMPLETION TIME

A. For establishing the Date of Substantial Completion the contract time for the Base Bid shall be 32 calendar days after date of the Notice to Proceed. Final Completion shall be 30 calendar days after the date of Substantial Completion.

B. The Bidder certifies that the Bid is based on the Contract Time for completion as stated above and in the Contract Documents. Bidder further certifies that the Base Bid amount is sufficient to cover all labor, materials, central office and construction site overhead, profit, and all other costs related to the completion of the Project for the entire Project construction time for both the General Contractor and all Subcontractors.

4. ADDENDA

A. The Bidder acknowledges receipt of the following Addenda, and certifies the Bid has provided for all modifications and considerations required therein.

   None [ ]

   Addendum No.: ________ dated ________________

   Addendum No.: ________ dated ________________

   Addendum No.: ________ dated ________________

   Addendum No.: ________ dated ________________

   Addendum No.: ________ dated ________________

B. List of Additional Addenda Attached: Yes [ ] No. [ ].

5. DESIGNATION OF SUBCONTRACTORS

A. The Bidder has set forth a complete list indicating the type of work, name, and business address of each Subcontractor who will perform work in excess of one-half of one percent of the Contract Sum.

B. Any portion of the work in excess of the specified amount having no designated Subcontractor shall be performed by the Bidder.

C. Substitution of listed Subcontractors will not be permitted unless approved in advance by the District.

D. Prior to signing the Contract, the District reserves the right to reject any listed Subcontractor.
Type of Work | Subcontractor’s | Business Address | License #
--- | --- | --- | ---
(1) | | | |
(2) | | | |
(3) | | | |
(4) | | | |
(5) | | | |
E. Complete list of Subcontractors is attached: Yes [ ] No [ ]
F. Continuation list of Subcontractors is attached: Yes [ ] No [ ]

6. ACCEPTANCE AND AWARD

A. The District reserves the right to reject this Bid and to negotiate changes before or after execution of the Contract. This Bid shall remain open and shall not be withdrawn for a period of 90 days after Bid Opening date.

B. If written notice of acceptance of this Bid is mailed or delivered to the Bidder within 90 days after the date set for the receipt of this Bid, or other time before it is withdrawn, the Bidder will execute and deliver to the District a Contract prepared by District with the required Surety Bonds and Certificates of Insurance, within 10 days after personal delivery or deposit in the mail of the notification of acceptance.

C. Notice of acceptance or request for additional information may be addressed to the Bidder at the address provided.

7. BID SECURITY

A. The required 10 percent (10%) Bid Security for this Bid is attached in the form of:

( ) Bid Bond Issued By: ________________________________

( ) Certified or Cashier’s Check No. ________________________________

Issued by: ________________________________

8. BIDDER’S BUSINESS INFORMATION

A. Individual [ ]:

Personal Name: ________________________________
Business Name: ________________________________

Address: ______________________________________

_________________________________ Zip Code:__________

Telephone: ______________________________________

Fax Number: _____________________________________

B. Partnership [ ]:

Co-partners’ Names: _______________________________

Business Name: ________________________________

Address: ______________________________________

_________________________________ Zip Code:__________

Telephone: ______________________________________

Fax Number: _____________________________________

C. Corporation [ ]:

Firm Name: ________________________________

Address: ______________________________________

_________________________________ Zip Code ______

Telephone: ______________________________________

Fax Number: _____________________________________

State of Incorporation: _______________________________

President: _________________________________________

Secretary: _________________________________________

Treasurer: _________________________________________
Manager: ________________________________

D. Power of Attorney: Name: ________________________________

Title: ________________________________

E. Contractor License No. State of ____________

F. Bidder is submitting this proposal on behalf of a Joint Venture. Names, license numbers, and relevant information are given on a separate attachment:

   Yes [  ] No [  ].

G. Upon request, furnish appropriate documentation to substantiate and/or support the data given.

9. The undersigned hereby certifies under penalty of perjury under the laws of the State of California that all the information submitted by the Bidder in connection with this Bid and all the representations herein made are true and correct.

Executed this day of ____________________________

Contractor’s License No.       Expiration Date

________________________________________________________

Firm Name

________________________________________________________

Signature

________________________________________________________

By (Print or Type Name)

________________________________________________________

Title

End of Section 00300
NONCOLLUSION AFFIDAVIT
(TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID)

State of California
County of Contra Costa

____________________________________________________, being first duly sworn, deposes and says that he or she is of __________________________________________________, the party making the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

I certify (or declare) under penalty of perjury under the laws of the State of California that the foregoing is true and correct.

Date: ___________________ Signature: ___________________________

State of California
County of Contra Costa

On __________________, before me, __________________________, Notary Public personally appeared __________________________________________, personally known to me (or proved to me on the basis of satisfactory evidence) to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing is true and correct.

WITNESS my hand and official seal.

Date: ___________________ Signature: ___________________________

[SEAL]

END OF SECTION 00350
Contra Costa Community College District (District), in accordance with Public Contract Code Section 20651.5, requires each prospective bidder for a contract, as described under Section 20651, to complete and submit to the district a standardized questionnaire and financial statement in a form specified by the district, including a complete statement of the prospective bidder’s financial ability and experience in performing public works. The questionnaire and financial statement shall be verified under oath by the bidder in the manner in which civil pleadings in civil actions are verified. The questionnaire responses of prospective bidders and their financial statements shall not be deemed public records and shall not be open to public inspection. All information requested must be provided and be current as of the date of the Bid.

I, _______________________________ being first duly sworn, depose and say:

(Name)

I am the ___________________________ of __________________________________

(Title) (Company / Entity)

Firm Name: ___________________________ Check One: ■ Corporation  ■ Partnership  ■ Sole Proprietor  ■ Joint Venture

(as it appears on license)

Contact Person: _________________________________

Address: _______________________________________

Phone: ___________________ Fax: ______________________

Email: _________________________________ Tax ID No.: ______________________

If firm is a sole proprietor or partnership:

Owner(s) of Company __________________________________

Contractor’s License Number(s): (California State License Board Classification)

____________________________________

____________________________________

____________________________________

____________________________________

Contra Costa Community College District
Diablo Valley College
D-639 ADA Improvements – Phase 2 Civil

Section 00400 - Page 1 of 10
Statement of Bidder’s Qualifications
For Bidders That Are Corporations:

1a. Date incorporated : _________________________________

1b. Under the laws of what state: ___________________________

1c. Provide all the following information for each person who is either (a) an officer of the corporation (president, vice president, secretary, treasurer), or (b) the owner of at least ten per cent of the corporation’s stock.

<table>
<thead>
<tr>
<th>Name</th>
<th>Position</th>
<th>Years with Co.</th>
<th>% Ownership</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

1d. Identify every construction firm that any person listed above has been associated with (as owner, general partner, limited partner or officer) at any time during the last five years.

**NOTE:** For this question, “owner” and “partner” refer to ownership of ten per cent or more of the business, or 10 per cent or more of its stock, if the business is a corporation.

<table>
<thead>
<tr>
<th>Person’s Name</th>
<th>Construction Firm</th>
<th>Dates of Person’s Participation with Firm</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
For Bidders That Are Partnerships:

1a. Date of formation: ________________________________

1b. Under the laws of what state: ________________________________

1c. Provide all the following information for each partner who owns 10 per cent or more of the firm.

<table>
<thead>
<tr>
<th>Name</th>
<th>Position</th>
<th>Years with Partnership</th>
<th>% Ownership</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

1d. Identify every construction company that any partner has been associated with (as owner, general partner, limited partner or officer) at any time during the last five years.

NOTE: For this question, “owner” and “partner” refer to ownership of ten per cent or more of the business, or ten per cent or more of its stock, if the business is a corporation.

<table>
<thead>
<tr>
<th>Person’s Name</th>
<th>Construction Company</th>
<th>Dates of Person’s Participation with Company</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
For Bidders That Are Sole Proprietorships:

1a. Date of commencement of business. ____________________________

1b. Tax ID number of company owner ______________________________

1c. Identify every construction firm that the business owner has been associated with (as owner, general partner, limited partner or officer) at any time during the last five years.

NOTE: For this question, “owner” and “partner” refer to ownership of ten per cent or more of the business, or ten per cent or more of its stock, if the business is a corporation.

<table>
<thead>
<tr>
<th>Person’s Name</th>
<th>Construction Company</th>
<th>Dates of Person’s Participation with Company</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

For Bidders That Intend to Make a Bid as Part of a Joint Venture:

1a. Date of commencement of joint venture. ____________________________

1b. Provide all of the following information for each firm that is a member of the joint venture that expects to bid on one or more projects:

<table>
<thead>
<tr>
<th>Name of Firm</th>
<th>% Ownership of Joint Venture</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>
For All Bidders

2. Has there been any change in ownership of the firm at any time during the last five years?
   NOTE: A corporation whose shares are publicly traded is not required to answer this question.
   □ Yes □ No
   If “yes,” explain on a separate signed page (referring to this question).

3. Is the firm a subsidiary, parent, holding company or affiliate of another construction firm?
   NOTE: Include information about other firms if one firm owns 50 per cent or more of another,
   or if an owner, partner, or officer of your firm holds a similar position in another firm.
   □ Yes □ No
   If “yes,” explain on a separate signed page (referring to this question).

4. Are any corporate officers, partners or owners connected to any other construction firms?
   NOTE: Include information about other firms if an owner, partner, or officer of your firm
   holds a similar position in another firm.
   □ Yes □ No
   If “yes,” explain on a separate signed page (referring to this question).

5. List all California construction license numbers, classifications and expiration dates of the
   California contractor licenses held by your firm:

________________________________________________________________________
________________________________________________________________________

   If more space is needed add a separate signed page (referring to this question).

6. If any of your firm’s license(s) are held in the name of a corporation or partnership, list below
   the names of the qualifying individual(s) listed on the CSLB records who meet(s) the experience
   and examination requirements for each license.

________________________________________________________________________
________________________________________________________________________

   If more space is needed add a separate signed page (referring to this question).

7. Has your firm changed names or license number in the past five (5) years?
   □ Yes □ No
   If “yes,” explain on a separate signed page, including the reason for the change, and all former
   names under which the firm has conducted business.

8. Has any owner, partner or (for corporations) officer of your firm operated another construction
   firm under any other name in the last five (5) years?
   □ Yes □ No
   If “yes,” explain on a separate signed page (referring to this question), including the reason for
   the change.
9. Have you attached your latest copy of a REVIEWED OR AUDITED financial statement with accompanying notes and supplemental information?

☐ Yes ☐ No

NOTE: A financial statement that is not either reviewed or audited is not acceptable. A letter verifying availability of a line of credit may also be attached; however, it will be considered as supplemental information only, and is not a substitute for the required financial statement.

10. Is the attached Financial Statement for the identical organization of the Bidder?

☐ Yes ☐ No

If “no”, explain the relationship and financial responsibility of the organization whose financial statement of provided (i.e., parent/subsidiary, etc.)

________________________________________________________________________

If more space is needed add a separate signed page (referring to this question).

11. Contractor possesses a VALID AND CURRENT California Contractor’s license for the project or projects for which it intends to submit a bid.

☐ Yes ☐ No

12. List the categories of work your firm typically performs with its own forces, and check the adjacent boxes of those categories of work that will be self-performed on this project

☐ ___________________________________ ☐ ___________________________________

☐ ___________________________________ ☐ ___________________________________

☐ ___________________________________ ☐ ___________________________________

13. On a separate signed page (referring to this question), list all construction projects your organization has in progress and for each project listed, state; (i) a general description of the work performed or to be performed by your organization; (ii) the owner's name, name of the owner's representative, the owner's address and telephone number; (iii) the project architect, address and telephone number; (iv) percent presently completed and (v) the scheduled completion date.

14. On a separate signed page (referring to this question), list all construction projects completed by your organization in the past three years, and for each project, state: (i) a general description of the work performed by your organization on the project; (ii) the owner's name, name of the owner's representative, the owner's address and telephone number; (iii) the initial and final contract amount; (iv) the initial and final dates of completion; and (v) whether the project was completed within contract time and contract budget.
15. Has a claim or other demand ever been made against your organization’s California Contractors License Bond?
   □ Yes □ No
   If yes, on a separate signed page (referring to this question), state the following: (i) the name, address and telephone number of each person or entity making claim or demand; (ii) the date of each claim or demand; (iii) the circumstances giving rise to each such claim or demand; and (iv) the disposition of each such claim or demand.

16. Has a complaint ever been filed against your organization’s California Contractors License with the California Contractors State License Board (CSLB)?
   □ Yes □ No
   If yes, on a separate signed page (referring to this question), state the following for each complaint: (i) the name, address and telephone number of each person or entity making the complaint; (ii) the date of each complaint; (iii) the circumstances giving rise to each such complaint; and (iv) the disposition of each such complaint, including without limitation, any disciplinary or other action imposed or taken by the California Contractors State License Board as a result of any such complaint.

17. Have any lawsuits or other proceedings ever been brought against your organization or any of its principals or officers in connection with any construction contract or construction project?
   □ Yes □ No
   If “yes,” on a separate signed page (referring to this question) describe the circumstances, the amount or relief sought and the disposition of each such lawsuit or other proceeding.

18. Has your organization ever filed a lawsuit or initiated other proceedings in connection with any construction contract or construction project?
   □ Yes □ No
   If “yes,” on a separate signed page (referring to this question) describe the circumstances, the amount or relief sought and the disposition of each such lawsuit or other proceeding.

19. Are there any judgments, orders or arbitration awards pending, outstanding or by which your organization or any of its officers or principals are bound by?
   □ Yes □ No
   If “yes,” on a separate signed page (referring to this question) describe each such judgment, order or arbitration award and the present status of the satisfaction or discharge thereof.

20. Has any California State License Board (CSLB) license held by your firm, or its Responsible Managing Employee (RME) or Responsible Managing Officer (RMO) been suspended or revoked within the last five (5) years?
   □ Yes □ No

21. Has your organization ever failed to complete a construction contract?
   □ Yes □ No
   If “yes,” on a separate signed page (referring to this question) state the following; (i) describe each such contract; (ii) the owner’s name, address and telephone number; (iii) a description of the project; and (iv) the circumstances of the failure to complete.
22. Has your organization ever been declared in default of a construction contract?  
☐ Yes ☐ No  
If “yes,” on a separate signed page (referring to this question) state the following: (i) describe each such contract; (ii) the owner’s name, address and telephone number; (iii) a description of the project; and (iv) the circumstances of the declaration of default.

23. Has a claim or other demand ever been asserted against any Bid Bond, Performance Bond or Labor and Material Payment Bond posted by your organization in connection with any construction contract or your submittal of a bid or proposal on a construction contract?  
☐ Yes ☐ No  
If “yes,” on a separate signed page (referring to this question) state the following: (i) state the name, address and telephone number of each such claimant; (ii) the date of the claim; and (iii) the disposition thereof.

24. At the time of submitting this qualification form, is your firm ineligible to bid on or be awarded a public works contract, or perform as a subcontractor on a public works contract, pursuant to either Labor Code section 1777.1 or Labor Code section 1777.7?  
☐ Yes ☐ No

25. At any time during the last five (5) years, has your firm, or any of its owners, officers, or partners been convicted of a crime involving the awarding of a contract of a government or Public construction project, or the bidding or performance of a government or Public contract?  
☐ Yes ☐ No

26. Has your firm or any of its owners, officers, or partners ever been convicted of a crime involving any federal, state, or local law related to bidding, awarding, or performance of any construction contract?  
☐ Yes ☐ No

27. Has your firm or any of its owners, officers or partners ever been found liable in a civil suit or found guilty in a criminal action for making any false claim or material misrepresentation to any public agency or entity in any way related to any construction contract?  
☐ Yes ☐ No

28. Is your firm CURRENTLY the debtor in a bankruptcy case?  
☐ Yes ☐ No

29. In the last twelve (12) months has your firm, or any firm with which any of your company's owners, officers or partners was associated, been debarred, disqualified, removed or otherwise prevented from bidding on, or completing, any government agency or public works project for any reason?  
☐ Yes ☐ No  
NOTE: “Associated with” refers to another construction firm in which an owner, partner or officer of your firm held a similar position.

☐ Yes ☐ No  
If YES, on a separate signed page (referring to this question) state the following: (i) describe each such project; (ii) the owner’s name, address and telephone number; (iii) the circumstances and specific reason given for being prevented from bidding on or completing the project.
30. Has your organization ever refused to sign a contract awarded to it?
   [ ] Yes  [ ] No
   If YES, on a separate signed page (referring to this question) state the following: (i) describe each
   such contract; (ii) the owner's name, address and telephone number; (iii) a description of the
   project; and (iv) the circumstances of the refusal to sign the contract.

31. In the last twelve (12) months has your firm been denied an award of a public works contract
   based on a finding by a public agency that your company was NOT a responsible bidder?
   [ ] Yes  [ ] No
   If YES, on a separate signed page (referring to this question) state the following: (i) describe each
   such contract; (ii) the owner's name, address and telephone number; (iii) a description of the
   project; and (iv) the circumstances of the determination.

32. Contractor has CURRENT workers’ compensation insurance policy as required by the Labor Code
   or is legally self-insured pursuant to Labor Code section 3700 et. seq.
   [ ] Yes  [ ] No
   [ ] Contractor is exempt from this requirement, because it has no employees

33. Within the last two (2) years has there ever been a period when your firm had employees but
   was without Workers’ Compensation insurance or state-approved self-insurance?
   [ ] Yes  [ ] No

34. Attach to this statement true and correct copies of the following:

   34.1 Your organization's California Contractor's License (the copy must clearly and legibly show:
       (i) the licensee name; (ii) the expiration date; and (iii) the classification(s) of licensure).

   34.2 The Contractor's License Bond posted by your organization in connection with your
       organization's California Contractor's License pursuant to California Business & Professions
       Code 7071.5 and 7071.6 (the copy must clearly and legibly show; (i) the Bond number or
       other information sufficient for identification; (ii) the name, address and telephone
       number of the Surety on the Bond; (iii) the signature of the individual executing the Bond
       on behalf of the Surety and if such individual's authority is conferred by a power of
       attorney or by such individual's authority is conferred by a power of attorney or by such
       individual's designation as an attorney in fact on behalf of the Surety, include a clear and
       legible copy of such power of attorney or attorney in fact designation; (iv) the principal on
       such Bond; and (v) the expiration date of such Bond).

   34.3 If your organization's California Contractor's License is issued by virtue of the qualification
       of a responsible managing employee or responsible managing officer of your organization,
       the Qualifier's Bond, if required pursuant to California business & Professions Code 7071.9
       (the copy must clearly and legibly show; (i) the bond number or other information
       sufficient for identification; (ii) the name, address and telephone number of the Surety on
       the Bond; (iii) the signature of the individual executing the Bond on behalf of the Surety
       and if such individual's authority is conferred by a power of attorney or by such
       individual's designation as an attorney in fact on behalf of the Surety, include a clear and
legible copy of such power of attorney or attorney in fact designation; (iv) the principal on such Bond; and (v) the expiration date of such Bond.

35. Certification

The responses to each and all of the foregoing are complete and accurate; there are no omissions of material fact or information such that would render any of the foregoing false or misleading; there are no misstatements of fact in any of the foregoing.

I, the undersigned, certify and declare that I have read all the foregoing answers to this Section and know their contents. The matters stated in the above answers are true of my own knowledge and belief, except as to those matters stated on information and belief, and as to those matters I believe them to be true. I declare under penalty of perjury under the laws of the State of California, that the foregoing is correct.

Dated: ______________

________________________________
(Printed Name)

________________________________
(Signature)

NOTARY PUBLIC

End of Section 00400
 SECTION 00450

CERTIFICATION OF SITE VISIT

The Governing Board of the
Contra Costa Community College District
500 Court Street
Martinez, California  94553

Gentlemen/Ladies:

I visited the ___________________________ job site,

on  ___________________ at  ____________ A.M.  P.M (Circle one)

to inspect the proposed work, which would be turned over to me in its present condition, with a representative of the Contra Costa Community College District in order to acquaint myself with the proposed work so that I might fully understand the facilities, difficulties, and restrictions attending the execution of the work under the contract, and acknowledge I had the opportunity to check the Record Drawing as-built drawings and/or previous Contract Documents, site conditions and Bid Documents with the authorized representative of the District.

Owner Representative:

Project Manager – CCCCD Facilities  ___________________________  ___________________________  Date

or

Manager – Buildings & Grounds  ___________________________  ___________________________  Date

Bidder:

Name of Firm or Company  ___________________________

Authorized Signatory  ___________________________

Address  ___________________________

Phone Number  ___________________________  Fax Number

NOTE:  Any bidder who fails to return this CERTIFICATION, fully executed, including signature of company representative AND a Contra Costa Community College District representative, with the proposal form, may have their bid rejected as non-responsive.

END OF SECTION 00450
PAYMENT BOND
(CALIFORNIA PUBLIC WORK)

KNOW ALL MEN BY THESE PRESENTS:

THAT WHEREAS, the Contra Costa Community College District (sometimes referred to hereinafter as “Obligee”) has awarded to __________________________________ (hereinafter designated as the “Principal” or “Contractor”), an agreement for the work described as follows: __________________________________ (hereinafter referred to as the “Public Work”); and

WHEREAS, said Contractor is required to furnish a bond in connection with said Contract, and pursuant to California Civil Code Section 9550;

NOW, THEREFORE, We, _______________________________________, the undersigned Contractor, as Principal; and ________________________________, a corporation organized and existing under the laws of the State of ________________, and duly authorized to transact business under the laws of the State of California, as Surety, are held and firmly bound unto the Contra Costa Community College District and to any and all persons, companies, or corporations entitled by law to file stop notices under California Civil Code Section 9100, or any person, company, or corporation entitled to make a claim on this bond, in the sum of ________________ Dollars ($______________), said sum being not less than one hundred percent (100%) of the total amount payable by said Obligee under the terms of said Contract, for which payment will and truly to be made, we bind ourselves, our heirs, executors and administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, its heirs, executors, administrators, successors, or assigns, or subcontractor, shall fail to pay any person or persons named in Civil Code Section 9100; or fail to pay for any materials, provisions, or other supplies, used in, upon, for, or about the performance of the work contracted to be done, or for any work or labor thereon of any kind, or for amounts due under the Unemployment Insurance Code, with respect to work or labor thereon of any kind; or shall fail to deduct, withhold, and pay over to the Employment Development Department, any amounts required to be deducted, withheld, and paid over by Unemployment Insurance Code Section 13020 with respect to work and labor thereon of any kind, then said Surety will pay for the same, in an amount not exceeding the amount herein above set forth, and in the event suit is brought upon this bond, also will pay such reasonable attorneys’ fees as shall be fixed by the court, awarded and taxed as provided in California Civil Code Sections 9550 et seq.

This bond shall inure to the benefit of any person named in Civil Code Section 9100 giving such person or his/her assigns a right of action in any suit brought upon this bond.

It is further stipulated and agreed that the Surety of this bond shall not be exonerated or released from the obligation of the bond by any change, extension of time for performance, addition, alteration or modification in, to, or of any contract, plans, or specifications, or agreement pertaining or relating to any scheme or work of improvement herein above described; or pertaining or relating to the furnishing of labor, materials, or equipment therefor; nor by any change or modification of any terms of payment or extension of time for payment pertaining or
relating to any scheme or work of improvement herein above described; nor by any rescission or attempted rescission of the contract, agreement or bond; nor by any conditions precedent or subsequent in the bond attempting to limit the right of recovery of claimants otherwise entitled to recover under any such contract or agreement or under the bond; nor by any fraud practiced by any person other than the claimant seeking to recover on the bond; and that this bond be construed most strongly against the Surety and in favor of all persons for whose benefit such bond is given; and under no circumstances shall the Surety be released from liability to those for whose benefit such bond has been given, by reason of any breach of contract between the Obligee and the Contractor or on the part of any obligee named in such bond; that the sole condition of recovery shall be that the claimant is a person described in California Civil Code Sections 9100, and who has not been paid the full amount of his or her claim; and that the Surety does hereby waive notice of any such change, extension of time, addition, alteration or modification herein mentioned.

IN WITNESS WHEREOF, we have hereunto set our hands and seals this___________ day of ____________, 20____.

PRINCIPAL/CONTRACTOR:

______________________________________________________________

By: _______________________________________________________

SURETY:

____________________________________________________________

By: _______________________________________________________

Attorney-in-Fact
IMPORTANT: THIS IS A REQUIRED FORM.

Surety companies executing bonds must possess a certificate of authority from the California Insurance Commissioner authorizing them to write surety insurance defined in California Insurance Code Section 105, and if the work or project is financed, in whole or in part, with federal, grant or loan funds, Surety’s name must also appear on the Treasury Department’s most current list (Circular 570 as amended).

Any claims under this bond may be addressed to:

(Name and Address of Surety) (Name and Address of agent or representative for service of process in California)

Phone: ______________________ Phone: ______________________

STATE OF CALIFORNIA )
 ) ss.
COUNTY OF )
 )

On ___________________________ before me, ______________________________________, (insert name and title of the officer), a Notary Public in and for said State, personally appeared ________________________, who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument as the Attorney-in-Fact of the _____________________ (Surety) and acknowledged to me that he/she/they subscribed the name of the _____________________ (Surety) thereto and his own name as Attorney-in-Fact on the executed instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

__________________________ (SEAL)
Notary Public in and for said State

Commission expires: ______________________

NOTE: A copy of the power-of-attorney to local representatives of the bonding company must be attached hereto.
CONTRACT PERFORMANCE BOND  
(CALIFORNIA PUBLIC WORK)

KNOW ALL MEN BY THESE PRESENTS:

THAT WHEREAS, Contra Costa Community College District (sometimes referred to hereinafter as “Obligee”) has awarded to ________________________________________ (hereinafter designated as the “Principal” or “Contractor”), an agreement for the work described as follows: ____________________________________ (hereinafter referred to as the “Public Work”); and

WHEREAS, the work to be performed by the Contractor is more particularly set forth in that certain contract for said Public Work dated ________________ ____________, (hereinafter referred to as the “Contract”), which Contract is incorporated herein by this reference; and

WHEREAS, the Contractor is required by said Contract to perform the terms thereof and to provide a bond both for the performance and guaranty thereof.

NOW, THEREFORE, we, ________________________________________, the undersigned Contractor, as Principal, and ______________________________, a corporation organized and existing under the laws of the State of ________________, and duly authorized to transact business under the laws of the State of California, as Surety, are held and firmly bound unto the Contra Costa Community College District in the sum of _______________________________________ Dollars ($_______________), said sum being not less than one hundred percent (100%) of the total amount payable by said Obligee under the terms of said Contract, for which amount well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the bounded Contractor, his or her heirs, executors, administrators, successors or assigns, shall in all things stand to and abide by, and well and truly keep and perform the covenants, conditions, and agreements in said Contract and any alteration thereof made as therein provided, on his or her part, to be kept and performed at the time and in the manner therein specified, and in all respects according to their intent and meaning; and shall faithfully fulfill guarantees of all materials and workmanship; and indemnify, defend and save harmless the Obligee, its officers and agents, as stipulated in said Contract, then this obligation shall become null and void; otherwise it shall be and remain in full force and effect.

The Surety, for value received, hereby stipulates and agrees that it shall not be exonerated or released from the obligation of this bond (either by total exoneration or pro tanto) by any change, extension of time, alteration in or addition to the terms of the contract or to the work to be performed there under or the specifications accompanying the same, nor by any change or modification to any terms of payment or extension of time for any payment pertaining or relating to any scheme of work of improvement under the contract. Surety also stipulates and agrees that it shall not be exonerated or released from the obligation of this bond (either by total exoneration or pro tanto) by any overpayment or underpayment by the Obligee that is based upon estimates
approved by the Architect. The Surety stipulates and agrees that none of the aforementioned changes, modifications, alterations, additions, extension of time or actions shall in any way affect its obligation on this bond, and it does hereby waive notice of any such changes, modifications, alterations, additions or extension of time to the terms of the contract, or to the work, or the specifications as well notice of any other actions that result in the foregoing.

Whenever Principal shall be, and is declared by the Obligee to be, in default under the Contract, the Surety shall promptly either remedy the default, or shall promptly complete the Contract through its agents or independent contractors, subject to acceptance and approval of such agents or independent contractors by Obligee as hereinafter set forth, in accordance with its terms and conditions and to pay and perform all obligations of Principal under the Contract, including, without limitation, all obligations with respect to warranties, guarantees and the payment of liquidated damages; or, at Obligee’s sole discretion and election, Surety shall obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon determination by Obligee of the lowest responsible bidder, arrange for a contract between such bidder and the Obligee and make available as Work progresses (even though there should be a default or succession of defaults under the contract or contracts of completion arranged under this paragraph) sufficient funds to pay the cost of completion less the “balance of the Contract price” (as hereinafter defined), and to pay and perform all obligations of Principal under the Contract, including, without limitation, all obligations with respect to warranties, guarantees and the payment of liquidated damages. The term “balance of the Contract price,” as used in this paragraph, shall mean the total amount payable to Principal by the Obligee under the Contract and any modifications thereto, less the amount previously paid by the Obligee to the Principal, less any withholdings by the Obligee allowed under the Contract.

Surety expressly agrees that the Obligee may reject any agent or contractor which may be proposed by Surety in fulfillment of its obligations in the event of default by the Principal. Unless otherwise agreed by Obligee, in its sole discretion, Surety shall not utilize Principal in completing the Contract nor shall Surety accept a bid from Principal for completion of the work in the event of default by the Principal.

No final settlement between the Obligee and the Contractor shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied.

The Contractor and Surety shall remain responsible and liable for all patent and latent defects that arise out of or are related to the Contractor’s failure and/or inability to properly complete the Public Work as required by the Contract and the Contract Documents. The obligation of the Surety hereunder shall continue so long as any obligation of the Contractor remains.

Contractor and Surety agree that if the Obligee is required to engage the services of an attorney in connection with enforcement of the bond, Contractor and Surety shall pay Obligee’s reasonable attorneys’ fees incurred, with or without suit, in addition to the above sum.

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall pay all costs incurred by the Obligee in such suit, including reasonable attorneys’ fees to be fixed by the Court.
IN WITNESS WHEREOF, we have hereunto set our hands and seals this ____ day of ____________, 2010.

PRINCIPAL/CONTRACTOR:


By: ______________________________

SURETY:


By: ______________________________

  Attorney-in-Fact

The rate of premium on this bond is ______________________________ per thousand.

The total amount of premium charged: $__________________________ (This must be filled in by a corporate surety).

IMPORTANT: THIS IS A REQUIRED FORM.

Surety companies executing bonds must possess a certificate of authority from the California Insurance Commissioner authorizing them to write surety insurance defined in California Insurance Code Section 105, and if the work or project is financed, in whole or in part, with federal, grant or loan funds, Surety’s name must also appear on the Treasury Department’s most current list (Circular 570 as amended).

Any claims under this bond may be addressed to:

(Name and Address of Surety) (Name and Address of agent or representative for service for service of process in California)

__________________________________________  ______________________________

__________________________________________  ______________________________

Telephone:__________________________  Telephone: ________________________
STATE OF CALIFORNIA  
COUNTY OF  

On __________________________ before me, ______________________________________
(insert name and title of the officer)

On ____________________________, before me, _________________________, a Notary  
Public in and for said State, personally appeared _______________________________, who  
proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are  
subscribed to the within instrument as the Attorney-in-Fact of the ___________________  
(Surety) and acknowledged to me that he/she/they subscribed the name of the  
_____________________ (Surety) thereto and his own name as Attorney-in-Fact on the  
executed instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the  
foregoing paragraph is true and correct.

WITNESS my hand and official seal.

_________________________  
Notary Public in and for said State  

Commission expires:__________________

NOTE: A copy of the power-of-attorney to local representatives of the bonding company  
must be attached hereto.
SECTION 00600
CONSTRUCTION AGREEMENT

CONTRACT NO. ____________________
(Construction Agreement)

This Agreement shall not be enforceable until ratified and approved by the Contra Costa Community College District’s Governing Board. The estimated board meeting date is October 11, 2017.

§1.1 Parties: (Public Agency) CONTRA COSTA COMMUNITY COLLEGE DISTRICT
500 Court St, Martinez, CA 94553

(Contractor) __________________________________________
Address: __________________________________________
________________________________________

§1.2 Effective Date: _________________________

§1.3 The Work: D-639 ADA Improvements – Phase 2 Civil

§1.4 Completion Time: 32 Calendar Days

§1.5 Liquidated Damages and Final Completion: $5,000.00 / per calendar day Remaining Work is delayed

§1.6 Public Agency’s Agent: CONTRA COSTA COMMUNITY COLLEGE DISTRICT (“District”)

§1.7 Contract Sum: ______MILLION______THOUSAND,______HUNDRED DOLLARS and NO CENTS ($00,000,000.00)

2. SCOPE OF WORK:
The Work consists of correcting various ADA barriers throughout the campus including but not limited to; demolition and placement of new concrete for walkways and ramps, installation of truncated domes, striping and re-striping, ADA signage, handrails and handrail extensions, installation of compliant grates, and wheel guides. Work will occur during the campus winter break starting on December 18, 2017 and shall be completed no later than January 18, 2018.

3. WORK CONTRACT, CHANGES

(a) By their signatures below, effective on the above date, these parties promise and agree as set forth in this Agreement, incorporating by these references labor and materials contained in Section 2, Scope of Work.

(b) Contractor shall, at Contractor’s own cost and expense, and in a workmanlike manner, fully and faithfully perform and complete the work; and will furnish all materials, labor, services, equipment, and transportation necessary, convenient and proper in order fairly to perform the requirements of this contract, all strictly in accordance with the Public Agency’s plans, drawings and specifications.

(c) The work can be changed only with Public Agency’s prior written order specifying such change and its cost agreed to by the parties; and the Public Agency shall never have to pay more than specified in Section 1.7 without such an order.

4. TIME: NOTICE TO PROCEED AND ACCEPTANCE

Contra Costa Community College District
Diablo Valley College
D-639 ADA Improvements – Phase 2 Civil

Section 00600 - Page 1 of 11
Construction Agreement
a) Contractor shall start this work as directed in the specifications or the Notice to Proceed and shall complete it as specified in Section 1, Completion Time.

b) Partial Acceptance – If at any time during the prosecution of the project, the Contractor substantially completes the Phase of Work of the Project, the Contractor may request the District to make an inspection of the Phase of Work. If the District finds upon inspection that the Phase of Work has been satisfactorily completed in compliance with the contract, the District may accept that Phase of Work as being completed provided that the Contractor shall remain responsible for completion of any Remaining Work of such Phase of the Project. Phases of Work of the project eligible for the Partial Acceptance allowed in this paragraph shall be identified specifically in the Contract Documents as Phases of Work to be eligible for Partial Acceptance. Such Partial Acceptance shall in no way void or alter any of the terms of the Contract.

c) Remaining Work after Substantial Completion. If the Architect or District determines that the work required by the Contract is Substantially Complete during any inspection conducted pursuant to this Agreement or Specification Section 01770, Contract Closeout Procedures, the Contractor shall be notified of that determination and the District shall determine if there is Remaining Work. A list of Remaining Work shall be issued only by the District or the Architect and only after the District has certified Substantial Completion. The District or Architect shall give the Contractor the necessary instructions for correction or completion of the Remaining Work, and the Contractor shall immediately comply with and execute such instructions within the Contract Time. Upon completion of the Remaining Work, another inspection shall be made that shall constitute the Final Inspection, provided the Remaining Work has been completed to the satisfaction of the District. If the remaining work has been completed to the satisfaction of the District, the District shall make the final acceptance and notify the Contractor in writing of this acceptance as of the date of Final Inspection.

d) Final Acceptance – Upon due notice from the Contractor of completion of the entire project, the District shall make an inspection. If all construction provided for and contemplated by the contract is found to be completed to the District’s satisfaction then that inspection shall constitute the Final Inspection and the District shall notify the Contractor in writing of final acceptance effective as of the date of the Final Inspection.

e) Default for failure to Complete Remaining Work In the event the Contract Time expires before the Remaining Work is completed to the satisfaction of the District, the District may provide notice to the Contractor that the Remaining Work shall be completed by Contractor to the satisfaction of the District within ten consecutive calendar days from the date of such notice. The failure of the Contractor to satisfactorily complete the Remaining Work within the ten days shall entitle to District to declare Contractor in default and thereafter terminate the Contract. The ten-day notice provided under this paragraph shall not be construed as adding any time to the Contract Time and is a time period solely for the purposes of providing notice of default.

f) Application for Final Payment. After the Contractor has completed all Remaining Work to the satisfaction of the District and delivered all maintenance and operating instructions, schedules, guarantees, warranties, bonds, certificates of inspection, marked-up record documents and other documents as required by the Contract, and after the District or Architect has indicated that the work is acceptable, Contractor may make application for final payment following the Payments Procedures for progress payments. The final application for payment shall be accompanied by all documentation called for in the Contract Documents, together with complete and legally effective releases or waivers (satisfactory to the District) of all liens arising out of or filed in connection with the work on the project.
(g) Final Payment and Acceptance. If the Architect determines that the work has been completed and the Contractor’s other obligations under the Contract have been fulfilled, the Architect shall, within ten working days after receipt of the final application for payment, indicate in writing the Architect’s recommendation of payment and present the application to District for payment. Thereupon the Architect shall prepare a Certificate of Final Completion. Otherwise, Architect shall return the application to Contractor indicating in writing the reasons for refusing to recommend final payment. Contractor shall make the corrections identified in the Architect’s refusal to recommend final payment. Thirty days after presentation to District of the application and accompanying documentation, with the Architect’s recommendation and notice of acceptability of the work, the amount recommended by Architect shall be come due and payable by District to Contractor.

5. LIQUIDATED DAMAGES

5.1 LIQUIDATED DAMAGES - SUBSTANTIAL COMPLETION

If the Contractor fails to complete this contract and this Work or Phase of Work within the time fixed therefore, allowance being made for contingencies as provided herein, Contractor becomes liable to the Public Agency for all its loss and damage there from; and because, from the nature of the case, it is and will be impracticable and extremely difficult to ascertain and fix the Public Agency's actual damage from any delay in performance hereof, it is agreed that Contractor will pay as liquidated damages to the Public Agency the reasonable sum specified in Section 1, the result of the parties' reasonable endeavor to estimate fair average compensation therefore, for each calendar day's delay in finishing said Work or Phase of Work; and if the same be not paid, Public Agency may, in addition to its other remedies, deduct the same from any money due or to become due Contractor under this Contract. If the Public Agency for any cause authorizes or contributes to a delay, suspension of work or extension of time, its duration shall be added to the time allowed for completion, but it shall not be deemed a waiver nor be used to defeat any right of the Agency to damages for non-completion or delay hereunder. Pursuant to Government Code Section 4215, the Contractor shall not be assessed liquidated damages for delay in completion of the work, when such delay was caused by the failure of the Public Agency or the owner of a utility to provide for removal or relocation of existing utility facilities.

5.2 LIQUIDATED DAMAGES - THE REMAINING WORK.

The Remaining Work, as such work is determined by the Public Agency or Public Agency’s Representative, shall be completed within the Contract Time or any proper extension thereof granted by Public Agency. If the Contractor shall neglect, fail or refuse to complete the Remaining Work within the Contract Time or any proper extension thereof granted by the Public Agency, then the Contractor does hereby agree, as part consideration for the awarding of this Contract, to pay to the Public Agency the amount specified in the Contract, not as a penalty but as liquidated damages for the Remaining Work for each such breach of Contract set forth herein for each and every consecutive calendar day that the Contractor shall be in default after expiration of the Contract Time.

6. INTEGRATED DOCUMENTS

The plans, drawings and specifications and special provisions of the Public Agency's Notice Inviting Bids, and Contractor's accepted bid for this work are hereby incorporated into this Contract; and they are intended to cooperate, so that anything exhibited in the plans or drawings and not mentioned in the specifications or special provisions, or vice versa, is to be executed as if exhibited, mentioned and set forth in both, to the true intent and meaning thereof when taken all together; and differences of opinion concerning these shall be finally determined by the Public Agency.
7. **PAYMENT**

(a) For strict and literal fulfillment of these promises and conditions, and full compensation for all this work, the Public Agency shall pay the Contractor the sum specified in Section 1, except that in unit price contracts the payment shall be for finished quantities at unit bid prices.

(b) On or about the first day of each calendar month, the Contractor shall submit to the Public Agency a verified application for payment, supported by a statement showing all materials actually installed during the preceding month, the labor expended thereon, and the cost thereof; whereupon, after checking, the Public Agency shall issue to Contractor a certificate for the amount determined to be due, minus five (5%) percent thereof pursuant to the Public Agency’s General Terms and Conditions, but not until defective work and materials have been removed, replaced and made good.

8. **PAYMENTS WITHHELD**

(a) The Public Agency or its agent may withhold any payment, or because of later discovered evidence nullify all or any certificate for payment, to such extent and period of time only as may be necessary to protect the Public Agency from loss because of:

1. Defective work not remedied, or work not completed, or
2. Claims filed or reasonable evidence indicating probable filing, or
3. Failure to properly pay subcontractors or for material or labor, or
4. Reasonable doubt that the work can be completed for the balance then unpaid, or
5. Damage to another contractor, or
6. Damage to the Public Agency, other than damage due to delays.

(b) The Public Agency shall use reasonable diligence to discover and report to the Contractor, as the work progresses, the materials and labor which are not satisfactory to it, so as to avoid unnecessary trouble or cost to the Contractor in making good any defective work or parts.

(c) Thirty-five (35) calendar days after Public Agency files its notice of completion of the entire work, it shall issue a certificate to the Contractor and pay the balance of the contract price after deducting all amounts withheld under this contract, provided the Contractor shows that all claims for labor and materials have been paid, no claims have been presented to the Public Agency based on acts or omissions of the Contractor, and no liens or withhold notices have been filed against the work or site, and provided there are not reasonable indications of defective or missing work or of late-recorded notices of liens or claims against Contractor.

9. **INSURANCE**

Before the commencement of the Work, the Contractor shall purchase from and maintain in a company or companies lawfully authorized to do business in California as admitted carriers with a financial rating of at least A status as rated in the most recent edition of Best's Insurance Reports or as amended by the Supplementary General Conditions, such insurance as will protect the Public Agency from claims set forth below, which may arise out of or result from the Contractor’s operations under the Contract and for which the Contractor may be legally liable, whether such operations are by the Contractor, by a Subcontractor, by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable.

a. Claims for damages because of bodily injury, sickness, disease, or death of any person District would require indemnification and coverage for employee claim;

b. Claims for damages insured by usual personal injury liability coverage, which are sustained by a person as a result of an offense directly or indirectly related to employment of such person by the Contractor or by another person;
c. Claims for damages because of injury or destruction of tangible property, including loss of use resulting therefrom, arising from operations under the Contract Documents;
d. Claims for damages because of bodily injury, death of a person, or property damage arising out of the ownership, maintenance, or use of a motor vehicle, all mobile equipment, and vehicles moving under their own power and engaged in the Work;
e. Claims involving contractual liability applicable to the Contractor’s obligations under the Contract Documents, including liability assumed by and the indemnity and defense obligations of the Contractor and the Subcontractors; and
f. Claims involving Completed Operations, Independent Contractors’ coverage, and Broad Form property damage, without any exclusions for collapse, explosion, demolition, underground coverage, and excavating. (XCU)
g. Claims involving sudden or accidental discharge of contaminants or pollutants.

Additional Insured Endorsement Requirement: The Contractor shall name, on any policy of insurance, the District, Architect, Inspector, the State of California, their officers, employees, agents and independent contractors as Additional Insured. Subcontractors shall name the Contractor, the District, Architect, Inspector, the State of California, their officers, employees, agents and independent contractors as Additional Insured.

The Additional Insured Endorsement included on all such insurance policies shall state that coverage is afforded the additional insured with respect to claims arising out of operations performed by or on behalf of the insured. If the Additional Insured have other insurance which is applicable to the loss, such other insurance shall be on an excess or contingent basis. The insurance provided by the Contractor must be designated in the policy as primary to any insurance obtained by the Public Agency. The amount of the insurer’s liability shall not be reduced by the existence of such other insurance.

Specific Insurance Requirement: Contractor shall take out and maintain and shall require all subcontractors, if any, whether primary or secondary, to take out and maintain:

a) Comprehensive General Liability Insurance with an aggregate of not less than $[2,000,000.00]; Per occurrence, $[1,000,000.00]
b) Automotive (any auto) where operated in amounts $[1,000,000.00]
c) Workers’ Compensation Insurance: $[1,000,000.00]; Contractor is aware of and complies with Labor Code Section 3700 and the Worker’s Compensation Law.

10. BONDS

Bond Requirements: Prior to commencing any portion of the Work, the Contractor shall furnish separate payment and performance bonds for its portion of the Work which shall cover 100% faithful performance of and payment of all obligations arising under the Contract Documents and/or guaranteeing the payment in full of all claims for labor performed and materials supplied for the Work. All bonds shall be provided by a corporate surety authorized and admitted to transact business in California as sureties.

To the extent, if any, that the Contract Price is increased in accordance with the Contract Documents, the Contractor shall, upon request of the Public Agency, cause the amount of the bonds to be increased accordingly and shall promptly deliver satisfactory evidence of such increase to the Public Agency. To the extent available, the bonds shall further provide that no change or alteration of the Contract Documents (including, without limitation, an increase in the Contract Price, as referred to above), extensions of time, or modifications of the time, terms, or conditions of payment to the Contractor will release the surety. If the Contractor fails to furnish the required bonds, the Public Agency may terminate the Contract for cause.

On signing this contract, Contractor shall deliver to Public Agency for approval good and sufficient bonds with sureties, in amount(s), specified in the specifications or special provisions, guaranteeing faithful performance of this contract and payment for all labor and materials hereunder.
11. **FAILURE TO PERFORM**

If the Contractor at any time refuses or neglects, without fault of the Public Agency or its agent(s), to supply sufficient materials or workers to complete this agreement and work as provided herein, for a period of ten days or more after written notice thereof by the Public Agency, the Public Agency may furnish same and deduct the reasonable expenses thereof from the contract price.

12. **LAWS APPLY: General**

Both parties recognize the applicability of various federal, state and local laws and regulations, especially Chapter 1 of Part 7 of the California Labor Code (beginning with Section 1720, and including Sections 1735, 1777.5, 1777.6, forbidding discrimination) and intend that this agreement complies therewith. The parties specifically stipulate that the relevant penalties and forfeitures provided in the Labor Code, especially in Sections 1775, 1776, and 1813, concerning prevailing wages and hours, shall apply to this agreement as though fully stipulated herein.

13. **SUBCONTRACTORS**

Public Contract Code Sections 4100-4113 are incorporated herein.

14. **WAGE RATES**

(a) Pursuant to Labor Code Section 1773, the Director of the Department of Industrial Relations has ascertained the general prevailing rates of wages per diem, and for holiday and overtime work, in the locality in which this work is to be performed, for each craft, specified in the call for bids for this work and are on file with the Public Agency, and are hereby incorporated herein.

(b) This schedule of wages is based on a working day of eight (8) hours unless otherwise specified; and the daily rate is the hourly rate multiplied by the number of hours constituting the working day. When less than that number of hours are worked, the daily wage rate is proportionately reduced, but the hourly rate remains as stated.

(c) The Contractor, and all subcontractors, must pay at least these rates to all persons on this work, including all travel, subsistence, and fringe benefit payments provided for by applicable collective bargaining agreements. All skilled labor not listed above must be paid at least the wage scale established by collective bargaining agreement for such labor in the locality where such work is being performed. If it becomes necessary for the Contractor or any subcontractor to employ any person in a craft, classification or type of work (except executive, supervisory, administrative, clerical or other non-manual workers as such) for which no minimum wage rate is specified, the contractor shall immediately notify the Public Agency which shall promptly determine the prevailing wage rate therefore and furnish the Contractor with the minimum rate based thereon, which shall apply from the time of the initial employment of the person affected and during the continuance of such employment.

15. **HOURS OF LABOR**

Eight hours of labor in one calendar day constitutes a legal day's work, and no worker employed at any time on this work by the Contractor or by any subcontractor shall be required or permitted to work longer thereon except as provided in Labor Code Sections 1810-1815.

16. **APPRENTICES**

Properly indentured apprentices may be employed on this work in accordance with Labor Code Sections 1777.5 and 1777.6, forbidding discrimination.
17. **PREFERENCE FOR MATERIALS**

The Public Agency desires to promote the industries and economy of Contra Costa County, and the Contractor therefore promises to use the products, workers, laborers and mechanics of this County in every case where the price, fitness and quality are at least equal.

18. **ASSIGNMENT**

This agreement binds the heirs, successors, assigns, and representatives of the Contractor; but Contractor cannot assign it in whole or in part, nor any monies due or to become due under it, without the prior written consent of the Public Agency and the Contractor’s surety or sureties, unless they have waived notice of assignment.

19. **NO WAIVER BY PUBLIC AGENCY**

Inspection of the work and/or materials, or approval of work and/or materials inspected, or statement by any officer, agent or employee of the Public Agency indicating the work or any part thereof complies with the requirements of this contract, or acceptance of the whole or any part of said work and/or materials, or payments therefore, or any combination of these acts, shall not relieve the Contractor of Contractor’s obligation to fulfill this contract as prescribed; nor shall the Public Agency be thereby stopped from bringing any action for damages or enforcement arising from the failure to comply with any of the terms and conditions hereof.

20. **HOLD HARMLESS AND INDEMNITY**

(a) Contractor promises to and shall hold harmless and indemnify from the liabilities as defined in this section.

(b) The indemnities benefited and protected by this promise are the Public Agency and its elective and appointive boards, commissions, officers, agents and employees.

(c) The liabilities protected against are any liability or claim for damage of any kind allegedly suffered, incurred or threatened because of actions defined below, including personal injury, death, property damage, inverse condemnation, or any combination of these, regardless of whether or not such liability, claim or damage was unforeseeable at any time before the Public Agency approved the improvement plan or accepted the improvements as completed, and including the defense of any suit(s) or action(s) at law or equity concerning these.

(d) The actions causing liability are any act or omission (negligent or non-negligent) in connection with the matters covered by this contract and attributable to the contractor, subcontractor(s), or any officer(s), agent(s), or employee(s) of one or more of them.

(e) Non-conditions: The promise and agreement in this section is not conditioned or dependent on whether or not any Indemnities has prepared, supplied, or approved any plan(s), drawing(s), specifications(s) or special provision(s) in connection with this work, has insurance or other indemnification covering any of these matters, or that the alleged damage resulted partly from any negligent or willful misconduct of any Indemnities.

21. **EXCAVATION**

Contractor shall comply with the provisions of Labor Code Section 6705, if applicable, by submitting to Public Agency a detailed plan showing the design of shoring, bracing, sloping, or other provisions to be made for worker protection from the hazard of caving ground during trench excavation.

22. **GOVERNMENT CODE SECTION 10532**

Contractor shall be subject to the examination and audit of the Auditor General for a period of three years after final payment under the contract.
23. WARRANTY

(a) In addition to any other warranties or guaranties in the Contract Documents, the Contractor warrants, except as provided in paragraph (i) of this clause, that work performed under this contract conforms to the contract requirements and is free of any defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any subcontractor or supplier at any tier.

(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the Work or Phase of Work, unless otherwise provided or extended in the Contract Documents. If the District takes possession of any part of the work before final acceptance, this warranty shall continue for a period of 1 year from the date the District takes possession.

(c) The Contractor shall remedy at the Contractor’s expense any failure to conform, or any defect. In addition, the Contractor shall remedy at the Contractor’s expense any damage to District-owned or controlled real or personal property, when that damage is the result of—

(1) The Contractor’s failure to conform to contract requirements; or

(2) Any defect of equipment, material, workmanship, or design furnished.

(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The Contractor’s warranty with respect to work repaired or replaced will run for 1 year or as otherwise provided or extended from the date of repair or replacement.

(e) The District shall notify the Contractor, in writing, within a reasonable time after the discovery of any failure, defect, or damage.

(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, the District shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the Contractor’s expense.

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work performed and materials furnished under this contract, the Contractor shall—

(1) Obtain all warranties that would be given in normal commercial practice;

(2) Require all warranties to be executed, in writing, for the benefit of the District, if directed by the District; and

(3) Enforce all warranties for the benefit of the District, if directed by the District.

(h) In the event the Contractor’s warranty under paragraph (b) of this clause has expired, the District may bring suit at its expense to enforce a subcontractor’s, manufacturer’s, or supplier’s warranty.

(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the Contractor shall not be liable for the repair of any defects of material or design furnished by the District nor for the repair of any damage that results from any defect in District-furnished material or design.

(j) This warranty shall not limit the District’s rights under the Inspection and Acceptance clause of this contract with respect to latent defects, gross mistakes, or fraud.
24. CONSEQUENTIAL DAMAGES

The Contractor and Public Agency waive Claims against each other for consequential damages arising out of or relating to this Contract. This mutual waiver includes:

(a) Damages incurred by the Public Agency for rental expenses, for losses of use, income, profit, financing, business and reputation, and for loss of management or employee productivity or of the services of such persons; and

(b) Damages incurred by the Contractor for principal office expenses including the compensation of personnel stationed there, for losses of financing, business and reputation, and for loss of profit except anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination. Nothing contained in this subparagraph shall be deemed to preclude an award of liquidated direct damages, when applicable, in accordance with the requirements of the Contract Documents.

25. HAZARDOUS MATERIALS

(a) If reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons resulting from a material or substance, including but not limited to asbestos, lead or polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop Work in the affected area and report the condition to the Public Agency in writing.

(b) The Public Agency shall obtain the services of a licensed laboratory to verify the presence or absence of the material or substance reported by the Contractor and, in the event such material or substance is found to be present, to verify that it has been rendered harmless. The Public Agency shall furnish in writing to the Contractor the names and qualifications of persons or entities who are to perform tests verifying the presence or absence of such material or substance or who are to perform the task of removal or safe containment of such material or substance. When the material or substance has been rendered harmless, Work in the affected area shall resume upon written notification from the Public Agency and Contractor. The Contract Time shall be extended appropriately.

26. SAFETY

a. **Safety Programs.** In addition to and as required by other Sections of the Contract Documents, the Contractor shall be solely responsible for initiating, maintaining and supervising all safety programs required by applicable law, ordinance, regulation or governmental orders in connection with the performance of the Contract, or otherwise required by the type or nature of the Work. The Contractor’s safety program shall include all actions and programs necessary for compliance with California or federally statutorily mandated workplace safety programs, including without limitation, compliance with the California Drug Free Workplace Act of 1990 (California Government Code §§8350 et seq.). Without limiting or relieving the Contractor of its obligations hereunder, the Contractor shall require that its Subcontractors similarly initiate and maintain all appropriate or required safety programs. Prior to commencement of Work, the Contractor shall meet with the campus Buildings and Grounds Manager, Project Manager, and Construction Manager to review Contractor’s safety precautions and implementation of safety programs during the Work.

b. **Safety Precautions.** In addition to and as required by other Sections of the Contract Documents, the Contractor shall be solely responsible for initiating and maintaining reasonable precautions for safety of, and shall provide reasonable protection to prevent damage, injury or loss to: (i) employees on the Work and other...
persons who may be affected thereby; (ii) the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-subcontractors; and (iii) other property or items at the site of the Work, or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, structures and utilities not designated for removal, relocation or replacement in the course of construction. The Contractor shall take adequate precautions and measures to protect existing roads, sidewalks, curbs, pavement, utilities, adjoining property and improvements thereon (including without limitation, protection from settlement or loss of lateral support) and to avoid damage thereto. Without adjustment of the Contract Price or the Contract Time, the Contractor shall repair, replace or restore any damage or destruction of the foregoing items as a result of performance or installation of the Work.

c. **Safety Signs, Barricades.** In addition to and as required by other Sections of the Contract Documents, the Contractor shall erect and maintain, as required by existing conditions and conditions resulting from performance of the Contract, reasonable safeguards for safety and protection of property and persons, including, without limitation, posting danger signs and other warnings against hazards, promulgating safety regulations and notifying Districts and users of adjacent sites and utilities.

d. **Safety Notices.** In addition to and as required by other Sections of the Contract Documents, the Contractor shall give or post all notices required by applicable law and comply with applicable laws, ordinances, rules, regulations and lawful orders of public authorities bearing on safety of persons or property or their protection from damage, injury or loss.
27. **SIGNATURES AND ACKNOWLEDGEMENT**

**Public Agency.** By: ________________________________  
David Wetmore, Director of Purchasing and Contracts

**Note to Contractor:** (1) Execute acknowledgement form below, and (2) if a corporation, affix Corporate Seal.

**Contractor,** hereby also acknowledging awareness of and compliance with Labor Code §1861 concerning Worker’s Compensation Law.

**Contractor:**  
By: ________________________________ (CORPORATE SEAL)  
(Designate Official Capacity – COMPANY NAME)

Print NAME and TITLE

License Number __________________ Federal ID Number __________________

---

**NOTARY PUBLIC**

=================================================================================================

State of California )ss. ACKNOWLEDGEMENT (By Corporation, Partnership or Individual)  
County of Contra Costa  

The person(s) signing above for Contractor, known to me in individual and business capacity as stated, personally appeared before me today and acknowledged that he/she/they executed it and that the corporation or partnership named above executed it.

Dated: ________________________________

(.NOTARIAL SEAL)
# GENERAL CONDITIONS

## Table of Contents

<table>
<thead>
<tr>
<th>Article</th>
<th>Section Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>ARTICLE 1 GENERAL CONDITIONS</td>
<td>1</td>
</tr>
<tr>
<td>1.1</td>
<td>1.1 BASIC DEFINITIONS</td>
<td>1</td>
</tr>
<tr>
<td>1.2</td>
<td>1.2 EXECUTION, CORRELATION AND INTENT</td>
<td>5</td>
</tr>
<tr>
<td>1.3</td>
<td>1.3 OWNERSHIP AND USE OF ARCHITECT’S DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS</td>
<td>9</td>
</tr>
<tr>
<td>2</td>
<td>ARTICLE 2 DISTRICT</td>
<td>10</td>
</tr>
<tr>
<td>2.1</td>
<td>2.1 INFORMATION AND SERVICES REQUIRED OF THE DISTRICT</td>
<td>10</td>
</tr>
<tr>
<td>2.2</td>
<td>2.2 DISTRICT’S RIGHT TO CARRY OUT THE WORK</td>
<td>13</td>
</tr>
<tr>
<td>3</td>
<td>ARTICLE 3 THE CONTRACTOR</td>
<td>15</td>
</tr>
<tr>
<td>3.1</td>
<td>3.1 SUPERVISION AND CONSTRUCTION PROCEDURES</td>
<td>15</td>
</tr>
<tr>
<td>3.2</td>
<td>3.2 SUPERVISION</td>
<td>16</td>
</tr>
<tr>
<td>3.3</td>
<td>3.3 LABOR AND MATERIALS</td>
<td>17</td>
</tr>
<tr>
<td>3.4</td>
<td>3.4 WARRANTY</td>
<td>19</td>
</tr>
<tr>
<td>3.5</td>
<td>3.5 TAXES</td>
<td>21</td>
</tr>
<tr>
<td>3.6</td>
<td>3.6 PERMITS, FEES AND NOTICES</td>
<td>21</td>
</tr>
<tr>
<td>3.7</td>
<td>3.7 [RESERVED]</td>
<td>21</td>
</tr>
<tr>
<td>3.8</td>
<td>3.8 CONTRACTOR’S CONSTRUCTION SCHEDULES</td>
<td>21</td>
</tr>
<tr>
<td>3.9</td>
<td>3.9 [RESERVED]</td>
<td>22</td>
</tr>
<tr>
<td>3.10</td>
<td>3.10 DOCUMENTS AND SAMPLES AT THE SITE</td>
<td>22</td>
</tr>
<tr>
<td>3.11</td>
<td>3.11 SHOP DRAWINGS, PRODUCT DATA, SAMPLES, AND SUBSTITUTIONS</td>
<td>23</td>
</tr>
<tr>
<td>3.12</td>
<td>3.12 INTEGRATION OF WORK</td>
<td>28</td>
</tr>
<tr>
<td>3.13</td>
<td>3.13 CLEANING UP</td>
<td>28</td>
</tr>
<tr>
<td>3.14</td>
<td>3.14 ACCESS TO WORK</td>
<td>29</td>
</tr>
<tr>
<td>3.15</td>
<td>3.15 ROYALTIES AND PATENTS</td>
<td>29</td>
</tr>
<tr>
<td>3.16</td>
<td>3.16 INDEMNIFICATION</td>
<td>30</td>
</tr>
<tr>
<td>3.17</td>
<td>3.17 SUBMISSION OF DAILY REPORTS</td>
<td>31</td>
</tr>
<tr>
<td>3.18</td>
<td>3.18 EXECUTION OF THE WORK</td>
<td>32</td>
</tr>
<tr>
<td>3.19</td>
<td>3.19 DSA VERIFIED REPORTS AND CERTIFICATE OF COMPLIANCE</td>
<td>35</td>
</tr>
<tr>
<td>3.20</td>
<td>3.20 NOISE CONTROL</td>
<td>35</td>
</tr>
<tr>
<td>4</td>
<td>ARTICLE 4 ADMINISTRATION OF THE CONTRACT</td>
<td>36</td>
</tr>
<tr>
<td>4.1</td>
<td>4.1 ARCHITECT</td>
<td>36</td>
</tr>
<tr>
<td>4.2</td>
<td>4.2 ARCHITECT’S ADMINISTRATION OF THE CONTRACT</td>
<td>36</td>
</tr>
<tr>
<td>Article</td>
<td>Section</td>
<td></td>
</tr>
<tr>
<td>---------</td>
<td>---------</td>
<td></td>
</tr>
<tr>
<td>4.3</td>
<td>INSPECTOR OF RECORD ..........................................................</td>
<td>38</td>
</tr>
<tr>
<td>4.4</td>
<td>RESPONSIBILITY FOR ADDITIONAL CHARGES INCURRED BY THE DISTRICT FOR PROFESSIONAL SERVICES</td>
<td>39</td>
</tr>
<tr>
<td>4.5</td>
<td>DISPUTES ...............................................................................</td>
<td>39</td>
</tr>
<tr>
<td></td>
<td>ARTICLE 5 SUBCONTRACTORS ..................................................</td>
<td>44</td>
</tr>
<tr>
<td>5.1</td>
<td>DEFINITIONS ...........................................................................</td>
<td>44</td>
</tr>
<tr>
<td></td>
<td>ARTICLE 6 CONSTRUCTION BY DISTRICT OR BY SEPARATE CONTRACTORS</td>
<td>45</td>
</tr>
<tr>
<td>6.1</td>
<td>DISTRICT’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS</td>
<td>45</td>
</tr>
<tr>
<td>6.2</td>
<td>CONSTRUCTIVE OWNERSHIP OF PROJECT SITE AND MATERIAL ..........</td>
<td>46</td>
</tr>
<tr>
<td>6.3</td>
<td>DISTRICT’S RIGHT TO CLEAN UP .............................................</td>
<td>47</td>
</tr>
<tr>
<td></td>
<td>ARTICLE 7 CHANGES IN THE WORK .............................................</td>
<td>47</td>
</tr>
<tr>
<td>7.1</td>
<td>CHANGES ................................................................................</td>
<td>47</td>
</tr>
<tr>
<td>7.2</td>
<td>CHANGE ORDERS (“CO”) ..........................................................</td>
<td>48</td>
</tr>
<tr>
<td>7.3</td>
<td>CONSTRUCTION CHANGE DIRECTIVE ..........................................</td>
<td>48</td>
</tr>
<tr>
<td>7.4</td>
<td>REQUEST FOR INFORMATION (“RFI”) .........................................</td>
<td>48</td>
</tr>
<tr>
<td>7.5</td>
<td>REQUEST FOR PROPOSAL (“RFP”) ................................................</td>
<td>49</td>
</tr>
<tr>
<td>7.6</td>
<td>CHANGE ORDER REQUEST (“COR”) .............................................</td>
<td>49</td>
</tr>
<tr>
<td>7.7</td>
<td>COST OF CHANGE ORDERS ......................................................</td>
<td>50</td>
</tr>
<tr>
<td></td>
<td>ARTICLE 8 TIME .......................................................................</td>
<td>55</td>
</tr>
<tr>
<td>8.1</td>
<td>DEFINITIONS ...........................................................................</td>
<td>55</td>
</tr>
<tr>
<td>8.2</td>
<td>HOURS OF WORK ......................................................................</td>
<td>56</td>
</tr>
<tr>
<td>8.3</td>
<td>PROGRESS AND COMPLETION ..................................................</td>
<td>57</td>
</tr>
<tr>
<td>8.4</td>
<td>EXTENSIONS OF TIME – LIQUIDATED DAMAGES .........................</td>
<td>57</td>
</tr>
<tr>
<td></td>
<td>ARTICLE 9 PAYMENTS AND COMPLETION ...................................</td>
<td>59</td>
</tr>
<tr>
<td>9.1</td>
<td>CONTRACT SUM ........................................................................</td>
<td>59</td>
</tr>
<tr>
<td>9.2</td>
<td>COST BREAKDOWN ....................................................................</td>
<td>59</td>
</tr>
<tr>
<td>9.3</td>
<td>PROGRESS PAYMENTS ................................................................</td>
<td>59</td>
</tr>
<tr>
<td>9.4</td>
<td>APPLICATIONS FOR PROGRESS PAYMENTS ...................................</td>
<td>61</td>
</tr>
<tr>
<td>9.5</td>
<td>WARRANTY OF TITLE ..................................................................</td>
<td>63</td>
</tr>
<tr>
<td>9.6</td>
<td>DECISIONS TO WITHHOLD PAYMENT .........................................</td>
<td>63</td>
</tr>
<tr>
<td>9.7</td>
<td>NONCONFORMING WORK ..........................................................</td>
<td>65</td>
</tr>
<tr>
<td>9.8</td>
<td>SUBCONTRACTOR PAYMENTS ....................................................</td>
<td>65</td>
</tr>
<tr>
<td>9.9</td>
<td>PROJECT RECORD DOCUMENTS ..................................................</td>
<td>66</td>
</tr>
<tr>
<td>9.10</td>
<td>COMPLETION OF THE WORK ....................................................</td>
<td>69</td>
</tr>
</tbody>
</table>
9.11 PARTIAL OCCUPANCY OR USE ................................................................. 73
9.12 COMPLETION AND FINAL PAYMENT .................................................. 73
9.13 SUBSTITUTION OF SECURITIES ......................................................... 74

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY .............................. 75
10.1 SAFETY PRECAUTIONS AND PROGRAMS ........................................... 75
10.2 SAFETY OF PERSONS AND PROPERTY ............................................... 77
10.3 EMERGENCIES ....................................................................................... 80
10.4 HAZARDOUS MATERIALS ..................................................................... 80

ARTICLE 11 INSURANCE AND BONDS ......................................................... 81
11.1 CONTRACTOR'S LIABILITY INSURANCE .............................................. 81
11.2 WORKERS' COMPENSATION INSURANCE ......................................... 83
11.3 BUILDER’S RISK/ “ALL RISK” INSURANCE ........................................ 83
11.4 FIRE INSURANCE .................................................................................... 84
11.5 OTHER INSURANCE .............................................................................. 84
11.6 PROOF OF INSURANCE ......................................................................... 84
11.7 COMPLIANCE ......................................................................................... 85
11.8 WAIVER OF SUBROGATION .................................................................... 85
11.9 PERFORMANCE AND PAYMENT BONDS .............................................. 85

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK ............................ 86
12.1 UNCOVERING OF WORK ....................................................................... 86
12.2 CORRECTION OF WORK ....................................................................... 86

ARTICLE 13 MISCELLANEOUS PROVISIONS ............................................... 87
13.1 GOVERNING LAW AND REGULATIONS ............................................. 87
13.2 SUCCESSORS AND ASSIGNS ............................................................. 88
13.3 WRITTEN NOTICE ................................................................................. 88
13.4 RIGHTS AND REMEDIES ...................................................................... 88
13.5 TESTS AND INSPECTIONS .................................................................... 89
13.6 TRENCH EXCAVATION .......................................................................... 91
13.7 WAGE RATES, TRAVEL, AND SUBSISTENCE ...................................... 92
13.8 RECORDS OF WAGES PAID ............................................................... 93
13.9 APPRENTICES ......................................................................................... 95
13.10 ASSIGNMENT OF ANTITRUST CLAIMS .............................................. 96
13.11 STATE AUDIT ....................................................................................... 97
13.12 STORM WATER POLLUTION PREVENTION ...................................... 97
13.13 INDUSTRY STANDARDS ....................................................................... 99
13.14 PRODUCTS ............................................................................................ 100
ARTICLE 14  TERMINATION OR SUSPENSION OF THE CONTRACT...........................................102
14.1 TERMINATION BY THE CONTRACTOR FOR CAUSE...........................................102
14.2 TERMINATION BY THE DISTRICT FOR CAUSE.....................................................102
14.3 TERMINATION OF CONTRACT BY DISTRICT (CONTRACTOR NOT AT FAULT)......104
14.4 REMEDIES OTHER THAN TERMINATION..............................................................104
ARTICLE 1

GENERAL CONDITIONS

1.1 BASIC DEFINITIONS

1.1.1 **Action of the Governing Board** is a vote of a majority of the District’s governing board.

1.1.2 **Approval** for a Contract, Agreement, or Change Order means written authorization through action of the governing board unless specific delegation of approval authority is delegated to a District representative.

1.1.3 **Approved.** The term “approved,” when used to convey Architect’s action on Contractor’s submittals, applications, and requests, is limited to Architect’s duties and responsibilities as stated in the Conditions of the Contract.

1.1.4 **Architect** means the architect, engineer, or other design professional engaged by the District to design and perform general observation of the work of construction and interpret the drawings and specifications for the Project.

1.1.5 **As shown, as indicated, as detailed** refer to drawings accompanying this specification.

1.1.6 **Bid/Bidders.** The term Bid and Proposal have the same meaning, and the same is true for Bidders and Proposers.

1.1.7 **Contract or Agreement.** When the terms are used in these General Conditions shall be references to the Contract Documents as defined herein.

1.1.8 **Contract Time.** Contract Time means the number of consecutive calendar days specified in the contract immediately after the date to commence work issued by Owner in the Notice to Proceed and includes both the time allowed for completion of the work required to achieve Substantial Completion and the time allowed to complete the Remaining Work.

1.1.9 **Contractor.** Whenever the term “Contractor” is used in the Contract or elsewhere in the Contract Documents, it refers to a person or entity that has an agreement directly with the District to perform any of the work for the Project. The term Contractor is referred to throughout the Contract Documents as if singular in number and masculine in gender and means a Contractor or his authorized representative. The term Contractor does not include any contractors under separate and direct contract with the District. A Subcontractor is a person or entity that has a direct or indirect contract with the Contractor to perform any of the Work at the site.

1.1.10 **Contractor’s Construction Schedule.** The document prepared by the Contractor, which details the events of construction and establishes completion dates for the various stages of the Work and the entire project.

1.1.11 **The Contract Documents.** The Contract Documents consist of the Agreement between District and Contractor (hereinafter the Agreement or Contract), Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, addenda issued prior to bid, instructions
to bidders, notice to bidders, and the requirements contained in the Bid Documents, other documents listed in the Agreement, and Modifications issued after execution of the Contract. A Modification is a written amendment to the Contract signed by parties, a Change Order, a Construction Change Directive, or a written order for a minor change in the Work issued by the Architect. The Contract Documents collectively form the Contract. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or oral. The Contract may be amended or modified only by a written Modification. The Contract Documents shall not be construed to create a contractual relationship of any kind between the Architect and Contractor, between the District and any Subcontractor or Sub-subcontractor, or between any persons or entities other than the District and the Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the Contract intended to facilitate performance of the Architect’s duties.

1.1.12 **Contractor, District, and Architect** are those mentioned as such in the Agreement. They are treated throughout the Contract Documents as if they are of singular number and neuter gender. Any reference to “Owner” shall mean “District.”

1.1.13 **Construction Manager.** Whenever the term “Construction Manager” or “CM” is used in the contract or elsewhere in the Contract Documents, it refers to the District assigned Construction Manager, or the District Project Manager if no CM is assigned.

1.1.14 **Days** means calendar days, unless otherwise noted as working days.

1.1.15 **Directed.** Terms such as “directed,” “requested,” “authorized,” “selected,” “approved,” “required,” and “permitted” mean directed by the Architect or the District, requested by the Architect or District, and similar phrases.

1.1.16 **District.** Whenever the term “District” is used in the Contract Documents, it refers to the Contra Costa Community College District or those persons designated by the District to act in/on its behalf.

1.1.17 **The Drawings** are graphic and pictorial portions of the Contract Documents prepared for the Project and approved changes thereto, wherever located and whenever issued, showing the design, location, and scope of the Work, generally including plans, elevations, sections, details, schedules, and diagrams as drawn or approved by the Architect.

1.1.18 **Emergency** shall be defined as a sudden, unexpected occurrence, involving a clear and imminent danger, demanding immediate action to prevent or mitigate loss of, or damage to, life, health, property, or essential public services. Emergency includes such occurrences as fire, flood, earthquake, or other soil or geologic movements, as well as such occurrences as riot, accident, or sabotage.

1.1.19 **Exposed.** Whenever this term is used it shall be understood to mean any item or surface, exterior, or interior, which can be seen by a person outside the building, or seen by a person inside any usable space within the building during normal activity. Mechanical and electrical rooms, utility and service tunnels, air handling rooms, and penthouses or platforms shall be considered to have exposed surfaces, as shall the mechanical and electrical construction within them. The interior of closets and alcoves shall be considered exposed surfaces, and shall be finished to match the finish of the adjoining room or space, unless another finish is shown. The interiors of cabinets shall be considered
exposed, but a finish different from that of the exterior may be permitted or specified. Spaces which are not normally occupied or used by occupants or building staff, such as shafts, hoistways, ceiling plenums, attics and crawl spaces shall be considered “concealed” spaces, unless finishes are shown or specified for their surfaces.

1.1.20 **Final Completion.** The date when all Work for the total project has been completed in accordance with the terms of the Contract Documents and has been inspected following completion of Work identified in the Punchlist Inspection and accepted by the Architect and the District.

1.1.21 **Furnish.** Whenever this term is used it shall be understood to mean “purchase and deliver to the project site” ready for unloading, unpacking, assembly, installation, and similar operations.

1.1.22 **Governing Dictionary.** The definitions of words used in these Specifications, which are not defined, The General Conditions, or in referenced standards, are as given in “The American Heritage Dictionary of the English Language”.

1.1.23 **Indicated.** The term “indicated” refers to graphic representations, notes, or schedules on Drawings or to other paragraphs or schedules in Specifications and similar requirements in the Contract Documents. Terms such as “shown,” “noted,” “scheduled,” and “specified” are used to help the user locate the reference.

1.1.24 **Inspector of Record** is the individual retained by the District in accordance with titles 21 and 24 of the California Code of Regulations and who will be assigned to the Project. May also be referred to as the Project Inspector.

1.1.25 **Install.** Whenever this term is used it shall be understood to mean “receive, unload, inventory, store and be responsible for at the project site, transport from point of receipt to final destination, protect, unpack, erect, install in place, anchor, connect, apply, and place in operation or finish, cleaning, complete for intended use.”

1.1.26 **Installer.** An installer is the Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub subcontractor, to perform a particular construction operation, including installation, erection, application, and similar operations. Using a term such as “carpentry” does not imply that certain construction activities must be performed by accredited or unionized individuals of a corresponding generic name, such as “carpenter.” It also does not imply that requirements specified apply exclusively to trades people of the corresponding generic name.

1.1.27 **Locality in which the work is performed** means the county in which the Project is located.

1.1.28 **Option.** Whenever this term is used it shall be understood to mean a choice from among the specified products or procedures which shall be made by the Contractor. The choice is not “whether” the work is to be performed, but “which” product or “which” procedure is to be used. The product or procedure chosen by the Contractor shall be provided at no increase in the cost to the District with no lessening of the Contractor’s responsibility for its performance. All or any options selected or proposed are still subject to all requirements for submittals and for approval of same.
1.1.29 **Or Equal and Or Approved Equal.** The terms “or equal” and “or approved equal” shall mean “or equal as approved in writing by the Architect”.

1.1.30 **The Project** is the complete construction of the Work performed in accordance with the Contract Documents.

1.1.31 **The Project Manual.** The Project Manual is the volume assembled for the Work which may include, without limitation, the bidding requirements, sample forms, Conditions of the Contract, and Specifications.

1.1.32 **The Project Site.** Project site is the space available for performing construction activities. The extent of Project site is shown on Drawings and may or may not be identical with the description of the land on which Project is to be built.

1.1.33 **Provide** shall include “provide complete in place,” that is “furnish and install.” Complete and ready for the intended use.

1.1.34 **Punch List Inspection.** The inspection performed by the Construction Manager, Architect and the District upon written notification by the Contractor that the Work is substantially complete.

1.1.35 **Regulations.** The term “regulations” includes laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction, as well as rules, conventions, and agreements within the construction industry that control performance of the Work.

1.1.36 **Remaining Work.** Remaining Work means the work required by the Contract, but not required for Substantial Completion, that the District or Architect determines has not been satisfactorily completed at the time of Substantial Completion, deferred commissioning requirements, deferred and seasonal testing, and all maintenance and operating instructions, schedules, reports, guaranties, warranties, bonds, certificates of inspection, marked-up record documents, prevailing wage compliance reports and all other documents as required by the Contract Documents. Remaining Work may also be referred to as Punch List work.

1.1.37 **Safety Orders** are those issued by any cognizant city, county, state or federal agency.

1.1.38 **Site** refers to the grounds of the Project as defined in the Contract Documents and such adjacent lands as may be directly affected by the performance of the Work.

1.1.39 **The Specifications.** The Specifications are that portion of the Contract Documents consisting of the written requirements for material, equipment, construction systems, instructions, quality assurance standards, workmanship, and performance of related services.

1.1.40 **Specification Language.** These Specifications are written in the imperative mood, as defined in the Construction Specifications Institute’s Manual of Practice. Imperative language is directed to the Contractor. The indicative mood is employed on occasion when such sentence structure is necessary to convey the intended meaning in a more accurate or understandable form. The text is streamlined, with the colon (:) employed as a symbol for the words “shall be”, “shall have”, “shall
conform with”, “shall comply with”, or “shall meet the requirements of”. The colon is also used to separate a paragraph title or heading from the text that follows.

1.1.41 Standards, Rules, and Regulations referred to are recognized printed standards and shall be considered as one and a part of these specifications within limits specified. Federal, state and local regulations are incorporated into the Contract Documents by reference.

1.1.42 Subcontractor, as used herein, includes those having direct or indirect contracts with Contractor and ones who furnished labor, material or services for a special design according to drawings and specifications of this Work, but does not include ones who merely furnish material not so worked.

1.1.43 Substantial Completion. The date on which the Work or designated portion thereof, as certified by the District Project Manager and Architect, is sufficiently complete, in accordance with the Contract Documents, so the District, may occupy or utilize the Work or designated portion thereof for the use for which it is intended.

1.1.44 Surety is the person, firm, or corporation that executes as surety the Contractor’s Performance Bond and Payment Bond.

1.1.45 Work of the Contractor or Subcontractor shall include all labor, materials and equipment necessary for the Contractor to fulfill all of its obligations pursuant to the Contract Documents. It shall include the initial obligation of any Contractor or Subcontractor who performs any portion of the Work, to visit the Site of the proposed Work (a continuing obligation after the commencement of the Work), to fully acquaint and familiarize itself with the conditions as they exist and the character of the operations to be carried out under the Contract Documents, and make such investigation as it may see fit so that it shall fully understand the facilities, physical conditions, and restrictions attending the Work under the Contract Documents. Each such Contractor or Subcontractor shall also thoroughly examine and become familiar with the Drawings, Specifications, and associated bid documents before preparing and submitting any bid.

1.1.46 Workers includes laborers, workers, and mechanics.

1.2 EXECUTION, CORRELATION AND INTENT

1.2.1 Correlation and Intent

1.2.1.1 Documents Complementary and Inclusive. The Contract Documents are complementary; what is required by one shall be as binding as if required by all. The Contract Documents will be construed in accordance with the laws of the State of California and applicable building codes and statutes of the City and/or County where the Project is located. The intent of the Contract Documents is to describe and provide for a functionally complete and operational Project (or part thereof) to be constructed in accordance with the Contract Documents. All Work, materials, and equipment that may reasonably be inferred from the Contract Documents or from prevailing custom or trade usage as necessary to properly execute and complete the Work to conform to the requirements of the Contract Documents and provide for a functionally complete and operational Project shall be provided by Contractor with no change in the Contract Sum or Contract Time. A typical or representative detail on the Drawings shall constitute the
standard for workmanship and material throughout corresponding parts of the Work. Where necessary, and where reasonably inferable from the Drawings, Contractor shall adapt such representative detail for application to such corresponding parts of the Work with no change in the Contract Sum or Contract Time. The details of such adaptation shall be submitted to the City for approval. Repetitive features shown in outline on the Drawings shall be in exact accordance with corresponding features completely shown. All Contract Documents form the Contractor’s contract with the District. Any item of Work mentioned in the Specifications and not shown on the Drawings, or shown on the Drawings and not mentioned in the Specifications, shall be provided by Contractor as if shown or mentioned in both. Ambiguities or inconsistencies arising as a result of separation of sections or portions of the drawings or specifications by or for subcontractor bidding shall not relieve the Contractor for providing the complete Work at the Contract Price and within the Contract Time.

1.2.1.2 Coverage of the Drawings and Specifications. The Drawings and Specifications generally describe the Work to be performed by Contractor. Generally, the Specifications describe Work which cannot be readily indicated on the Drawings and indicate types, qualities, and methods of installation of the various materials and equipment required for the Work. It is not intended to mention every item of Work in the Specifications, which can be adequately shown on the Drawings, or to show on the Drawings all items of Work described or required by the Specifications even if they are of such nature that they could have been shown. All materials or labor for Work, which is shown on either the Drawings or the Specifications (or is reasonably inferable therefrom as being necessary to complete the Work), shall be provided by the Contractor to provide a complete project. It is intended that the Work be of sound, quality construction, and the Contractor shall be responsible for the inclusion of adequate amounts to cover installation of all items indicated, described, or implied in the portion of the Work to be performed by them.

1.2.1.3 Conflicts. In the event there is a discrepancy between the various Contract Documents, the more stringent, higher quality, and greater quantity of Work shall apply.

1.2.1.4 Conformance With Laws. Each and every provision of law required by law to be inserted in this Contract shall be deemed to be inserted herein, and the Contract shall be read and enforced as though it were included herein, even if through mistake or otherwise any such provision is not inserted, or is not correctly inserted. Before commencing any portion of the Work, Contractor shall check and review the Drawings and Specifications for such portion for conformance and compliance with all laws, ordinances, codes, rules and regulations of all governmental authorities and public and municipal utilities affecting the construction and operation of the physical plant of the Project, all quasi-governmental and other regulations affecting the construction and operation of the physical plant of the Project, and other special requirements, if any, designated in the Contract Documents. Such checking shall include Title 21 and Title 24 of the California Code of Regulations, California Building Code, local utility, local water connection, local grading and all other applicable agencies. In the event Contractor observes any violation of any law, ordinance, code, rule or regulation, or inconsistency with the Contract Documents, Contractor shall, within five (5) days, notify Architect and
District in writing of same and shall ensure that any such violation or inconsistency shall be corrected in the manner provided hereunder prior to the construction of that portion of the Project. The Contractor shall bear all expenses of correcting Work done contrary to said laws, ordinances, rules, and regulations if the Contractor performed same (1) without first consulting the Architect for further instructions regarding said Work or (2) disregarded the Architect’s instructions regarding said work.

1.2.1.5 Ambiguity and Inconsistency. Before commencing any portion of the Work, Contractor shall carefully examine all Drawings and Specifications and other information given to Contractor as to materials and methods of construction and other Project requirements. Contractor shall, within five (5) days, notify Architect and District in writing of any perceived or alleged error, inconsistency, conflict, ambiguity, or lack of detail or explanation in the Drawings and Specifications in the manner provided herein. If the Contractor or its Subcontractors, material or equipment suppliers, or any of their officers, agents, and employees performs, permits, or causes the performance of any Work under the Contract Documents, which it knows or should have known to be in error, inconsistent, or ambiguous, or not sufficiently detailed or explained, Contractor shall bear any and all costs arising therefrom including, without limitation, the cost of correction thereof without increase or adjustment to the Contract Price or the time for performance. If Contractor performs, permits, or causes the performance of any Work under the Contract Documents prepared by or on behalf of Contractor which is in error, inconsistent or ambiguous, or not sufficiently detailed or explained, Contractor shall bear any and all resulting costs, including, without limitation, the cost of correction, without increase to or adjustment in the Contract Price or the Time for performance. Ambiguities or inconsistencies arising as a result of separation of sections or portions of the drawings or specifications by or for subcontractor bidding shall not relieve the Contractor for providing the complete Work without increase to or adjustment in the Contract Price or the Time for performance.

1.2.2 Addenda and Deferred Approvals

1.2.2.1 Addenda are the changes in specifications, drawings, and contract documents, which have been authorized in writing by the District or Architect prior to receipt of bids, and which alter, explain, or clarify the contract documents. Addenda shall govern over all other Contract Documents. Subsequent addenda issued shall govern over prior addenda unless otherwise specified in the addenda.

1.2.2.2 Deferred Approvals. Contract Documents which require deferred approval items are meant to be for illustration purposes only. Contractor is responsible for all deferred approval requirements set forth in the Contract Documents. Contractor is responsible to comply with all laws, building codes, and regulations necessary to obtain all necessary approvals, including those required from the Division of the State Architect (“DSA”) and the State Fire Marshall. Contractor shall not be granted an extension of time for failure to obtain necessary approvals due to failure to comply with laws, building codes, and other regulations (including Title 24 of the California Code of Regulations). Contractor shall schedule all deferred approval items in its progress schedule pursuant to Article 3. If Contractor fails to include deferred-approval items in
its schedule which results in a critical path delay, then Contractor shall be subject to the assessment of liquidated damages.

1.2.2.3 Deferred Approval Requirements. Deferred approvals shall be submitted and processed pursuant to the requirements of Division 1 of the Specifications. All deferred approvals shall be prepared by Contractor or Contractor’s agent early enough so as to not delay the Project. Contractor is aware that Title 21 California Code of Regulations Section 17(g) and Title 24 California Code of Regulations Section 4-317 have specific requirements for deferred approval as to governing agencies and as to the Architect and Engineer for the Project. As a result, any delay associated with the time for approval by applicable agencies or by the Architect or Architect’s consultants shall be Contractor’s.

1.2.3 Specification Interpretation

1.2.3.1 Titles. The Specifications are separated into titled sections for convenience only and not to dictate or determine the trade or craft involved.

1.2.3.2 As Shown, Etc. Where “as shown,” “as indicated,” “as detailed,” or words of similar import are used, reference is made to the Drawings accompanying the Specifications unless otherwise stated. Where “as directed,” “as required,” “as permitted,” “as authorized,” “as accepted,” “as selected,” or words of similar import are used, the direction, requirement, permission, authorization, approval, acceptance, or selection by Architect is intended unless otherwise stated.

1.2.3.3 General Conditions. The General Conditions and supplementary general conditions are a part of each and every section of the Specifications.

1.2.3.4 Abbreviations. In the interest of brevity, the Specifications are written in an abbreviated form and may not include complete sentences. Omission of words or phrases such as “Contractor shall,” “shall be,” etc., are intentional. Nevertheless, the requirements of the Specifications are mandatory. Omitted words or phrases shall be supplied by inference in the same manner as they are when a “note” occurs on the Drawings. In the interest of brevity, the Contract Documents frequently omit modifying words such as “all” and “any” and articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is not intended to affect the interpretation of either statement.

1.2.3.5 Plural. Words in the singular shall include the plural whenever applicable or the context so indicates.

1.2.3.6 Metric. The Specifications may indicate metric units of measurement as a supplement to U.S. customary units. When indicated thus: 1” (25 mm), the U. S. customary unit is specific, and the metric unit is nonspecific. When not shown with parentheses, the unit is specific. The metric units correspond to the “International System of Units” (SI) and generally follow ASTM E 380, “Standard for Metric Practice.”

1.2.3.7 Standard Specifications. Any reference to standard specifications of any society, institute, association, or governmental authority is a reference to the organization’s standard specifications, which are in effect at the date of the Contractor’s proposal unless directed otherwise. If applicable specifications are revised prior to
completion of any part of the Work, the Contractor may, if acceptable to Architect, perform such Work in accordance with the revised specifications. The standard specifications, except as modified in the Specifications for the Project, shall have full force and effect as though printed in the Specifications. Architect will furnish, upon request, information as to how copies of the standard specifications referred to may be obtained.

1.2.4 Rules of Document Interpretation

1.2.4.1 In the event of conflict within the drawings, the following rules shall apply:

(a) General Notes, when identified as such, shall be incorporated into other portions of Drawings.
(b) Schedules, when identified as such, are complementary with other notes and other portions of Drawings including those identified as General Notes.
(c) Larger scale drawings shall take precedence over smaller scale drawings.
(d) At no time shall the Contractor base construction on scaled drawings.

1.2.4.2 Specifications shall govern as to materials, workmanship, and installation procedures.

1.2.4.3 If Contractor observes that drawings and specifications are in conflict, Contractor shall, within five (5) days, notify the Architect in writing for the purposes of obtaining an interpretation of the Contact Documents.

1.2.4.4 In the case of conflict or inconsistencies, the order of precedence shall be as follows:

(a) General Conditions take precedence over Drawings and Specifications.
(b) Special Conditions take precedence over General Conditions.
(c) The Agreement shall take precedent over the Special Conditions.
(d) In the case of disagreement or conflict between or within standards, specifications, and drawings, the more stringent, higher quality, and greater quantity of Work shall apply.

1.3 OWNERSHIP AND USE OF ARCHITECT’S DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS

The Drawings, Specifications, and other contract documents for the Project are the property of the District and/or Architect pursuant to Education Code § 17316. The Contractor may retain one contract record set. Neither the Contractor nor any Subcontractor, or material or equipment supplier shall own or claim a copyright in the Drawings, Specifications, and other documents prepared by the Architect. All copies except the Contractor’s record set, shall be returned or properly accounted for upon completion of the Work. The Drawings, Specifications, and other documents prepared by the Architect, and copies thereof furnished to the Contractor are not to be used by the Contractor or any Subcontractor, Sub-subcontractor, or material or equipment supplier on other projects or for additions to this Project outside the scope of the Work. The District and/or Architect hereby grants the Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers a limited license
to use applicable portions of the Drawings, Specifications, and other documents prepared for the Project in the execution of their Work under the Contract Documents. Submittal or distribution to meet official regulatory requirements or for other purposes in connection with this Project is not to be construed as publication in derogation of the District’s property interest or other reserved right.

ARTICLE 2

DISTRICT

2.1 INFORMATION AND SERVICES REQUIRED OF THE DISTRICT

2.1.1 Site Survey.

If applicable, the District will furnish, at its expense, a legal description of the Site and a land survey showing the boundaries of the Site. Contractor shall be responsible for all surveys regarding location of construction, grading and site work.

2.1.2 Soils.

When required by the scope of the Project, the District will furnish, at its expense, the services of geotechnical engineers or consultants when reasonably required and deemed necessary by the Architect or as required by local or state codes. Such services, with written reports and appropriate written professional recommendations, may include test boring, test pits, soil bearing values, percolation tests, air and water pollution tests, and ground corrosion and resistivity tests, including necessary operations for determining subsoil, air, and water conditions.

2.1.3 Contractor Reliance.

If appropriate to the Work, a soils investigation report has been obtained from test holes at the Site, and such report is available for the Contractor’s use in preparing its bid and Work under this Contract. The soils report is provided for review. Any information obtained from such report or any other information given on drawings as to subsurface soil condition or to elevations of existing grades or elevations of underlying rock is approximate only. If, during the course of Work under this Contract, Contractor encounters subsurface conditions which differ materially from those indicated in the soils investigation report, then Contractor shall notify the District within five (5) calendar days of discovery of the condition, and changes to the contract price may be made in accordance with Article 7 entitled “Changes in the Work.” Contractor agrees that no claim against District will be made by Contractor for damages and hereby waives any rights to damages in the event the Contractor fails to notify District within the five-day period mentioned above.

WARNING: DISTRICT DOES NOT WARRANT THE SOILS AT THE PROJECT SITE. SOILS INVESTIGATION REPORT IS PROVIDED FOR CONTRACTORS INFORMATION ONLY. CONTRACTOR HAS CONDUCTED AN INDEPENDENT INVESTIGATION OF THE PROJECT SITE AND THE SOILS CONDITIONS OF THE SITE. DISTRICT DOES NOT WARRANT THE SOILS CONDITIONS OF THE SITE AND CONTRACTOR IS FULLY RESPONSIBLE TO ASCERTAIN SITE CONDITIONS FOR THE PURPOSES OF DETERMINING CONSTRUCTION MEANS AND METHODS PRIOR TO
COMMENCING CONSTRUCTION. THE SOILS INVESTIGATION REPORT IS NOT A CONTRACT DOCUMENT.

2.1.4 Utilities.

2.1.4.1 Regional Notification Center. Contractor, except in an emergency, shall contact the appropriate regional notification center at least two working days prior to commencing any excavation if the excavation will be conducted in an area or in a private easement which is known, or reasonably should be known, to contain subsurface installations other than the underground facilities owned or operated by the District, and obtain an inquiry identification number from that notification center. No excavation shall be commenced and carried out by the Contractor unless such an inquiry identification number has been assigned to the Contractor or any subcontractor of the Contractor and the District has been given the identification number by the Contractor. Any damages arising from failure to make appropriate regional notification shall be at the sole risk of Contractor. Any delays caused by failure to make appropriate regional notification shall be at the sole risk of Contractor and shall not be considered for extension of time pursuant to Paragraph 8.4.

2.1.4.2 Utilities – Removal and Restoration

The District has endeavored to determine the existence of utilities at the Site of the Work from the records of the District of known utilities in the vicinity of the Work. The positions of these utilities as derived from such records are shown in the Contract Documents.

No excavations were made to verify the locations shown for underground utilities. The service connections to these utilities may not be shown on the drawings. It shall be the responsibility of the Contractor to determine the exact location of all service connections. The Contractor shall make its own investigations, including exploratory excavations, to determine the locations and type of service connections, prior to commencing work which could result in damage to such utilities. The Contractor shall immediately notify the District’s representative as to any utility discovered by Contractor in a different position than shown in the Contract Documents or which is not shown on the Contract Documents.

Contractor shall coordinate its Work with all utilities, including, but not limited to electricity, water, gas and telephone and meet with said utilities prior to the start of any work.

2.1.4.3 Other Utilities.

In case it should be necessary to remove, relocate, or temporarily maintain a utility because of interference with the Work, the work on the utility shall be performed and paid for as follows:

When it is necessary to remove, relocate or temporarily maintain a service connection, the cost of which is not required to be borne by the owner thereof, the Contractor shall bear all expenses incidental to the work on the service connection. The work on the service connection shall be done in a manner satisfactory to the owner thereof; it being understood that the owner of the service connection has the option of doing such work with his own forces or permitting the work to be done by the Contractor.
When it is necessary to remove, relocate, or temporarily maintain a utility which is in the position shown on the drawings, the cost of which is not required to be borne by the owner thereof, the Contractor shall bear all expenses incidental to the work on the utility. The work on the utility shall be done in a manner satisfactory to the owner thereof; it being understood that the owner of the utility has the option of doing such work with his own forces or permitting the work to be done by the Contractor.

When it is necessary to remove, relocate, or temporarily maintain a utility which is not shown on the drawings or is in a position different from that shown on the drawings and were it in the position shown on the drawings would not need to be removed, relocated, or temporarily maintained, and the cost of which is not required to be borne by the owner thereof, the District will make arrangements with the owner of the utility for such work to be done at no cost to the Contractor, or will require the Contractor to do such work in accordance with Article 7 or will make changes in the alignment and grade of the Work to obviate the necessity to remove, relocate, or temporarily maintain the utility. Changes in alignment and grade will be ordered in accordance with Article 7 herein.

No representations are made that the obligations to move or temporarily maintain any utility and to pay the cost thereof is or is not required to be borne by the owner of such utility, and it shall be the responsibility of the Contractor to investigate to find out whether said cost is required to be borne by the owner of the utility.

The right is reserved to governmental agencies and to owners of utilities to enter at any time upon any street, alley, right-of-way, or easement for the purpose of making changes in their property made necessary by the Work and for the purpose of maintaining and making repairs to their property.

2.1.5 Existing Utility Lines; Removal, Relocation.

2.1.5.1 Main or Trunkline Facilities

If the Contractor while performing the contract discovers utility facilities not identified by the District in the Contract Documents, Contractor shall, within five (5) days, notify the District and utility in writing.

The District has the responsibility to identify, with reasonable accuracy, main or trunkline facilities on the drawings and specifications. In the event that main or trunkline utility facilities are not identified with reasonable accuracy in the drawings and specifications, District shall assume the responsibility for their timely removal, relocation, or protection.

The owner of the public utility shall have the sole discretion to perform repairs or relocation work or permit the Contractor to do such repairs or relocation work at a reasonable price.

The Contractor shall exercise reasonable care and shall be compensated by the District for the actual verified field costs of locating, and removing, relocating, protecting or temporarily maintaining such main or trunkline utility facilities not indicated with reasonable accuracy in the drawings and specifications, and for equipment in use on the project necessarily idled during such work. This work shall be performed in accordance with Article 7 of these General Conditions.

Alternatively, District may make changes in the alignment and grade of the work to obviate the need to remove, relocate, or temporarily maintain the utility, in accordance with Article 7 or District...
may make arrangements with the owner of the utility for such work to be done at no cost to the Contractor.

The Contractor shall not be assessed a forfeiture for delay in completion of the Project when such delay is caused by the failure of the District or the owner of the utility to provide for the removal, relocation, protection or temporary maintenance of all such main or trunkline facilities not indicated with reasonable accuracy.

Nothing herein shall preclude the District from pursuing any appropriate remedy against the utility for delays which are the responsibility of the utility.

Nothing herein shall be construed to relieve the utility from any obligation as required either by law or by contract to pay the cost of removal or relocation of existing utility facilities.

2.1.5.2 Assessment. These subparagraphs shall not be construed to preclude assessment against the Contractor for any other delays in completion of the Work. Nothing in these subparagraphs shall be deemed to require the District to indicate the presence of existing service laterals or appurtenances whenever the presence of such utilities on the Site can be inferred from the presence of other visible facilities, such as buildings, or meter junction boxes on or adjacent to the Site.

2.1.5.3 Notification. If the Contractor, while performing Work under this Contract, discovers utility facilities not identified by the District in the Contract Documents, Contractor shall, within five (5) days, notify the District and the utility in writing. If Contractor fails to notify the District within five (5) days after discovery of any utility facilities not identified by District in the Contract Documents, Contractor waives all rights to be compensated for any extra Work or damages resulting from such discovered utilities.

2.1.6 Easements.

District shall secure and pay for easements for permanent structures or permanent changes in existing facilities, if any, unless otherwise specified in the Contract Documents.

2.2 DISTRICT’S RIGHT TO CARRY OUT THE WORK

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents, including, but not limited to:

1. Failure to supply adequate workers on the entire Project or any part thereof;
2. Failure to supply a sufficient quantity of materials;
3. Failure to perform any provision of this Contract;
4. Failure to comply with safety requirements, or due to Contractor is creation of an unsafe condition;
5. In the case of bona fide emergency;
6. Failure to order materials in a timely manner;
7. Failure to prepare deferred-approval items or shop drawings in a timely manner;
8. Failure to comply with Contractor’s schedule which would result in a delay to the critical path;

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents, and fails (within a five-day period after receipt of written notice or a shorter time period expressly stated in the written notice from the District in an emergency situation) to commence and continue correction of such default with diligence and promptness, the District may correct such deficiencies without prejudice to other remedies the District may have, including those set forth in Article 14 after providing five-day written notice to Contractor and Surety. If during this five (5) day period, Surety personally delivers notice to District that it intends to perform such work, District shall allow Surety seven (7) days to perform. In an emergency situation, the District may correct such deficiencies without prejudice to other remedies the District may have, including those set forth in Article 14 after providing 48 hours notice to the Contractor. In either case, the Contractor will be invoiced the cost of correcting such deficiencies, including compensation for additional services and expenses made necessary by such default, or neglect. The invoice amount shall be deducted from the next payment due the Contractor. If payments then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the District.
ARTICLE 3

THE CONTRACTOR

3.1 SUPERVISION AND CONSTRUCTION PROCEDURES

3.1.1 Contractor.

The Contractor shall continually supervise and direct the Work using the Contractor’s best skill and attention. The Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences, procedures; and shall coordinate all portions of the Work under the Contract, unless the Contract Documents give other specific instructions concerning these matters. The Contractor shall not perform the Work without utilizing the Contract Documents or, where required, approved shop drawings, product data, or samples for any such portion of the work. If any of the Work is performed by contractors retained directly by the District, Contractor shall be responsible for the coordination and sequencing of the work of those other contractors so as to avoid any impact on the project schedule pursuant to the requirements of Article 6 and Article 8. Specific duties of the Contractor shall include those set out in Section 43 of Title 21 of the California Code of Regulations and Section 4-343 of Title 24 of the California Code of Regulations. These duties include, but are not limited to the following:

(a) Responsibilities. It is the duty of the Contractor to complete the Work covered by his or her contract in accordance with the approved drawings and specifications. The Contractor in no way is relieved of any responsibility by the activities of the Architect, Engineer, Inspector or DSA in the performance of their duties.

(b) Performance of the work. The Contractor shall carefully study the approved drawings and specifications and shall plan its schedule of operations well ahead of time. If at any time it is discovered that work is being done which is not in accordance with the approved drawings and specifications, the contractor shall correct the work immediately.

All inconsistencies or times which appear to be in error in the drawings and specifications shall promptly be called to the attention of the Architect or, Engineer, for interpretation or correction. Local conditions which may affect the structure shall be brought to the Architect’s attention at once. In no case, shall the instruction of the Architect be construed to cause work to be done which is not in conformity with the approved drawings, specifications, change orders, construction change directives, and as required by law.

The Contractor shall not carry on Work except with the knowledge of the Inspector of Record.

(c) Verified Reports. The Contractor shall make and submit to the District from time to time, verified reports as required in Section 36 of Title 21 and Section 4-366 of Title 24.

Contractor shall fully comply with any and all reporting requirements of Education Code Sections 81147, et seq., in the manner prescribed by Title 24, as applicable.
3.1.2 Contractor Responsibility.

The Contractor shall be responsible to the District for acts and omissions of the Contractor’s employees, Subcontractors, material and equipment suppliers, and their agents, employees, invitees, and other persons performing portions of the Work under direct or indirect contract with the Contractor or any of its Subcontractors.

3.1.3 Obligations not Changed by Architect’s Actions.

The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract Documents either by activities or duties of the Architect in the Architect’s administration of the Contract or by tests, inspections, or approvals required or performed by persons other than the Contractor.

3.1.4 Acceptance/Approval of Work.

The Contractor shall be responsible to determine when any completed portions of the Work already performed under this Contract or provided pursuant to Article 6 are suitable to receive subsequent Work thereon.

3.1.5 Performance of Work With Own Force.

Contractor shall perform at least 15% of the Work, exclusive of supervisory and clerical work without the services of any subcontractor. Contractor shall supervise and direct the work competently and efficiently, devoting such attention thereto and applying such skills as may be necessary to perform the Work in accordance with the Contract Documents.

3.2 SUPERVISION

3.2.1 Full Time Supervision.

Unless personally present on the Project site where the Work is being performed, the Contractor shall keep on the Work at all times during its progress a competent construction Superintendent satisfactory to the District. The Superintendent shall be present on a full-time basis, shall be dedicated exclusively to the Project and shall not share superintendency duties with another project or job. The Superintendent shall not be replaced except with written consent of the District. The Superintendent shall represent the Contractor in its absence and shall be fully authorized to receive and fulfill any instruction from the Architect, the Inspector, the District or any other District representative. All Requests for Information shall be originated by the Superintendent and responses thereto shall be given to the Superintendent. No Work shall begin on any day by any Subcontractor or other person on the Project site until the Superintendent has arrived, or shall any Work continue during the day after the Superintendent has departed from the Project site. The Superintendent shall have authority to bind Contractor through the Superintendent’s acts. The Superintendent shall represent the Contractor, and communications given to the Superintendent shall be binding on the Contractor. Before commencing the Work, Contractor shall give written notice to District and Architect of the name and a Statement of Qualifications of such superintendent for District approval. Superintendents shall not be changed except with written consent of District, unless a superintendent proves to be unsatisfactory to Contractor and ceases to be in its employ, in which case, Contractor shall notify District and Architect in
writing. Contractor shall provide a replacement superintendent approved by the District prior to performing additional work.

3.2.2 Staff.

Notwithstanding other requirements of the contract documents, the Contractor and each Subcontractor shall: (1) furnish a competent and adequate staff as necessary for the proper administration, coordination, supervision, and superintendence of its portion of the Work; (2) organize the procurement of all materials and equipment so that the materials and equipment will be available at the time they are needed for the Work; and (3) keep an adequate force of skilled and fit workers on the job to complete the Work in accordance with all requirements of the Contract Documents.

3.2.3 Right to Remove.

District shall have the right, but not the obligation, to require the removal from the Project of any superintendent, staff member, agent, or employee of any Contractor, Subcontractor, material or equipment supplier.

3.3 LABOR AND MATERIALS

3.3.1 Contractor to Provide.

Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, material, equipment, tools, construction equipment and machinery, water, heat, air conditioning, utilities, transportation, and other facilities, services and permits necessary for proper execution and completion of the Work whether temporary or permanent and whether or not incorporated or to be incorporated in the Work.

3.3.2 Quality.

Unless otherwise specified, all materials and equipment to be permanently installed in the Project shall be new and shall be of the highest quality or as specifically stated in the Contract Documents. The Contractor shall, if requested, furnish satisfactory evidence as to kind and quality of all materials and equipment within ten (10) days of a written request by the District, including furnishing the District with bona fide copies of invoices for materials or services provided on the Project. All labor shall be performed by workers skilled in their respective trades, and shall be of the same or higher quality as with the standards of other school construction.

3.3.3 Replacement.

Any work, materials, or equipment, which do not conform to these requirements or the standards set forth in the Contract Documents, may be disapproved by the District, in which case, they shall be removed and replaced by the Contractor at no additional cost or extension of time to the District.
3.3.4 Discipline.

The Contractor shall enforce strict discipline and good order among the Contractor’s and Subcontractor’s employees, and other persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or persons not skilled in tasks assigned to them. As used in this subsection, “unfit” includes any person who the District concludes is improperly skilled for the task assigned to that person, who fails to comply with the requirements of this article, or who creates safety hazards which jeopardize other persons and/or property.

3.3.5 Noise, Drugs, Tobacco, and Alcohol.

Contractor shall take all steps necessary to insure that employees of Contractor or any of its subcontractors’ employees do not use, consume, or work under the influence of any alcohol, tobacco or illegal drugs while on the project. Contractor shall further prevent any of its employees or its subcontractor employees from playing any recorded music devices or radios or wearing any radio headphone devices for entertainment while working on the project. Likewise, Contractor shall prevent its employees or subcontractor’s employees from bringing any animal onto the project. Contractors shall not violate any written school policies.

3.3.6 Delivery of Material.

Contractor shall place orders for materials or equipment so that the Work may be completed in accordance with the Construction schedule for the Work as set forth in Article 8 of this Agreement. Contractor shall, upon demand from the Architect, furnish to the Architect documentary evidence including, but not limited to purchase orders, invoices, bills of materials, work orders and bills of lading, showing that orders have been placed.

3.3.7 Liens and Other Security Interests of Subcontractors and Material Suppliers.

No material, supplies, or equipment for the Work shall be purchased subject to any chattel mortgage or under a conditional sale or other agreement by which an interest therein or in any part thereof is retained by seller or supplier. Contractor warrants good title to all material, supplies, and equipment installed or incorporated in Work and agrees upon completion of all Work to deliver premises, together with all improvements and appurtenances constructed or placed thereon by it, to District free from any claims, security interests, liens, or charges. Contractor further agrees that neither it nor any person, firm, or corporation furnishing any materials or labor for any Work covered by this Contract shall have any right to place a lien upon the premises or any improvement or appurtenance thereof, except that Contractor may install metering devices or other equipment of a utility company or political subdivision, title to which is commonly retained by the utility company or political subdivision. In event of installation of any such metering device or equipment, Contractor shall advise District as to its owner within five (5) days of such installation in writing, prior to making the installation.

3.3.8 Title to Materials.

The title to new materials or equipment for the Work of this Contract, and attendant liability for its protection and safety, shall remain with Contractor until incorporated in the Work of this Contract and accepted by the District and Architect; no part of said materials shall be removed from its place of
storage, and Contractor shall keep an accurate inventory of all said materials and equipment in a manner satisfactory to the District or its authorized representative.

3.3.9 Assemblies.

For all material and equipment specified or indicated in the Drawings, the Contractor shall provide all labor, materials, equipment, and services necessary for complete assemblies and complete working systems. Incidental items not indicated on the Drawings, nor mentioned in the Specifications, that can legitimately and reasonably be inferred to belong to the Work described, or be necessary in good practice to provide a complete assembly or system, shall be furnished as though itemized in the Contract Documents in every detail. In all instances, material and equipment shall be installed in strict accordance with each manufacturer’s most recent published recommendations and specifications.

3.4 WARRANTY

3.4.1 The Contractor warrants to the District and Architect that material and equipment furnished under the Contract will be of the highest quality and new unless otherwise required or permitted by the Contract Documents, that the Work will be free from defects not inherent in the quality required or permitted, and that the Work will conform with the requirements of the Contract Documents. Work not conforming to these requirements, including substitutions not properly approved and authorized, may be considered defective. Contractor’s warranty and guaranty to District includes, but is not limited to the following representations:

3.4.1.1 In addition to any other warranties and guaranties provided elsewhere, Contractor shall, and hereby does, warrant all Work after the date of Notice of Completion of Work by District and shall repair or replace any or all such work, together with any other work, which may be displaced in so doing that may prove defective in workmanship or materials within a one (1) year period from date of completion as defined in Public Contract Code Section 7107(c) without expense whatsoever to District, ordinary wear and tear, unusual abuse or neglect excepted. District will give notice of observed defects with reasonable promptness. Contractor shall notify District upon completion of repairs.

3.4.1.2 In the event of failure of Contractor to comply with above mentioned conditions within one week after being notified in writing, District is hereby authorized to proceed to have defects repaired and made good at expense of Contractor who hereby agrees to pay costs and charges therefore immediately on demand.

3.4.1.3 If, in the opinion of the District, defective Work creates a dangerous condition or requires immediate correction or attention to prevent further loss to the District, the District will attempt to give the notice required by this Article. If the Contractor cannot be contacted or does not comply with the District’s requirements for correction within a reasonable time as determined by the District, the District may, notwithstanding the provisions of this article, proceed to make such correction or attention which shall be charged against Contractor. Such action by the District will not relieve the Contractor of the guarantee provided in this Article or elsewhere in this Contract.
3.4.1.4 This Article does not in any way limit the guarantee on any items for which a longer warranty or guaranty is specified or on any items for which a manufacturer gives a guarantee for a longer period. Contractor shall furnish District all appropriate guaranty or warranty certificates upon completion of the project.

3.4.2 Format - All Warranties/Guaranties and shall include:

3.4.2.1 Contractor, subcontractor, and equipment supplier shall provide Warranties and Guaranties on their original company letterhead with original signature.

3.4.2.2 Contractor shall provide original Warranties and Guaranties. Photo copies, fax and e-mail copies are not acceptable.

3.4.3 Preparation

3.4.3.1 Contractor shall obtain warranties and guaranties, executed in duplicate by each applicable and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within fifteen (15) days after Notice of Substantial Completion of the applicable Work or Phase of Work. Except for items put into use with District’s permission, Contractor shall leave date of beginning of time of warranty or guaranty blank until the date of completion is determined by District.

3.4.3.2 Contractor’s Response to Construction Warranty and Guaranty Service Requirements: Following oral or written notification by the District, respond to construction warranty and guaranty service requirements within 24 hours, or earlier in case of emergency.

3.4.4 Warranty and/or Guaranty Tags.

At the time of installation, tag each warranted or guaranteed item with a durable, oil and water resistant tag approved by the Contracting Officer. Attached each tag with a copper wire and spray with a silicone waterproof coating. The date of Substantial Completion and the Contractor Authorized signature must remain blank until the date the District makes a determination of Substantial Completion. Show the following information on the tag:

**WARRANTY/GUARANTY INFORMATION – [insert project number and name on actual tag]**

a. Type of product/material___________________________________________.
b. Model number___________________________________________________.
c. Serial number_____________________________________________________.
d. Contract number_________________________________________________.
e. Warranty/Guaranty period______(months) from___________to___________________.
f. Inspector’s signature_______________________________________________.
g. Construction Contractor___________________________________________.
Address_____________________________________________________________.
Telephone number_____________________________________________________.
h. Warranty or Guaranty contact_______________________________________.
Address_____________________________________________________________.
Telephone number_____________________________________________________.

j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE DURING THE WARRANTY PERIOD.
3.5 **TAXES**

Contractor will pay all applicable Federal, State, and local taxes on all materials, labor, or services furnished by it, and all taxes arising out of its operations under the Contract Documents. District is exempt from Federal Excise Tax, and a Certificate of Exemption shall be provided upon request.

3.6 **PERMITS, FEES AND NOTICES**

3.6.1 Payment.

The Contractor shall secure and pay for all permits and governmental fees, licenses, and inspections necessary for proper execution and completion of the Work which are necessary after execution of the Contract and are legally required by any authority having jurisdiction over the Project, except those required by the Division of the State Architect (DSA). District shall be responsible for all testing and inspection as required by the DSA on-site or within the distance limitations set forth in Paragraph 13.5.2, unless a different mileage range is specified in the Special Conditions.

3.6.2 Compliance.

The Contractor shall comply with and give notices required by any law, ordinance, rule, regulation, and lawful order of public authorities bearing on performance of the Work.

3.6.3 Responsibility.

The Contractor shall perform all Work in conformance with every applicable law, statute, ordinance, building code, rule or regulation. The Contractor shall assume full responsibility for such Work and shall bear the attributable cost of correction or project delay.

3.7 [RESERVED]

3.8 **CONTRACTOR’S CONSTRUCTION SCHEDULES**

3.8.1 Requirements.

(a) Within ten (10) calendar days after being awarded the contract, Contractor shall submit a progress schedule for District’s approval. The schedule shall not exceed time limits set forth in the Contract Documents and shall comply with all of the scheduling requirements as set forth in the Specifications. Failure to submit a schedule or submittal of a schedule which shows completion of the Work beyond the specified completion date shall be deemed a material breach by the Contractor. The schedule must indicate the beginning and completion of all phases of construction and shall use the “critical path method” (commonly called CPM) for the value reporting, planning and scheduling, of all Work required under the Contract Documents. The scheduling is necessary for the District’s adequate monitoring of the progress of the Work and shall be prepared in accordance with the time frame described in Article 8 of the General Conditions. The architect may disapprove of any schedule or require modification to it if, in the
opinion of the Architect or District, adherence to the progress schedule will not cause the Work
to be completed in accordance with the Agreement.

(b) Contractor shall not submit a schedule showing early completion without indicating
float time through the date set for Project completion by District. Contractor’s schedule shall
account for all days past early completion as float which belongs to both District and Contractor.
Usage of float shall not entitle Contractor to any delay claim or damages due to delay.

(c) Contractor shall not be granted an extension of time for failure to obtain necessary
approvals for deferral approvals due to failure to comply with laws, building codes, and other
regulations (including Title 24 of the California Code of Regulations). Contractor shall schedule
all deferred approval items and shop drawings in its progress schedule. If Contractor fails to
include deferred approval items and shop drawings in its schedule which results in a critical path
delay, then Contractor shall be subject to the assessment of liquidated damages.

(d) In addition to providing a schedule update every thirty (30) days, the Contractor, if
requested by the Architect or District, shall provide revised schedules within ten (10) days if, at
any time, the Architect or District, consider the completion date to be in jeopardy because of
“activities behind schedule.” The additional schedule shall include a new arrow or precedence
diagram and schedule reports conforming to the requirements above, designed to show how
the Contractor intends to accomplish the Work to meet the completion date. The form and
method employed by the Contractor shall be the same as for the original initial schedule. The
Contractor shall modify any portions of the schedule that become infeasible because of
“activities behind schedule” or for any other valid reason. An activity that cannot be completed
by its original latest completion date shall be deemed to be behind schedule. If Contractor
submits a revised schedule showing an earlier completion date for the Project, Architect’s
acceptance of this revised schedule shall not entitle Contractor to any delay claim or damages
due to any such revised schedule.

3.8.2 Failure to Meet Requirements.

Failure of the Contractor to provide proper schedules as required by this Article and Article 9 is a
material breach of the contract and grounds for termination pursuant to Article 14. The District, at its
sole discretion, may choose, instead, to withhold, in whole or in part, any progress payments or
retention amounts otherwise payable to the Contractor.

3.9 [RESERVED]

3.10 DOCUMENTS AND SAMPLES AT THE SITE

The Contractor shall maintain at the Site for the District one current copy of the International
Building Code, Titles 19, 21 and 24 of the California Code of Regulations and one record copy of the
Drawings, Specifications, Addenda, Change Orders, and other Modifications, in good order and marked
currently to record changes and selections made during construction. In addition, the Contractor shall
maintain at the Site approved Shop Drawings, Product Data, Samples, and similar required submittals.
These documents shall be available to the Architect and shall be delivered to the Architect for delivery
to the District upon completion of the Work.
3.11 **SHOP DRAWINGS, PRODUCT DATA, SAMPLES, AND SUBSTITUTIONS**

3.11.1 Submittals defined.

3.11.1.1 *Shop Drawings.* The term “shop drawings” as used herein means drawings, diagrams, schedules, and other data, which are prepared by Contractor, Subcontractors, manufacturers, suppliers, or distributors illustrating some portion of the Work, and includes: illustrations; fabrication, erection, layout and setting drawings; manufacturer’s standard drawings; schedules; descriptive literature, instructions, catalogs, and brochures; performance and test data including charts; wiring and control diagrams; and all other drawings and descriptive data pertaining to materials, equipment, piping, duct and conduit systems, and methods of construction as may be required to show that the materials, equipment, or systems and their position conform to the requirements of the Contract Documents. The Contractor shall obtain and submit with shop drawings all seismic and other calculations and all product data from equipment manufacturers. “Product data” as used herein are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by the Contractor to illustrate a material, product, or system for some portion of the Work. As used herein, the term “manufactured” applies to standard units usually mass-produced, and “fabricated” means items specifically assembled or made out of selected materials to meet individual design requirements. Shop drawings shall: establish the actual detail of all manufactured or fabricated items, indicate proper relation to adjoining work, amplify design details of mechanical and electrical systems and equipment in proper relation to physical spaces in the structure, and incorporate minor changes of design or construction to suit actual conditions.

3.11.1.2 *Samples.* The term “samples” as used herein are physical examples furnished by Contractor to illustrate materials, equipment, or quality and includes natural materials, fabricated items, equipment, devices, appliances, or parts thereof as called for in the Specifications, and any other samples as may be required by the Architect to determine whether the kind, quality, construction, finish, color, and other characteristics of the materials, etc., proposed by the Contractor conform to the required characteristics of the various parts of the Work. All Work shall be in accordance with the approved samples.

3.11.1.3 *Contractor’s Responsibilities.* Contractor shall obtain and shall submit all required shop drawings, samples, etc., in accordance with Contractor’s “Schedule for Submission of Shop Drawings and Samples” as required in the scheduling portion of the General Conditions at Articles 3.8 or the Specifications with such promptness as to cause no delay in its own Work or in that of any other contractor or subcontractor but in no event later than ninety (90) days after the execution of the Contract. No extensions of time will be granted to Contractor or any Subcontractor because of its failure to have shop drawings and samples submitted in accordance with the Schedule. Each Subcontractor shall submit all shop drawings, samples, and manufacturer’s descriptive data for the review of the District, the Contractor, and the Architect through the Contractor. By submitting shop drawings, product data, samples, etc., the Contractor represents that it has determined and verified all materials, field measurements, catalog numbers, related field construction criteria, and other relevant data in connection with each such submission, and that it has checked, verified, and coordinated the information contained within such submittals with the requirements of the Work and of the Contract Documents, including the construction schedule. The submission of the shop drawings, product data, samples, etc., shall not deviate from the requirements of the Contract Documents including detailing and design intent which is specifically outlined in Contract Documents except as specifically authorized by the Architect or through an accepted substitution pursuant to Paragraph 3.10.4. All deviations from

Contra Costa Community College District
Diablo Valley College
D-639 ADA Improvements – Phase 2 Civil

Section 00700 - Page 23
Contract General Conditions
the Contract Documents shall be narratively described in a transmittal accompanying the shop drawings. However, shop drawings shall not be used as a means of requesting a substitution, the procedure for which is defined in Paragraph 3.10.4, “Substitutions.” Review by District and Architect shall not relieve the Contractor or any Subcontractor from its responsibility in preparing and submitting proper shop drawings in accordance with the Contract Documents. Any submission, which in Architect’s opinion is incomplete, contains errors, or has been checked superficially will be returned unreviewed by the Architect for resubmission by the Contractor. Contractor shall stamp, sign, and date each submittal indicating its representation that the submittal meets all of the requirements of the Contract Documents and evidence Contractor’s review through execution of the following stamp to be placed on each shop drawings:

“The contractor has reviewed and approved the field dimensions and the construction criteria, and has also made written notation regarding any information in the shop drawings that does not conform to the contract documents. This shop drawing has been coordinated with all other shop drawings received to date by contractor and this duty of coordination has not been delegated to subcontractors, material suppliers, the Architect, or the engineers on this project.

___________________________
Signature of Contractor and date”

3.11.4 Extent of Review. In reviewing shop drawings, the Architect will not verify dimensions and field conditions. The Architect will review and approve shop drawings, product data, samples, etc., for aesthetics and for conformance with the design concept of the Work and the information in the Contract Documents. The Architect’s review shall neither be construed as a complete check which relieves the Contractor, Subcontractor, manufacturer, fabricator, or supplier from responsibility for any deficiency that may exist or from any departures or deviations from the requirements of the Contract Documents unless the Contractor has, in writing, called the Architect’s attention to the deviations at the time of submission. The Architect’s review shall not relieve the Contractor or Subcontractors from responsibility for errors of any sort in shop drawings or schedules, for proper fitting of the Work, coordination of the differing subcontractor trades and shop drawings and Work which is not indicated on the shop drawings at the time of submission of shop drawings. Contractor and Subcontractors shall be solely responsible for any quantities which may be shown on the submittals or Contract Documents.
various sections of the Specifications, until final acceptance thereof is obtained. Subcontractor shall submit copies, in an amount as requested by the Contractor, of: (1) manufacturers’ descriptive data for materials, equipment, and fixtures, including catalog sheets showing dimensions, performance, characteristics, and capacities; (2) wiring diagrams and controls; (3) schedules; (4) all seismic calculations and other calculations; and (5) other pertinent information as required by the District or Architect.

3.11.2.3  Corrections. The Contractor shall make all corrections required by Architect and shall resubmit, as required by Architect, corrected copies of shop drawings or new samples until approved. Contractor shall direct specific attention in writing or on resubmitted shop drawings to revisions other than the corrections required by the Architect on previous submissions. Professional services required for more than one (1) re-review of required submittals of shop drawings, product data, or samples are subject to charge to the Contractor pursuant to Paragraph 4.4.

3.11.2.4  Approval Prior to Commencement of Work. No portion of the Work requiring a shop drawing or sample submission or other submittal shall be commenced until the submission has been reviewed by Contractor and Architect and approved by Architect unless specifically directed in writing by the Architect. All such portions of the Work shall be in accordance with approved shop drawings and samples.

3.11.3  Sample Submissions Procedure.

3.11.3.1  Samples Required. In case a considerable range of color, graining, texture, or other characteristics are anticipated in finished products, a sufficient number of samples of the specified materials shall be furnished by the Contractor to indicate the full range of characteristics which will be present in the finished products; and products delivered or erected without submittal and approval of a full range of samples shall be subject to rejection. Except for range samples, and unless otherwise called for in the various sections of the Specifications, samples shall be submitted in duplicate. All samples shall be marked, tagged, or otherwise properly identified with the name of the submitting party, the name of the Project, the purpose for which the samples are submitted and the date, and shall be accompanied by a letter of transmittal containing similar information, together with the Specification section number. Each tag or sticker shall have clear space for the review stamps of Contractor and Architect.

3.11.3.2  Labels and Instructions. All samples of materials shall be supplied with the manufacturer’s descriptive labels and application instructions.

3.11.3.3  Architect’s Review. The Architect will review and, if appropriate, approve submittals and will return them to the Contractor with the Architect’s stamp and signature applied thereto, indicating the timing for review and appropriate action in compliance with the Architect’s (or District’s) standard procedures.

3.11.3.4  Record Drawings and Annotated Specifications. The Contractor will prepare and maintain on a current basis an accurate and complete set of Record Drawings clearly showing all changes, revisions to specifications and substitutions during construction, including, without limitation, field changes and the final location of all electrical and mechanical equipment, utility lines, ducts, outlets, structural members, walls, partitions, and other significant features, and Annotated Specifications showing clearly all changes, revisions, and substitutions during construction. A copy of such Record Drawings in Autocad (or most current version required by OPSC) and Annotated Specifications will be delivered to District in accordance with the Contractor’s approved construction schedule. In case a specification allows Contractor to elect one of several brands, makes, or types of
material or equipment, the annotations shall show which of the allowable items the Contractor has furnished. The Contractor will update the Record Drawings and Annotated Specifications as often as necessary to keep them current, but no less often than weekly. The Record Drawings and Annotated Specifications shall be kept at the Site and available for review and inspection by the District and the Architect. On completion of the Work and prior to Application for Final Payment, the Contractor will provide one complete set of Record Drawings in Autocad (or most current version required by OPSC) and Annotated Specifications to the District, certifying them to be a complete and accurate reflection of the actual construction conditions of the Work.

3.11.3.5 Equipment Manuals. Contractor shall obtain and furnish three (3) complete sets of manuals containing the manufacturers' instructions for maintenance and operation of each item of equipment and apparatus furnished under the Contract Documents and any additional data specifically requested under the various sections of the Specifications for each division of the Work. The manuals shall be arranged in logical, sequential order, labeled, indexed, and placed in three-ring binders. At the completion of its Work, the Contractor shall certify, by endorsement thereon, that each of the manuals is complete, accurate, and covers all of its Work. Prior to submittal of Contractor’s Application for Final Payment, and as a further condition to its approval by the Architect, each Subcontractor shall deliver the manuals, arranged in logical, sequential order, labeled, indexed, endorsed, and placed in three-ring binders, to the Contractor, who shall assemble these manuals for all divisions of the Work, review them for completeness, and submit them to the District through the Architect.

3.11.3.6 District’s Property. All shop drawings, computer disks, annotated specifications, samples and other submittals shall become the District’s property upon receipt by the District or Architect.

3.11.4 Substitutions.

3.11.4.1 One Product Specified. Unless the Specifications state that no substitution is permitted, whenever the Contract Documents indicate any specific article, device, equipment, product, material, fixture, patented process, form, method, or type of construction or any specific name, make, trade name, or catalog number, with or without the words “or equal,” such specification shall be deemed to be used for the purpose of facilitating description of the material, process, or article desired and shall be deemed to be followed by the words “or equal” unless the Contract Documents specify “no substitution allowed”, “no equal”, “no equivalent”, “to match campus standard”, or other language with similar meaning, in which case no substitutions will be allowed. Pursuant to Paragraph 3.11.4.3, the Contractor may, unless otherwise stated, at time of bid offer any material, process, article, etc., which shall be materially equal or better in every respect to that so indicated or specified (“Specified Item”) and will completely accomplish the purpose of the Contract Documents.

3.11.4.2 Products Specified Which are Commercially Unavailable. If the Contractor fails to make a request for substitutions for products, prior to the submission of its bid, and such products subsequently become commercially unavailable, the Contractor may request a substitution for such commercially unavailable item. The decision to grant this request is solely at the District’s discretion. The written approval of the District, consistent with the procedure for Change Orders, shall be required for the use of a proposed substitute material. The District may condition its approval of the substitution upon the delivery to District of an extended warranty or guaranty or other assurances of adequate performance of the substitution as well as an equitable deduction in the
contract price should the substituted item cost less than the Specified Item. All risks of delay due the approval of a requested substitution by the DSA, or any other governmental agency having jurisdiction, shall be on the requesting party. All additional costs, all procurement and construction delays, and all costs for review by the Architect or its consultants shall be the responsibility of the Contractor and will be deducted from Contractor’s pay request.

3.11.4.3 **Substitution Request Form.** Requests for substitutions of products, materials, or processes in place of a Specified Item must be submitted in writing on the District’s Substitution Request Form (“Request Form”) at the time of submitting bids to the District, except as provided for in Paragraph 3.11.4.2.

The Request Form must be accompanied by evidence as to whether the proposed substitution:

1. Is equal in quality/service/ability to the Specified Item;
2. Will entail no changes in detail, construction, and scheduling of related work;
3. Will be acceptable in consideration of the required design and artistic effect;
4. Will provide no cost disadvantage to the District;
5. Will require no excessive or more expensive maintenance, including adequacy and availability of replacement parts; and
6. Will required no change of the construction schedule.

3.11.4.4 In completing the Request Form, the bidder must state, with respect to each requested substitution, whether the bidder will agree to provide the Specified Item in the event that the District denies the bidder’s request for such requested substitution. In the event that the bidder has agreed in the Request Form to provide the Specified Item and the District denies the bidder’s requested substitution for a Specified Item, the bidder shall provide the Specified Item without any additional cost or charge to the District.

3.11.4.5 After bids are opened, the apparent lowest bidder shall provide, within five (5) days of opening such bids, any and all Drawing, Specifications, samples, performance data, calculations, and other information, as may be required to assist the Architect and the District in determining whether the proposed substitution is acceptable. The burden of establishing these facts shall be upon the bidder.

3.11.4.6 After the District’s receipt of such evidence by the bidder, the District will make its final decision as to whether the bidder’s request for substitution for any Specified Items will be granted. The decision as to whether a proposed request for substitution is equal to a Specified Item shall be at the sole discretion of the District. Any request for substitution that is granted by the District shall be documented and processed through a Change Order. The District may condition its approval of any substitution upon delivery to the District of an extended warranty or guaranty or other assurances of adequate performance of the substitution. Any and all risks of delay due to approval by the DSA or any other governmental agency having jurisdiction shall be on the bidder.

3.11.4.7 If the Architect and District accept a proposed substitution, the Contractor agrees to pay for all engineering and design services, including, without limitation, compensation to the Architect and affected engineers for their required time to process such substitution through the Division of the State Architect, if required, and to make all changes and adjustments in materials or the work of all trades directly or indirectly affected by the substituted item or items at no cost to the District.
3.12 INTEGRATION OF WORK

3.12.1 Scope.

The Contractor shall be responsible for cutting, fitting, or patching to complete the Work and to make all parts fit together properly. Contractor shall be responsible for ensuring that all trades are coordinated and scheduled so as to ensure the timely and proper execution of the work. When modifying existing work or installing new Work adjacent to existing work, Contractor shall match, as closely as conditions of Site and materials will allow, the finishes, textures, and colors of the original work, refinishing existing work at no additional cost to District. All cost caused by defective or ill-timed work shall be borne by Contractor. Contractor shall be solely responsible for protecting existing work on adjacent properties and shall obtain all required permits for shoring and excavations near property lines.

3.12.2 Structural Members.

New or existing structural members and elements, including reinforcing bars and seismic bracing, shall not be cut, bored, or drilled except by written authority of the Architect. Work done contrary to such authority is at the Contractor’s risk and subject to replacement at its own expense without reimbursement under the Contract. Schedule delays resulting from Agency approvals for unauthorized work shall be the Contractor’s responsibility.

3.12.3 Subsequent Removal.

Permission to patch any areas or items of the Work shall not constitute a waiver of the District’s or the Architect’s right to require complete removal and replacement of the areas of items of the Work if, in the opinion of the Architect or the District, the patching does not satisfactorily restore quality and appearance of the Work or does not otherwise conform to the Contract Documents.

3.13 CLEANING UP

3.13.1 Contractor’s Responsibility.

Contractor at all times shall keep premises free from debris such as waste, dust, excess water, storm water runoffs, rubbish, and excess materials and equipment. Contractor shall not leave debris under, in, or about the premises, but shall promptly remove same from the premises and dispose of it in a lawful manner. Disposal receipts or dump tickets shall be furnished to the Architect within five (5) days of request. Upon completion of Work, Contractor shall clean interior and exterior of buildings, including fixtures, equipment, walls, floors, ceilings, roofs, window sills and ledges, horizontal projections, and any areas where debris has collected, so surfaces are free from foreign material or discoloration; Contractor shall clean and polish all glass, plumbing fixtures, equipment, finish hardware and similar finish surfaces. Upon completion of the Work, Contractor shall also remove temporary utilities, fencing, barricades, planking, sanitary facilities and similar temporary facilities from Site.

Contractor shall remove rubbish and debris resulting from the Work on a daily basis. Contractor shall maintain the structures and Site in a clean and orderly condition at all times until acceptance of the project by the District. Contractor shall keep its access driveways and adjacent streets, sidewalks, gutters and drains free of rubbish, debris and excess water by cleaning and removal each day.
3.13.1.1 In addition to the general cleaning, the following special cleaning shall be done at the completion of the work in accordance with the specifications including, but not limited to:

(a) Remove putty stains from glazing, then wash and polish glazing.
(b) Remove marks, stains, fingerprints and other soil or dirt from painted, stained or decorated work.
(c) Remove temporary protection and clean and polish floors and waxed surfaces.
(d) Clean and polish hardware and plumbing trim; remove stains, dust, dirt, plaster and paint.
(e) Remove spots, soil, plaster and paint from tile work, and wash tile.
(f) Clean all fixtures and equipment, remove excess lubrication, clean light fixtures and lamps, polish metal surfaces.
(g) Vacuum-clean carpeted surfaces.
(h) Remove debris from roofs, down spout and drainage system.

3.13.2 Failure to Cleanup.

If the Contractor fails to clean up as provided in the Contract Documents, the District may do so, and the cost thereof shall be the responsibility of the Contractor and deducted from the next progress payment.

3.14 ACCESS TO WORK

The Contractor shall provide the District, the Architect, Engineers and the Inspector of Record, access to the Work in preparation and progress wherever located. Contractor shall provide safe and proper facilities for such access so that District’s representatives may perform their functions.

3.15 ROYALTIES AND PATENTS

3.15.1 Payment and indemnity for Infringement.

Contractor shall hold and save the District and its officers, agents, and employees, the Architect, and the Architect’s consultants harmless from liability of any nature or kind, including cost and expense, for or on account of any patented or unpatented invention, process, article, or appliance manufactured or used in the performance of the contract, including its use by the District, unless otherwise specifically provided in the contract documents, and unless such liability arises from the sole negligence, or active negligence, or willful misconduct of the District, the Architect, or the Architect’s consultants.

3.15.2 Review.

The review by the Architect of any method of construction, invention, appliance, process, article, device, or material of any kind shall be for its adequacy for the Work and shall not be an approval for the use by the Contractor in violation of any patent or other rights of any person or entity.
3.16 **INDEMNIFICATION**

3.16.1 Contractor.

Contractor shall defend, indemnify and hold harmless District, Architect, Inspector, the State of California and their officers, employees, agents and independent contractors from all liabilities, claims, actions, judgments, demands, damages, losses, costs or expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any act, omission, or breach connected with or arising from the progress of Work or performance of service under this Agreement or the Contract Documents. As part of this indemnity, Contractor shall protect and defend, at its own expense, District, Architect, Inspector, the State of California and their officers, employees, agents and independent contractors from any legal action including attorneys fees or other proceeding based upon such act, omission, or breach.

Furthermore, Contractor agrees to and does hereby defend, indemnify and hold harmless District, Architect, Inspector, the State of California and their officers, employees, agents and independent contractors from every claim or demand made, and every liability, loss, damage, expense or attorneys fees of any nature whatsoever, which may be incurred by reason of:

(a) Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or corporation in connection with the Work called for in this Agreement or the Contract Documents, except for liability resulting from the sole or active negligence, or the willful misconduct of the District.

(b) Any bodily injury to or death of persons or damage to property caused by any act, omission or breach of Contractor or any person, firm or corporation employed by Contractor, either directly or by independent contract, including all damages or injury to, loss (including theft), or loss of use of, any property, sustained by any person, firm or corporation, including District, arising out of or in any way connected with Work covered by this Agreement or the Contract Documents, whether said injury or damage occurs either on or off District property, but not for any loss, injury, death or damages caused by the sole or active negligence or willful misconduct of the District.

(c) Any dispute between Contractor and Contractor’s subcontractors/supplies/sureties, including, but not limited to, any failure or alleged failure of the Contractor (or any person hired or employed directly or indirectly by the Contractor) to pay any Subcontractor or Materialman of any tier or any other person employed in connection with the Work and/or filing of any stop notice or mechanic’s lien claims.

Contractor, at Contractor’s own expense, cost, and risk, shall defend any and all claims, actions, suits, or other proceedings that may be brought or instituted against the District, its officers, agents or employees, on or founded upon any cause, damage, or injury identified herein Section 3.16.1 and shall pay or satisfy any judgment that may be rendered against the District, its officers, agents or employees in any action, suit or other proceedings as a result thereof.

Contractor shall ensure that its contract with each of its subcontractors contains provisions requiring the subcontractors to defend, indemnify and hold harmless the District, Architect, Inspector,
the State of California to a minimum level as set forth in this Article and consistent with the language of 3.16.1.

The Contractor’s and Subcontractors’ obligation to defend, indemnify and hold harmless the District, Architect, Inspector, the State of California and their officers, employees, agents and independent contractors hereunder shall include, without limitation, any and all claims, damages, and costs for the following: (1) any damages or injury to or death of any person, and damage or injury to, loss (including theft), or loss of use of, any property; (2) breach of any warranty or guaranty, express or implied; (3) failure of the Contractor or Subcontractors to comply with any applicable governmental law, rule, regulation, or other requirement; and (4) products installed in or used in connection with the Work.

3.17 SUBMISSION OF DAILY REPORTS

3.17.1 General.

At the close of each working day, the Contractor shall submit a daily report to the District and the Inspector, on forms approved by the District, together with applicable delivery tickets, listing all labor, materials, and equipment involved for that day. An attempt shall be made to reconcile the report daily, and it shall be signed by a District representative and the Contractor. In the event of disagreement, pertinent notes shall be entered by each party to explain points which cannot be resolved that day. Each party shall retain a signed copy of the report. Reports by subcontractors or others shall be submitted through the Contractor.

3.17.2 Labor.

The report required by Paragraph 3.17.1 shall show names of workers, classifications, hours worked and hourly rate. Project superintendent expenses are not allowed.

3.17.3 Materials.

The report required by Paragraph 3.17.1 shall describe and list quantities of materials used and unit costs.

3.17.4 Equipment.

The report required by Paragraph 3.17.1 shall show type of equipment, size, identification number, and hours of operation, including loading and transportation, if applicable, and hourly/daily cost. Move-on and move-off fees, if allowable, shall be noted.

3.17.5 Other Services and Expenditures.

Other services and expenditures shall be described in detail as the District requires.
3.18 **EXECUTION OF THE WORK**

3.18.1 Examination.

3.18.1.1 Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation tolerances and other conditions affecting performance. Record all observations in writing.

3.18.1.2 Examine roughing-in for mechanical and electrical systems to verify actual locations of connections before equipment and fixture installation.

3.18.1.3 Examine walls, floors, and roofs for suitable conditions where products and systems are to be installed.

3.18.1.4 Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding with the Work indicates acceptance of surfaces and conditions.

3.18.2 Existing Site and/or Building Conditions.

The existence and location of site improvements, utilities, and other construction indicated as existing are not guaranteed. Before beginning Work, investigate and verify the existence and location of mechanical and electrical systems and other construction affecting the Work. Before construction, verify the location and points of connection of all utility services for each Phase of the Work and the entire Project.

3.18.3 Existing Utilities.

The existence and location of underground and other utilities and construction indicated in the Contract Documents as existing are not guaranteed. Prior to beginning the Work investigate and verify the existence and location of all underground utilities and/or other improvements affecting the Work.

3.18.3.1 Before construction, verify the location and invert all elevations at points of connection of sanitary sewer, storm sewer, and water-service piping; and all underground electrical services.

3.18.3.2 Furnish location data for work related to Project that must be performed by public utilities serving Project site.

3.18.4 Preparation.

Review of Contract Documents and Field Conditions: Immediately on discovery of the need for clarification of the Contract Documents, submit a written request for information (RFI) to the District and Architect.

Existing Utility Information: Furnish information to the District and Architect that is necessary to adjust, move, or relocate existing utility structures, utility poles, lines, services, or other utility appurtenances located in or affected by construction. Contractor shall coordinate with authorities having jurisdiction.
Field Measurements: Take field measurements as required to fit the Work properly. Recheck measurements before installing each product. Where portions of the Work are indicated to fit to other construction, Contractor shall investigate and verify all dimensions of other construction by field measurements before fabrication. Contractor shall coordinate fabrication schedule with construction progress to avoid delaying the Work.

Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on Contract Documents. Contractor shall be responsible for all coordination and measurements including means and methods of Construction.

3.18.5 Construction Layout.

Verification: Before proceeding to lay out the Work, Contractor shall verify layout information and Field condition in relation to the Contract documents. Notify District and Architect immediately of any discrepancies.

3.18.6 Installation.

General Contractor shall locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.

3.18.6.1 Make vertical work plumb and make horizontal work level.

3.18.6.2 Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.

3.18.6.3 Conceal pipes, ducts, and wiring in furnished areas, unless otherwise indicated.

3.18.6.4 Maintain minimum headroom clearance of eight feet in spaces without a suspended ceiling.
3.18.7 Contractor shall comply with manufacturer’s written instructions and recommendations for installing products in applications indicated.

3.18.8 Contractor shall install products at the time and under conditions that will ensure the best possible results. Maintain conditions required for performance until accepted by District.

3.18.9 Contractor shall conduct construction operations so no part of the Work is subjected to damage or loading in excess of that expected during normal conditions of occupancy.

3.18.10 Anchors and Fasteners: Provide anchors and fasteners as required to anchor each component securely in place, accurately located and aligned with other portions of the Work.

3.18.11 Mounting Heights: Where mounting heights are not indicated, mount components at heights directed by Architect.

3.18.12 Allow for building movement, including thermal expansion and contraction.

3.18.13 Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concrete or masonry. Deliver such items to Project site in time for installation.

3.18.14 Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.

3.18.15 Hazardous Materials: Use only products, cleaners, and installation materials that are not classified as or considered hazardous.

3.18.16 District-Installed Products

3.18.16.1 Site Access: Provide access to Project site for District’s construction forces.

3.18.16.2 Coordination: Coordinate construction and operations of the Work with work performed by District construction forces.

3.18.16.3 Construction Schedule: Inform District of Contractor’s preferred construction schedule for District’s portion of the Work. Adjust construction schedule based on a mutually agreeable timetable. Notify District and Architect if changes to schedule are required due to differences in actual construction progress.

3.18.16.4 Pre-installation Conferences: Include District’s construction forces at pre-installation conferences covering portions of the Work that are to receive District’s work. Attend pre-installation conferences conducted by District’s construction forces if portions of the Work depend on District’s construction forces.
3.19 **DSA VERIFIED REPORTS AND CERTIFICATE OF COMPLIANCE**

3.19.1 Contractor Actions.

The Contractor acknowledges and agrees that a material obligation of the Contractor under the Contract Documents is the completion by the Contractor of all actions and activities which by the Contract Documents or by operation of applicable law, code, rule or regulation are the responsibility of the Contractor relating to DSA reporting requirements pursuant to Education Code §81141 (including amendments thereto) and issuance of DSA’s Certificate of Compliance for the Project pursuant to Education Code §81147 (including amendments thereto) upon completion of Project construction. The foregoing shall include without limitation, the timely preparation, completion and filing of Verified Reports during Project construction and the filing of the Final Verified Report with DSA within ten (10) days of the determination of Project Final Completion. The Contractor shall provide the Project Inspector, Architect, Construction Manager retained by the District for the Project and the District with copies of all Verified Reports completed by the Contractor and submitted to DSA; such copies shall be provided to the Project Inspector, Architect, the Construction Manager and the District concurrently with the Contractor’s submission thereof to DSA.


Notwithstanding any provision of the Contract Documents to the contrary, the completion and filing of the Final Verified Report with DSA by the Contractor is an express condition precedent to the District’s disbursement of Twelve Thousand Dollars ($12,000) of the Contract Price due the Contractor under this Agreement (“the Final Verified Report Retention”). The Final Verified Report Retention is in addition to, and not in lieu of, retention withheld and retained by the District from Progress Payments disbursed to the Contractor during Project construction. The District’s disbursement of the Final Verified Report Retention to the Contractor shall be made by the District within thirty (30) days of the presentation by the Contractor to the Project Inspector, Architect, Construction Manager and District of reasonably satisfactory written evidence that the Contractor has filed the Contractor’s Final Verified Report with DSA in accordance with the preceding and the submission of a billing statement by the Contractor to the District for payment of the Final Verified Report Retention. If the Contractor fails to file the Final Verified Report with DSA within ten (10) days of the determination of Project Final Completion, notwithstanding the preparation or filing of such Final Verified Report by the Contractor thereafter, the District may in the sole and exclusive discretion of the District retain and withhold from disbursement to the Contractor all or any part of the Final Verified Report Retention as damages for the failure of the Contractor to have timely discharged its obligations hereunder.

3.20 **NOISE CONTROL**

The Contractor shall be responsible for the installation and maintenance of noise reducing devices on construction equipment. Contractor shall comply with the requirements of the city and county having jurisdiction with regard to noise ordinances governing construction sites and activities. Construction equipment noise is subject to the control of the Environmental Protection Agency’s Noise Control Program (Part 204 of Title 40, Code of Federal Regulations). If classes are in session at any point during the progress of the Project, and, in the District’s reasonable discretion, the noise from such Work disrupts or disturbs the students or faculty or the normal operation of the college, at the District’s request, the Contractor shall schedule the performance of all such Work around normal campus hours.
or make other arrangements so that the Work does not cause such disruption or disturbance. In no event shall Contractor have a right to receive additional compensation or an extension to the contract time as a result of any such rescheduling or the making of such arrangements. These controls shall be implemented during site preparation and construction.

**ARTICLE 4**

**ADMINISTRATION OF THE CONTRACT**

4.1 **ARCHITECT**

4.1.1 Replacement of Architect.

In the case of the termination of the Architect, the District may appoint an architect or another construction professional or may perform such functions with its own licensed professional personnel. The status of the replacement Architect under the Contract Documents shall be the same as that of the former architect.

4.2 **ARCHITECT’S ADMINISTRATION OF THE CONTRACT**

4.2.1 Status.

Pursuant to Titles 24 and 21 of the California Code of Regulations and as required pursuant to the Field Act, Education Code 81130 et. seq. the Architect will provide administration of the Contract Documents and the Work, and will be a District representative during construction, as well as during the one (1) year period following the commencement of any warranties or guaranties. The Architect will have authority to act on behalf of the District only to the extent provided in the Contract Documents.

4.2.2 Site Visits.

The Architect will visit the Site at intervals necessary in the judgment of the Architect to become generally familiar with the progress and quality of the Work and to determine in general if the Work is being performed in accordance with the Contract Documents.

4.2.3 Limitations of Construction Responsibility.

The Architect shall not have control over, charge of, or be responsible for construction means, methods, techniques, schedules, sequences or procedures, fabrication, procurement, shipment, delivery, receipt, installation, or for safety precautions and programs in connection with the Work, since these are solely the Contractor’s responsibility under the Contract Documents. The Architect shall not be responsible for the Contractor’s, Subcontractors’, material or equipment suppliers’, or any other person’s schedules or failure to carry out the Work in accordance with the Contract Documents. The Architect shall not have control over or charge of acts or omissions of the Contractor, Subcontractors, their agents or employees, or any other persons or entities performing or supplying portions of the Work. The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract Documents either by activities or duties of the Architect in the Architect’s administration of the Contract Documents, or by tests, inspections, or approvals required or performed by persons other than the Contractor.
4.2.4 Communications Facilitating Contract Administration.

Except as otherwise provided in the Contract Documents the Contractor shall communicate through the District representative. The District representative shall be promptly informed, and shall receive copies of all written communications. Contractor shall not rely upon any communications from the District that is not from the District’s representative. Communications by and with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and material or equipment suppliers shall be through the Contractor.

4.2.5 Payment Applications.

The Architect will review and make recommendations to the District regarding the amounts due the Contractor on the Certificates for Payment pursuant to Article 9 and subject to the Inspector’s approval and Architect’s observation.

4.2.6 Rejection of Work.

In addition to the rights, duties, and obligations of the Inspector under this Article, the Architect may recommend to the District that the District reject Work which does not conform to the Contract Documents. Whenever the Architect considers it necessary or advisable to achieve the intent of the Contract Documents, the Architect may recommend to the District that the District require additional inspection or testing of the Work in accordance with Paragraph 13.5, whether or not such Work is fabricated, installed, or completed. However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, material and equipment suppliers, their agents or employees, or other persons performing portions of the Work.

4.2.7 Warranties and Guaranties Upon Completion.

The Architect, in conjunction with the District and Inspector will conduct field reviews of the Work to determine the date of completion, shall receive and forward to the District for the District’s review and records written warranties, guaranties, and related documents required by the Contract and assembled by the Contractor, and will issue a final Certificate for Payment when the Architect believes the Work has been completed in compliance with the requirements of the Contract Documents. The handling by the Architect of such warranties, guaranties, maintenance manuals, or similar documents shall not diminish or transfer to the Architect any responsibilities or liabilities required by the Contract Documents of the Contractor or other entities, parties, or persons performing or supplying the Work.

The Architect will conduct a field review of the Contractor’s comprehensive list of items to be completed or corrected (final punch list) and one (1) follow-up field review if required. The cost incurred by the District for further field reviews or the preparation of further punch lists by the Architect shall be invoiced to the Contractor and deducted from the final payment.

4.2.8 Interpretation.

The Architect will interpret and decide matters concerning performance and requirements of the Contract Documents.
4.2.9 Additional Instructions.

4.2.9.1 Typical Parts and Sections. Whenever typical parts or sections of the Work are completely detailed on the Drawings, and other parts or sections which are essentially of the same construction are shown in outline only, the complete details shall apply to the Work which is shown in outline.

4.2.9.2 Dimensions. Dimensions of Work shall not be determined by scale or rule. Figured dimensions shall be followed at all times. If figured dimensions are lacking on Drawings, Architect shall supply them on request. The Architect’s decisions on matters relating to aesthetic effect will be final.

4.3 INSPECTOR OF RECORD

4.3.1 General.

One or more project inspectors employed by the District and approved by the Division of the State Architect will be assigned to the Work in accordance with the requirements of Title 24 of the California Code of Regulations. The Inspector(s) duties are as specifically defined in Title 24.

4.3.2 Inspector’s Duties.

All Work shall be under the observation of the Inspector. The Inspector shall have free access to any or all parts of the Work at any time. The Contractor shall furnish the Inspector such information as may be necessary to keep the Inspector fully informed regarding progress and manner of Work and character of materials. Such observations shall not, in any way, relieve the Contractor from responsibility for full compliance with all terms and conditions of the Contract, or be construed to lessen to any degree the Contractor’s responsibility for providing efficient and capable superintendence. The Inspector is not authorized to make changes in the drawings or specifications nor shall the Inspector’s approval of the Work and methods relieve the Contractor of responsibility for the correction of subsequently discovered defects, or from its obligation to comply with the Contract Documents.

4.3.3 Inspector’s Authority to Reject or Stop Work.

The Inspector shall have the authority to reject Work whenever provisions of the Contract Documents are not being complied with, and Contractor shall instruct its Subcontractors and employees accordingly. In addition, the Inspector may stop any Work that poses a probable risk of harm to persons or property. The Contractor shall instruct its employees, Subcontractors, material and equipment suppliers, etc., accordingly. The absence of any Stop Work order or rejection of any portion of the Work shall not relieve the Contractor from any of its obligations pursuant to the Contract Documents.

4.3.4 Inspector’s Facilities.

Within seven (7) days after notice to proceed, the Contractor shall provide the Inspector with the temporary facilities as required under Division 1 of the Specifications.
4.3.5 Testing Times.

The District will provide inspection and testing at its cost during the normal eight (8) hour day Monday through Friday (except holidays). Work by the Contractor outside of the normal eight (8) hour day shall constitute an authorization from the Contractor to the District to provide inspection and testing as required outside of the normal eight (8) hour day. Contractor shall reimburse District for any additional costs associated with inspection and testing (including re-inspection and re-testing) outside the normal eight-hour day and for any retests caused by the Contractor.

4.4 RESPONSIBILITY FOR ADDITIONAL CHARGES INCURRED BY THE DISTRICT FOR PROFESSIONAL SERVICES

If at any time prior to the completion of the requirements under the Contract Documents, the District is required to provide or secure additional professional services for any reason by any act of the Contractor, the Contractor shall be invoiced by the District for any costs incurred for any such additional services, which costs shall be deducted from the next progress payment. Such invoicing shall be independent from any other District remedies and shall not be considered a waiver of any District rights or remedies. If payments then or thereafter due to the Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the District. Additional services shall include, but shall not be limited to, the following:

(a) Services made necessary by the default of the Contractor.
(b) Services made necessary due to the defects or deficiencies in the Work of the Contractor.
(c) Services required by failure of the Contractor to perform according to any provision of the Contract Documents.
(d) Services in connection with evaluating substitutions of products, materials, equipment, Subcontractors’ proposed by the Contractor, and making subsequent revisions to drawings, specifications, and providing other documentation required (except for the situation where the specified item is no longer manufactured or available).
(e) Services for evaluating and processing claims submitted by the Contractor in connection with the Work outside the established Change Order process.
(f) Services required by the failure of the Contractor to prosecute the Work in a timely manner in compliance within the specified time of completion.
(g) Services in conjunction with the testing, adjusting, balancing and start-up of equipment other than the normal amount customarily associated for the type of Work involved.
(h) Services in conjunction with more than one (1) re-review of submittals of shop drawings, product data, samples, etc.
4.5 **DISPUTES**

4.5.1 Decision of Architect.

Disputes between District and Contractor involving money or time, including those alleging an error or omission by the Architect, shall be referred initially to the Architect for action as provided in Paragraph 4.5.2. A decision by the Architect, as provided in Paragraph 4.5.5, shall be required as a condition precedent to proceeding with remedies set forth in Paragraph 4.5.6 as to all such matters arising prior to the date final payment is due, regardless of whether such matters relate to execution and progress of the Work, or the extent to which the Work has been completed. The decision by the Architect in response to a Claim shall not be a condition precedent to the remedies under Paragraph 4.5.2 through 4.5.5 in the event: (1) the position of Architect is vacant; (2) the Architect has not received evidence or has failed to render a decision within agreed time limit; (3) the Architect has failed to take action required under Paragraph 4.6.4 within thirty (30) days after the Claim is made, forty-five (45) days have passed after the Claim has been referred to the Architect; or (4) the Claim relates to a Stop Notice Claim not arising from any extra change order or Construction Change Directive for which approval has not been provided.

4.5.2 Architect’s Review.

The Architect will review Claims and take one or more of the following preliminary actions within ten (10) days of receipt of a Claim: (1) request additional supporting data from the Claimant; (2) submit a schedule to the parties indicating when the Architect expects to take action; (3) reject the Claim in whole or in part, stating reasons for rejection; (4) recommend approval of the Claim; or (5) suggest a compromise. The Architect may also, but is not obligated to, notify the surety, if any, of the nature and amount of the Claim.

4.5.3 Documentation if Resolved.

If a Claim has been resolved, the Architect will prepare or obtain appropriate documentation.

4.5.4 Actions if Not Resolved.

If a Claim has not been resolved and all documentation requested pursuant to Paragraph 4.5.2 has been provided, the party making the Claim shall, within ten (10) days after the Architect’s preliminary response, take one or more of the following actions: (1) modify the initial Claim; (2) notify the Architect that the initial Claim stands; or (3) supplement with additional supporting data.

4.5.5 Architect’s Written Decision.

If a Claim has not been resolved after consideration of the foregoing and of other evidence presented by the parties or requested by the Architect, the Architect will notify the parties in writing that the Architect’s decision will be made within twenty (20) days. Upon expiration of such time period, the Architect will render to the parties its written decision relative to the Claim, including any change in the Contract Sum or Contract Time or both. The Architect may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.
4.5.6 Continuing Contract Performance.

Pending final resolution of a Claim, including, negotiation, mediation, arbitration, or litigation, the Contractor shall proceed diligently with performance of the Contract, and the District shall continue to make any undisputed payments in accordance with the Contract. If the dispute is not resolved, Contractor agrees it will neither rescind the contract nor stop the progress of the work, but Contractor’s sole remedy shall be to submit such controversy to determination by a court of competent jurisdiction in the county where the project is located, after the project has been completed, and not before. At the District’s sole option, the District may submit individual disputes for binding arbitration and Contractor agrees to the resolution determined for each individual dispute by Arbitrator, including resolution of time and delays. If binding arbitration is utilized for individual disputes, such resolution is full and final as to that particular Claim.

4.5.7 Claims for Concealed Trenches or Excavations Greater Than Four Feet Below the Surface.

When any excavation or trenching extends greater than four feet below the surface or if any condition involving hazardous substances are encountered:

(a) Immediately upon discovery, The Contractor shall promptly, and before the following conditions are disturbed, notify the District, by telephone and in writing, of the condition except:

1. If such condition is a hazardous waste condition, and Contractor’s bid includes removal or disposal of hazardous substances. Material that the Contractor believes may be a material that is hazardous waste, as defined in Section 25117 of the Health and Safety Code, that is required to be removed to a Class I, Class II, or Class III disposal site in accordance with the provisions of existing law. In such case, the notice bulletin procedures of Article 7 apply.

2. Subsurface or latent physical conditions at the Site differing from those indicated.

3. Unknown physical conditions at the Site of any unusual nature, different materially from those ordinarily encountered and generally recognized as inherent in Work of the character provided for in the Contract.

(b) The District shall investigate the conditions, and if District finds that the conditions do materially so differ, do involve hazardous waste, and cause a decrease or increase in the Contractor’s cost of, or the time required for, performance of any part of the Work shall issue a change order or construction change directive under the procedures described in the Contract.

(c) In the event that a dispute arises between the District and the Contractor whether the conditions materially differ, involve hazardous waste, or cause a decrease or increase in the Contractor’s cost of, or time required for, performance of any part of the work, the Contractor shall not be excused from any scheduled completion date provided for by the Contract, but shall proceed with all Work to be performed under the Contract. The Contractor shall retain any and
all rights provided either by Contract or by law which pertain to the resolution of disputes and protests between the contracting parties.

4.5.8 Claims for Extension of Time.

If Contractor and District cannot agree upon an extension of time, whether compensable or not, then Contractor must have first completed the procedures set forth in Paragraph 8.4. Upon completion of the procedures set forth under Paragraph 8.4, Contractor must then comply with the requirements in this Article including those set forth under Paragraph 4.5.9.

4.5.9 Claims Procedures.

4.5.9.1 Procedure applicable to all Claims:

(a) Definition of Claim: A “Claim” means a separate demand by the Contractor for (1) time extension, (2) payment of money or damages arising from Work done by or on behalf of the Contractor pursuant to the CONTRACT and payment of which is not otherwise expressly provided for or the Claimant is not otherwise entitled to, or (3) amount the payment of which is disputed by the District.

(b) Filing Claim is Not Basis To Discontinue Work: The Contractor shall promptly comply with Work under the Contract or Work requested by the District even though a written Claim has been filed. The Contractor and the District shall make good faith efforts to resolve any and all Claims that may arise during the performance of the Work covered by this contract.

(c) Claim Notification: The Contractor shall within seven (7) calendar days after the Claim arises, submit a notification, in writing, with the District stating clearly the basis for the Claim. If the notification is not submitted within seven (7) days after the Claim arises, the Contractor shall be deemed to have waived all right to assert the Claim, and the Claim shall be denied. Claims submitted after the final payment date shall also be considered null and void by the District. All Claims shall be reviewed pursuant to Paragraph 4.5.1, 4.5.2, and 4.5.5. In order to qualify as a Claim, the written notice must state that it is a Claim submitted under this paragraph of these General Conditions.

(d) Formal Claim Appeal Submission: If the Contractor does not concur with the District’s decision regarding the Claim Notification, the Contractor will issue a formal Claim Appeal within fourteen (14) days of receipt of the District’s decision and all detailed information in support of the Claim Appeal within thirty (30) days. All appeals shall be submitted before final payment. If the Claim Appeal is not submitted within fourteen (14) calendar days and detailed information within thirty (30) days, the Contractor shall be deemed to have waived its right to assert the Claim and the Claim shall be denied. Contractor’s failure to submit any detailed information which is in the possession of Contractor shall render such information inadmissible by Contractor at trial or arbitration.

(e) Appeal Claim Format: The Contractor shall provide all written detailed documentation which supports the Claim, including but not limited to: arguments, justifications, cost, estimates, schedule analysis and detailed documentation. The format of the Claim Appeal shall be as follows:

(1) Cover letter.
(2) Summary of factual basis of Claim and amount of Claim.

(3) Summary of the basis of the Claim, including the specific clause and section under the Contract under which the Claim is made.

(4) Documents relating to the Claim, including:
   a. Specifications
   b. Drawings
   c. Clarifications (RFI’s)
   d. Other relevant information
   e. Analysis of claim merit.
   f. Analysis of claim cost.
   g. For Claims relating to time extensions, an analysis and supporting documentation evidencing any effect upon the critical path.
   h. Certification.
   i. Chronology of events and related correspondence.
   j. Daily reports and logs.

(f) Certification: The Contractor (and subcontractors, if applicable) shall submit with the Claim a certification under penalty of perjury:

   (1) That the Contractor has reviewed the Claim and that such Claim is made in good faith;

   (2) Supporting data are accurate and complete to the best of the Contractor’s knowledge and belief;

   (3) The amount requested accurately reflects the amount of compensation for which the Contractor believes the District is liable.

   (4) That the Contractor is familiar with Government Code Sections 12650 et seq. and Penal Code Section 72 and that false Claims can lead to substantial fines and/or imprisonment.

(g) Signature of Certification: If the Contractor is not an individual, the certification shall be executed by an officer or general partner of the Contractor having overall responsibility for the conduct of the Contractor’s affairs.

(h) Mandatory Claim Appeal Procedure: The Contractor’s Claim Appeal shall be denied if it fails to provide the written basis of the Claim and certification as set forth herein.

(i) District May Request Additional Information: Within thirty (30) days of receipt of the Claim Appeal and the information under this Article, the District may request in writing any additional documentation supporting the Claim or documentation relating to defenses to the Claim which the District may assert.

4.5.9.2 Binding Arbitration of Individual Claim Issues. At the District’s sole option, the District may submit individual disputes, or Claims, to binding arbitration and
Contractor agrees to the resolution determined for each individual dispute by Arbitrator, including resolution of time and delays. If binding arbitration is utilized, such resolution is a full and final resolution of the particular Claim or dispute. Under no circumstances may the Contractor stop work, rescind its contract or otherwise slow the progress of Work during resolution of individual Claims in binding Arbitration.

4.5.9.3 Resolution of Disputes in Court of Competent Jurisdiction. If Claims are not resolved under the procedure set forth and pursuant to Article 4.5.9.2, such Claim or controversy shall be submitted to a court in the county of competent jurisdiction after the Project has been completed, and not before.

4.5.9.4 Warranties, Guaranties and Obligations. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto, and, in particular but without limitation, the warranties, guaranties and obligations imposed upon Contractor by the General Conditions and amendments thereto; and all of the rights and remedies available to District and Architect thereunder, are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to any or all of them which are otherwise imposed or available by laws or regulations by special warranty or guaranty or by other provisions of the Contract Documents, and the provisions of this Paragraph will be as effective as if repeated specifically in the Contract Documents in connection with each particular duty, obligation, right and remedy to which they apply.

ARTICLE 5

SUBCONTRACTORS

5.1 DEFINITIONS

5.1.1 Subcontractual Relations

By appropriate agreement, written where legally required for validity, the Contractor shall require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume toward the Contractor all the same obligations and responsibilities, assumed by Contractor pursuant to the Contract Documents. Each subcontract agreement shall preserve and protect the rights of the District and the Architect under the Contract Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such rights. Where appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will be bound. Upon written request of the Subcontractor, the Contractor shall identify to the Subcontractor the terms and conditions of the proposed subcontract agreement, which may be at variance with the Contract Documents. Subcontractors shall similarly make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.

5.1.2 Subcontractor Licenses.

All subcontractors shall be properly licensed by the California State Licensing Board.
5.1.3 Substitution of Subcontractor

Substitution of Subcontractors shall be permitted only as authorized under Public Contract Code §§ 4107 et. Seq. Any substitutions of Subcontractors shall not result in any increase in the Contract Price or result in the granting of any extension of time for the completion of the Project.

5.1.4 Contingent Assignment of Subcontracts and Other Contracts

Each subcontract and other contract or agreement for any portion of the Work is hereby assigned by the Contractor to the District provided that:

(a) Such assignment is effective only after termination of this contract with the Contractor by the District as provided herein and only for those subcontracts and other contracts and agreements that the District accepts by notifying the Subcontractor or Materialman (as may be applicable) in writing; and

(b) Such assignment is subject to the prior rights of the Surety(ies) obligated under the Payment Bond and Performance Bond.

The Contractor shall include adequate provisions for this contingent assignment of subcontracts and other contracts and agreements in each such document.

ARTICLE 6

CONSTRUCTION BY DISTRICT OR BY SEPARATE CONTRACTORS

6.1 DISTRICT’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

6.1.1 Separate Contracts.

(a) District reserves the right to let other contracts in connection with this Work. Contractor shall afford other contractors reasonable opportunity for (1) introduction and storage of their materials; (2) access to the Work; and (3) execution of their work. Contractor shall properly connect and coordinate its work with that of other Contractors.

(b) If any part of Contractor’s Work depends on proper execution or results of any other contractor, the Contractor shall inspect and within seven (7) days or less, report to Architect, in writing, any defects in such work that render it unsuitable for proper execution of Contractor’s work. Contractor will be held accountable for damages to District for that work which it failed to inspect or should have inspected. Contractor’s failure to inspect and report shall constitute its acceptance of other contractors’ work as fit and proper for reception of its work, except as to defects which may develop in other contractors’ work after execution of Contractor’s work.

(c) To ensure proper execution of its subsequent Work, Contractor shall measure and inspect Work already in place and shall at once report to the Architect in writing any discrepancy between executed Work as built and the Contract Documents.

(d) Contractor shall ascertain to its own satisfaction the scope of the Project and nature of any other contracts that have been or may be awarded by District in prosecution of the Project and the potential impact of such work on Contractor’s schedule.
(e) Nothing herein contained shall be interpreted as granting to Contractor the exclusive occupancy at the site of Project. Contractor shall not cause any unnecessary hindrance or delay to any other contractor working on the Project Site. If execution of any contract by the District is likely to cause interference with Contractor’s performance of its contract, District shall decide which contractor shall cease work temporarily and which contractor shall continue, or whether work can be coordinated so that contractors may proceed simultaneously.

(f) District shall not be responsible for any damages suffered or extra costs incurred by Contractor resulting directly or indirectly from award or performance or attempted performance of any other contract or contracts at the Project, or caused by any decision or omission of District respecting the order of precedence in performance of contracts.

6.1.2 District’s Right to Carry Out the Work.

See Paragraph 2.2.

6.1.3 Designation as Contractor.

When separate contracts are awarded to contractors on the Project Site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each separate District/Contractor Agreement.

6.1.4 Contractor Duties.

The Contractor shall have overall responsibility to reasonably coordinate and schedule Contractor’s activities with the activities of the District’s own forces and of each separate contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other separate contractors and the District in reviewing their construction schedules when directed to do so. The Contractor shall make any revisions to the construction schedule and Contract Sum deemed necessary after a joint review and mutual agreement. The construction schedules shall then constitute the schedules to be used by the Contractor, separate contractors, and the District until subsequently revised. Additionally, Contractor shall coordinate with Architect and District inspector to ensure timely and proper progress of work.

6.2 CONSTRUCTIVE OWNERSHIP OF PROJECT SITE AND MATERIAL

Upon commencement of Work, the Contractor becomes the constructive owner of the entire site, improvements, material and equipment on Project site. Contractor must ensure proper safety and storage of all materials and assumes responsibility as if Contractor was the owner of the Project site. All risk of loss or damage shall be borne by Contractor during the Work until the date of Completion. As construction owner, Contractor must carry adequate insurance in case of calamity and is not entitled to rely on the insurance requirements as set forth in this agreement as being adequate coverage in case of calamity.

6.3 DISTRICT’S RIGHT TO CLEAN UP

If a dispute arises among the Contractor, separate contractors, and the District as to the responsibility under their respective contracts for maintaining the premises and surrounding area free
from waste materials and rubbish as described in Paragraph 3.12, the District may clean up and allocate the cost among those it deems responsible.

**ARTICLE 7**

**CHANGES IN THE WORK**

7.1 **CHANGES**

7.1.1 **No Changes Without Authorization.**

There shall be no change whatsoever in the drawings, specifications, or in the Work without an executed Change Order, Construction Change Directive, or order by the Architect for a minor change in the Work as herein provided. District shall not be liable for the cost of any extra work or any substitutions, changes, additions, omissions, or deviations from the Drawings and Specifications unless the District’s Governing Board has authorized the same and the cost thereof approved in writing by Change Order or executed Construction Change Directive. No extension of time for performance of the Work shall be allowed hereunder unless claim for such extension is made at the time changes in the Work are ordered, and such time duly adjusted in writing in the Change Order. The provisions of the Contract Documents shall apply to all such changes, additions, and omissions with the same effect as if originally embodied in the Drawings and Specifications. Notwithstanding anything to the contrary in this Article 7, all Change Orders shall be prepared and issued by the Architect and shall become effective when executed by the District’s Governing Board, the Architect, and the Contractor.

Should any Change Order result in an increase in the Contract price, the cost of such Change Order shall be agreed to, in writing, in advance by Contractor and District and be subject to the monetary limitations set forth in Public Contract Code Section 20659. In the event that Contractor proceeds with any change in Work without first notifying District and obtaining the Architect’s and District’s consent to a Change Order, Contractor waives any claim of additional compensation for such additional work.

**CONTRACTOR UNDERSTANDS, ACKNOWLEDGES, AND AGREES THAT THE REASON FOR THIS NOTICE REQUIREMENT IS SO THAT DISTRICT MAY HAVE AN OPPORTUNITY TO ANALYZE THE WORK AND DECIDE WHETHER THE DISTRICT SHALL PROCEED WITH THE CHANGE ORDER OR ALTER THE PROJECT SO THAT SUCH CHANGE IN WORK BECOMES UNNECESSARY.**

7.1.2 **Architect Authority.**

The Architect will have authority to order minor changes in the Work not involving any adjustment in the Contract Sum, or an extension of the Contract Time, or when a change which is inconsistent with the intent of the Contract Documents. Such changes shall be effected by written Change Order and shall be binding on the District and the Contractor. The Contractor shall carry out such written orders promptly.
7.2 CHANGE ORDERS (“CO")

A CO is a written instrument prepared by the Architect and signed by the District (as authorized by the District’s Governing Board), the Contractor, the Architect, and the DSA (if necessary), stating their agreement upon all of the following:

(a) A description of a change in the Work;
(b) The amount of the adjustment in the Contract Sum, if any; and
(c) The extent of the adjustment in the Contract Time, if any.

7.3 CONSTRUCTION CHANGE DIRECTIVE

7.3.1 Definition.

A Construction Change Directive is a written order prepared by the Architect and signed by the District and the Architect, directing a change in the Work and stating a proposed basis for adjustment, if any, in the Contract Sum or Contract Time, or both. The District may by Construction Change Directive, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions within. If applicable, the Contract Sum and Contract Time will be adjusted accordingly. In the case of a Construction Change Directive being issued, Contractor must commence Work immediately or delays from failure to perform Construction Change Directive shall be the responsibility of Contractor. Any dispute as to the sum of Construction Change Directive or timing of payment, shall be resolved pursuant to Paragraph 4.5.

7.3.2 Use to Direct Change

A Construction Change Directive shall be used in the absence of agreement on the terms of a CO. A copy of a proposed form is provided at the end of this Article.

7.4 REQUEST FOR INFORMATION (“RFI")

7.4.1 Definition.

An RFI is a written request prepared by the Contractor requesting the Architect to provide additional information necessary to clarify or amplify an item which the Contractor believes is not clearly shown or called for in the drawings or specifications, or to address problems which have arisen under field conditions.

7.4.2 Scope.

The RFI shall reference all the applicable Contract Documents including specification section, detail, page numbers, drawing numbers, and sheet numbers, etc. The Contractor shall make suggestions and interpretations of the issue raised by the RFI. An RFI cannot modify the Contract Cost, Contract Time, or the Contract Documents.
7.4.3 Response Time.

The Architect must respond to a RFI within a reasonable time after receiving such request. If the Architect’s response results in a change in the Work, then such change shall be effected by a written CO or Construction Change Directive, if appropriate. If the Architect cannot respond to the RFI within a reasonable time, the Architect shall notify the Contractor, with a copy to the Inspector and the District, of the amount of time that will be required to respond.

7.4.4 Costs Incurred.

The Contractor shall be responsible for any costs incurred for professional services, which shall be deducted from the next progress payment, if an RFI requests an interpretation or decision of a matter where the information sought is equally available to the party making such request. District, at its sole discretion, shall invoice Contractor for all such professional services arising from this Article.

7.5 REQUEST FOR PROPOSAL (“RFP”)

7.5.1 Definition.

An RFP is a written request prepared by the Architect requesting the Contractor to submit to the District and the Architect an estimate of the effect of a proposed change on the Contract Price and the Contract Time.

7.5.2 Scope.

An RFP shall contain adequate information, including any necessary drawings and specifications, to enable Contractor to provide the cost breakdowns required by Paragraph 7.7. The Contractor shall not be entitled to any Additional Compensation for preparing a response to an RFP, whether ultimately accepted or not.

7.6 CHANGE ORDER REQUEST (“COR”)

7.6.1 Definition.

A COR is a written request prepared by the Contractor requesting that the District and the Architect issue a CO based upon a proposed change called for in an RFP or a claim pursuant to Paragraph 4.5.

7.6.2 Changes in Price.

A COR shall include breakdowns per Paragraph 7.7 to validate any change in Contract Price due to proposed change or claim.

7.6.3 Changes in Time.

A COR shall also include any additional time required to complete the Project. Any additional time requested shall not be the number of days to make the proposed change, but must be based upon the impact to the Project Schedule as defined in Paragraph 3.8 of the General Contract. If contractor
fails to request a time extension in a COR, then the Contractor is thereafter precluded from requesting or claiming a delay.

### 7.7 COST OF CHANGE ORDERS

#### 7.7.1 Scope.

Within ten (10) days after a request is made for a change that impacts the Contract Sum as defined in Paragraph 9.1, the critical path, or the Contract Time as defined in Paragraph 8.4.2, the Contractor shall provide the District and the Architect, with a written estimate of the effect of the proposed CO upon the Contract Sum and the actual cost of construction, which shall include a complete itemized cost breakdown of all labor and material showing actual quantities, hours, unit prices, and wage rates required for the change, and the effect upon the Contract Time of such CO. Changes may be made by District by an appropriate written CO, or, at the District’s option, such changes shall be implemented immediately upon the Contractor’s receipt of an appropriate written Construction Change Directive.

District may, as provided by law and without affecting the validity of this Agreement, order changes, modification, deletions and extra work by issuance of written Construction Change Directives from time to time during the progress of the Project, contract sum being adjusted accordingly. All such work shall be executed under conditions of the original Agreement except that any extension of time caused thereby shall be adjusted at time of ordering such change. District has discretion to order changes on a “time and material” basis with adjustments to time made after Contractor has justified through documentation the impact on the critical path of the Project.

#### 7.7.2 Determination of Cost.

The amount of the increase or decrease in the Contract Price from a CO, if any, shall be determined in one or more of the following ways as applicable to a specific situation:

(a) Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation. If an agreement cannot be reached within fifteen (15) days after submission and negotiation of Contractor’s proposal, Contractor may submit pursuant to Paragraph 7.7.3. Submission of sums which have no basis in fact are at the sole risk of Contractor and may be a violation of the False Claims Act set forth under Government Code Section 12650 et. seq.;

(b) By unit prices contained in Contractor’s original bid and incorporated in the Project documents or fixed by subsequent agreement between District and Contractor;

(c) Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or percentage fee. However, in the case of disagreement, Contractor must utilize the procedure under section 7.7.3; or

(d) By cost of material and labor and percentage of overhead and profit. If the value is determined by this method the following requirements shall apply:

   1. **Basis for Establishing Costs.**
a. Labor will be the actual cost for wages prevailing locally for each craft or type of workers at the time the extra Work is done, plus employer payments of payroll taxes and insurance, health and welfare, pension, vacation, apprenticeship funds, and other direct costs resulting from Federal, State, or local laws, as well as assessments or benefits required by lawful collective bargaining agreements. The use of a labor classification which would increase the extra Work cost will not be permitted unless the Contractor establishes the necessity for such additional costs. Labor costs for equipment operators and helpers shall be reported only when such costs are not included in the invoice for equipment rental.

b. Materials shall be at invoice or lowest current price at which such materials are locally available and delivered to the Site in the quantities involved, plus sales tax, freight, and delivery.

The District reserves the right to approve materials and sources of supply or to supply materials to the Contractor if necessary for the progress of the Work. No markup shall be applied to any material provided by the District.

c. Tool and Equipment Rental. No payment will be made for the use of tools which have a replacement value of $250 or less.

Regardless of ownership, the rates to be used in determining equipment rental costs shall not exceed listed rates prevailing locally at equipment rental agencies or distributors at the time the Work is performed.

The rental rates paid shall include the cost of fuel, oil, lubrication, supplies, small tools, necessary attachments, repairs and maintenance of any kind, depreciation, storage, insurance, and all incidentals.

Necessary loading and transportation costs for equipment used on the extra Work shall be included. If equipment is used intermittently and, when not in use, could be returned to its rental source at less expense to the District than holding it at the Work Site, it shall be returned unless the Contractor elects to keep it at the Work Site at no expense to the District.

All equipment shall be acceptable to the Inspector, in good working condition, and suitable for the purpose for which it is to be used. Manufacturer’s ratings and modifications shall be used to classify equipment, and equipment shall be powered by a unit of at least the minimum rating recommended by the manufacturer.

d. Other Items. The District may authorize other items which may be required on the extra work. Such items include labor, services, material, and equipment which are different in their nature from those required by the Work, and which are of a type not ordinarily available from the Contractor or any of the Subcontractors. Invoices covering all such items in detail shall be submitted with the request for payment.
e. Invoices. Vendors’ invoices for material, equipment rental, and other expenditures shall be submitted with the COR. If the request for payment is not substantiated by invoices or other documentation, the District may establish the cost of the item involved at the lowest price which was current at the time of the Daily Report.

f. Overhead. Overhead, including direct and indirect costs, shall be submitted with the COR and include: home office overhead, off-site supervision, CO preparation/negotiation/research, time delays, project interference and disruption, additional guaranty and warranty durations, on-site supervision, additional temporary protection, additional temporary utilities, additional material handling costs, and additional safety equipment costs.

7.7.3 Format for Proposed Cost Change.

The following format shall be used as applicable by the District and the Contractor to communicate proposed additions and deductions to the Contract. A copy of a proposed Construction Change Directive form is provided at the end of this Article.

<table>
<thead>
<tr>
<th></th>
<th>EXTRA</th>
<th>CREDIT</th>
</tr>
</thead>
<tbody>
<tr>
<td>(a)</td>
<td>Material (attach itemized quantity and unit cost plus sales tax)</td>
<td></td>
</tr>
<tr>
<td>(b)</td>
<td>Labor (attach itemized hours and rates)</td>
<td></td>
</tr>
<tr>
<td>(c)</td>
<td>Equipment (attach invoices)</td>
<td></td>
</tr>
<tr>
<td>(d)</td>
<td>Subtotal</td>
<td></td>
</tr>
<tr>
<td>(e)</td>
<td>If Subcontractor performed Work, add Subcontractor’s overhead and profit to portions performed by Sub-contractor, not to exceed fifteen percent (15%) of item (d).</td>
<td></td>
</tr>
</tbody>
</table>
(f) Liability and Property Damage Insurance, Worker’s Compensation Insurance, Social Security, and Unemployment Taxes, not to exceed as follows: FICA @ 6.2% - with a wage ceiling of $84,900; Medicare @ 1.45% - no wage ceiling; FUTA @ .8% - with a wage ceiling of $7,000; ETT and SUI @ 2.3% - with a wage ceiling of $7,000; Workers’ Compensation @ 5.94%; Liability and Property Damage @ 2.5%. Total not-to-exceed is 19.19%. (Note: Modifications to these percentages will be evaluated and possibly modified only on a case-by-case basis and only after proper proof of alternate percentages are documented and approved in advance. In addition, as wage ceilings are met, those corresponding percentages must drop from the “burden” calculations).

(g) Subtotal

(h) General Contractor’s Overhead and Profit:
Not to exceed fifteen percent (15%) of Item (g) if Contractor performed the work. No more than five percent (5%) of Item (g) if Subcontractor performed the work. If work was performed by Contractor and Subcontractors, portions performed by Contractor shall not exceed fifteen percent (15%) if Item (g), and portions performed by Subcontractor shall not exceed five percent (5%) of Item (g)

(i) Subtotal

(j) Bond not to exceed one percent (1%) of Item (g)

(k) TOTAL

(l) Time

The undersigned Contractor approves the foregoing Construction Change Directive as to the changes, if any, and the contract price specified for each item and as to the extension of time allowed, if any, for completion of the entire work on account of said Construction Change Directive, and agrees to
furnish all labor, materials and service and perform all work necessary to complete any additional work specified therein, for the consideration stated herein. It is understood that said Construction Change Directive shall be effective when approved by the Governing Board of the District.

It is expressly understood that the value of such extra Work or changes, as determined by any of the aforementioned methods, expressly includes any and all of the Contractor's costs and expenses, both direct and indirect, resulting from additional time required on the Project or resulting from delay to the Project. Any costs, expenses, damages or time extensions not included are deemed waived.

The Contractor expressly acknowledges and agrees that any change in the Work performed shall not be deemed to constitute a delay or other basis for claiming additional compensation based on theories including, but not limited to, acceleration, suspension or disruption to the Project.

7.7.4 Deductive Change Orders

All deductive Change Order(s) must be prepared pursuant to Paragraph 7.7.3. Contractor will be allowed a maximum of 5% total profit and overhead. If subcontractor work is involved, subcontractors shall be entitled to a maximum of 5% profit and overhead on the deducted work. Any deviation from this Article shall not be allowed.

7.7.5 Discounts, Rebates, and Refunds.

For purposes of determining the cost, if any, of any change, addition, or omission to the Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of surplus materials and equipment shall accrue and be credited to the Contractor, and the Contractor shall make provisions so that such discounts, rebates, refunds, and returns may be secured, and the amount thereof shall be allowed as a reduction of the Contractor's cost in determining the actual cost of construction for purposes of any change, addition, or omissions in the Work as provided herein.

7.7.6 Accounting Records.

With respect to portions of the Work performed by COs and Construction Change Directives on a time-and-materials, unit-cost, or similar basis, the Contractor shall keep and maintain cost-accounting records satisfactory to the District, which shall be available to the District on the same terms as any other books and records the Contractor is required to maintain under the Contract Documents.

7.7.7 Notice Required.

If the Contractor desires to make a claim for an increase in the Contract Price, or any extension in the Contract Time for completion, it shall notify the District pursuant to Paragraph 4.5 and this Article. No claim shall be considered unless made in accordance with this subparagraph. Contractor shall proceed to execute the Work even though the adjustment may not have been agreed upon. Any change in the Contract Price or extension of the Contract Time resulting from such claim shall be authorized by a CO.
7.7.8 Applicability to Subcontractors.

Any requirements under this Article 7 shall be equally applicable to COs or Construction Change Directives issued to Subcontractors by the Contractor to the same extent required by the Contractor.

7.7.9 Alteration to Change Order Language.

Contractor shall not alter Change Orders or reserve time in Construction Change Directives. Contractor shall execute finalized Change Orders and proceed under Paragraph 7.7.7 and Paragraph 4.5 with proper notice. If Contractor intends to reserve time, without an approved CPM schedule prepared pursuant to Paragraph 3.8 then Contractor may be prosecuted pursuant to the False Claim Act.

ARTICLE 8

TIME

8.1 DEFINITIONS

8.1.1 Contract Time.

Unless otherwise provided, Contract Time is the period of time, in calendar days, including authorized adjustments, allotted in the Contract Documents for Completion of the Work.

8.1.2 Notice to Proceed.

District may give a notice to proceed within three (3) months of the award of the bid by District. Once Contractor has received the notice to proceed, Contractor shall complete the Work in the period of time referenced in the Contract Documents.

In the event that District desires to postpone the giving of the notice to proceed beyond this three-month period, it is expressly understood that with reasonable notice to the Contractor, the giving of the date to proceed may be postponed by District. It is further expressly understood by Contractor, that Contractor shall not be entitled to any Claim of additional compensation as a result of the postponement of the giving of the notice to proceed.

If the Contractor believes that a postponement will cause a hardship to Contractor, Contractor may terminate the contract with written notice to District within 10 days after receipt by Contractor of District’s notice of postponement. It is further understood by Contractor that in the event that Contractor terminates the Contract as a result of postponement by the District, the District shall only be obligated to pay Contractor for the Work that Contractor had performed at the time of notification of postponement. Should Contractor terminate the contract as a result of a notice of postponement, District shall have the authority to award the contract to the next lowest responsible bidder.
8.1.3 Computation of Time.

The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically defined.

Due to the time limitations of Winter Break, the Contractor will not be allowed a time extension due to weather. Contractor is expected to include in their bid provisions for remedying the effects of weather, including but not limited to temporary tents, tarps, plastic covers, E-Z-Ups, water pumps, water diversion, etc.

8.2 HOURS OF WORK.

8.2.1 Sufficient Forces.

Contractors and Subcontractors shall continuously furnish sufficient forces to ensure the prosecution of the Work in accordance with the Construction Schedule.

8.2.2 Performance During Working Hours.

Work shall be performed during regular working hours as permitted by the appropriate governmental agency except that in the event of an emergency, or when required to complete the Work in accordance with job progress, Work may be performed outside of regular working hours with the advance written consent of the District and approval of any required governmental agencies.

8.2.3 Costs for After Hours Inspections.

If the Contract Documents require Work to be done outside the Inspector’s regular working hours, the costs of any after hour inspections, shall be borne by the District.

If the District allows the Contractor to do Work outside regular working hours for the Contractor’s convenience, or if required to maintain schedule, the costs of any inspections required outside regular working hours shall be invoiced to the Contractor by the District and deducted from the next Progress Payment.

If the Contractor elects to perform Work outside the Inspector’s regular working hours, costs of any inspections required outside regular working hours shall be invoiced to the Contractor by the District and deducted from the next Progress Payment.

8.3 PROGRESS AND COMPLETION.

8.3.1 Time of the Essence.

Time limits stated in the Contract Documents are of the essence to the Contract. By executing the Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work.
8.4 EXTENSIONS OF TIME – LIQUIDATED DAMAGES

8.4.1 Liquidated Damages.

Contractor and District hereby agree that the exact amount of damages for failure to complete the Work within the time specified is extremely difficult or impossible to determine. If the Work is not completed within the time specified in the Contract Documents, it is understood that the District will suffer damage. It being impractical and unfeasible to determine the amount of actual damage, it is agreed the Contractor shall pay to District as fixed and liquidated damages, and not as a penalty, the amount specified in the Construction Agreement for each calendar day of delay in completion. Any liquidated damages recovered by the District shall not, however, limit the District’s right to separately recover any actual out-of-pocket damages it suffers due to Contractor’s delay. Contractor and his surety shall be liable for the amount thereof pursuant to Government Code section 53069.85.

8.4.2 Excusable Delay.

Contractor shall not be charged for liquidated damages because of any delays in completion of Work which are not the fault or negligence of Contractor or its subcontractors, including acts of God, as defined in Public Contract Code Section 7107, acts of enemy, epidemics and quarantine restrictions. Contractor shall within five (5) calendar days of beginning of any such delay notify District in writing of causes of delay; thereupon District shall ascertain the facts and extent of delay and grant extension of time for completing Work when, in its judgment, the findings of fact justify such an extension. Extensions of time shall apply only to that portion of Work affected by delay, and shall not apply to other portions of Work not so affected. An extension of time may only be granted after proper compliance with Paragraph 3.8 requiring preparation and submission of a properly prepared CPM schedule.

No extended overhead, general conditions costs, impact costs, out-of-sequence costs or any other type of compensation, by any name or characterization, shall be paid to the Contractor for any delay to any activity not designated as a critical path item on the latest approved Project schedule.

The Contractor shall notify the Architect in writing of any anticipated delay and its cause, in order that the Architect may take immediate steps to prevent, if possible, the occurrence or continuance of delay, and may determine whether the delay is to be considered avoidable or unavoidable, how long it continues, and to what extent the prosecution and completion of the Work might be delayed thereby.

In the event the Contractor requests an extension of Contract time for unavoidable delay, such request shall be submitted in accordance with the provisions in the Contract Documents governing changes in work. When requesting time, i.e., extensions, for proposed Change Orders, they must be submitted with the proposed Change Order with full justification and documentation. If the Contractor fails to submit justification with the proposed Change Order it waives its right to a time extension at a later date. Such justification must be based on the official Contract schedule as updated at the time of occurrence of the delay or execution of Work related to any changes to the scope of work. The justification must include, but is not limited to, the following information:
(a) The duration of the activity relating to the changes in the Work and the resources (manpower, equipment, material, etc.) required to perform these activities within the stated duration.

(b) Logical ties to the official Contract schedule for the proposed changes and/or delay showing the activity/activities in the schedule whose start or completion dates are affected by the change and/or delay. (A fragment of any delay of over ten (10) days must be provided.)

The Contractor and District understand and expressly agree that insofar as Public Contract Code Section 7102 may apply to changes in the Work or delays under this contract, the actual delays and damages, if any, and time extensions are intended to, and shall provide, the exclusive and full method of compensation for changes in the Work and construction delays.

8.4.3 Notice by Contractor Required.

The Contractor shall within five (5) calendar days of beginning of any such delay notify the District in writing of causes of delay with justification and supporting documentation. District will then ascertain the facts and extent of the delay and grant an extension of time for completing the Work when, in its judgment, the findings of fact justify such an extension. Extensions of time shall apply only to that portion of the Work affected by the delay and shall not apply to other portions of the Work not so affected. The sole remedy of Contractor for extensions of time under Paragraph 8.4.2 shall be an extension of the Contract Time at no cost to the District.

Claims relating to time extensions shall be made in accordance with applicable provisions of Article 7.

8.4.4 No Additional Compensation for Delays within Contractor’s Control

CONTRACTOR IS AWARE THAT GOVERNMENTAL AGENCIES, SUCH AS THE DEPARTMENT OF GENERAL SERVICES, GAS COMPANIES, ELECTRICAL UTILITY COMPANIES, WATER DISTRICTS AND OTHER AGENCIES MAY HAVE TO APPROVE CONTRACTOR PREPARED DRAWINGS OR APPROVE A PROPOSED INSTALLATION. CONTRACTOR HAS INCLUDED DELAYS AND DAMAGES WHICH MAY BE CAUSED BY SUCH AGENCIES IN CONTRACTOR’S BID. THUS, CONTRACTOR IS NOT ENTITLED TO MAKE CLAIM UPON THE DISTRICT FOR DAMAGES OR DELAYS ARISING FROM THE DELAYS CAUSED BY SUCH AGENCIES. FURTHERMORE, THE CONTRACTOR HAS SCHEDULED FOR SUCH DELAYS AND IS NOT ENTITLED TO AN EXTENSION OF TIME FOR DELAYS CAUSED BY GOVERNMENTAL AGENCIES WHICH CONTRACTOR MUST OBTAIN APPROVALS FROM AND, THUS, CONTRACTOR IS NOT ENTITLED TO AN EXTENSION OF TIME.

CONTRACTOR SHALL ONLY BE ENTITLED TO COMPENSATION FOR DELAY WHEN THE FOLLOWING CONDITIONS ARE MET: (1) THE DISTRICT IS RESPONSIBLE FOR THE DELAY; (2) THE DELAY IS UNREASONABLE UNDER THE CIRCUMSTANCES INVOLVED; AND (3) THE DELAY WAS NOT WITHIN THE CONTEMPLATION OF DISTRICT AND CONTRACTOR.
ARTICLE 9

PAYMENTS AND COMPLETION

9.1 CONTRACT SUM

The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by the District to the Contractor for performance of the Work under the Contract Documents.

9.2 COST BREAKDOWN

9.2.1 Required Information.

On forms or software programs (e.g., Microsoft Project or Primavera) approved by the District, the Contractor shall furnish the following:

(a) Within ten (10) days of the award of the Contract, a detailed breakdown of the Contract Price (hereinafter “Schedule of Values”) for each Project or Site;

(b) Within ten (10) days of the award of the Contract, a schedule of estimated monthly payment requests due the Contractor showing the values and construction time of the various portions of the Work to be performed by it and by its Subcontractors or material and equipment suppliers containing such supporting evidence as to its correctness as the District may require;

(c) Within ten (10) days of the award of the Contract, the name, address, telephone number, telecopier number, California State Contractors License number, classification and monetary value of all Subcontracts for parties furnishing labor, material, or equipment for completion of the Project.

9.2.2 District Approval Required.

The District shall review all submissions received pursuant to Paragraph 9.2.1 in a timely manner. All submissions must be approved by the District before becoming the basis of any payment. Contractor may request to District representation, prior to submission, to submit information required by paragraph 9.2.1 in a spreadsheet (Microsoft Excel) format. Approval of an alternate format is entirely at District’s discretion.

9.3 PROGRESS PAYMENTS

9.3.1 Payments to Contractor.

Within thirty (30) days after approval of the Request for Payment, Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of the Work performed (as certified by Architect and Inspector and verified by Contractor) up to the last day of the previous month, less the aggregate of previous payments. The value of the Work completed shall be Contractor’s best estimate. No inaccuracy or error in said estimate shall operate to release the Contractor, or any surety upon any bond, from damages arising from such Work, or from the District’s enforcement of each and every
provision of this Contract, and the District shall have the right subsequently to correct any error made in any estimate for payment.

The Contractor shall not be entitled to have any payment requests processed, or be entitled to have any payment made for work performed, so long as any lawful or proper direction given by the District concerning the Work, or any portion thereof, remains incomplete.

The SOV items of Work shall include a prorated portion of Contractor’s home office and field office overhead, profit, insurance, (except to the extent expressly identified in a Proposal Item) and/or other financing, as well as General Conditions costs, (e.g., Site cleanup and maintenance, temporary roads, access, signage off-Site access roads, temporary power and lighting, security, and the like). The SOV shall not include separate line items for labor, submittals, or other non-Work items unless expressly identified in these Contract Documents.

Costs for each item of Work shall be indicated on a single line that breaks out labor, materials, and equipment for that item of Work, with all items noted in the paragraph above prorated into each line. Unless otherwise allowed, the SOV shall reflect that the District shall only pay for installed items of Work at the Project site. All other costs shall be prorated through all activities and all Phases of the Project so that the sum of all Schedule of Values line items equals the total Contract Price.

Notwithstanding anything to the contrary stated above, the Contractor may include in its Request for Payment the value of any structural steel, mail order materials, G.F.R.C. panels and other such custom-made materials prepared specifically for the Project and unique to the Project so long as all of the following requirements are satisfied:

(a) No payment shall be made for materials stored off-site without the written approval of the District to be given or withheld in the District’s sole discretion;

(b) Title to such materials shall be vested in the District as evidenced by documentation satisfactory in form and substance to the District, including, without limitation, recorded financing statements, UCC filings and UCC searches;

(c) With each Contractor Request for Payment, the Contractor shall submit to the District a written list identifying each location where materials are stored off-site (which must be a bonded warehouse) and the value of the materials at each location. The Contractor shall procure insurance satisfactory to the District (in its reasonable discretion) for materials stored off-site in an amount not less than the total value thereof;

(d) The consent of any Surety shall be obtained to the extent required prior to payment for any materials stored off-site;

(e) Representatives of the District shall have the right to make inspections of the storage areas at any time; and

(f) Such materials shall be (1) protected from diversion, destruction, theft and damage to the reasonable satisfaction of the District; (2) specifically marked for use on the Project; and (3) segregated from other materials at the storage facility.
9.3.2 Purchase of Materials and Equipment.

The Contractor is required to order, obtain, and store materials and equipment sufficiently in advance of its Work at no additional cost or advance payment from District to assure that there will be no delays.

9.3.3 No Waiver.

No payment by District hereunder shall be interpreted so as to imply that District has inspected, approved, or accepted any part of the Work. Notwithstanding any payment, the District may enforce each and every provision of this Contract. The District may correct any error subsequent to any payment.

9.3.4 Issuance of Certificate of Payment.

The Architect shall, within seven (7) days after receipt of the Contractor’s Application for Payment, either approve such payment or notify the Contractor in writing of the Architect’s reasons for withholding approval in whole or in part as provided in Paragraph 9.6. The review of the Contractor’s Application for Payment by the Architect is based on the Architect’s observations at the Site and the data comprising the Application for Payment that the Work has progressed to the point indicated and that, to the best of the Architect’s knowledge, information, and belief, the quality of the Work is in accordance with the Contract Documents. The foregoing representations are subject to (1) an evaluation of the Work for conformance with the Contract Documents, (2) results of subsequent tests and inspections, (3) minor deviations from the Contract Documents correctable prior to completion, and (4) specific qualifications expressed by the Architect. The issuance of a Certificate for Payment will further constitute a representation that the Contractor is entitled to payment in the amount certified.

9.4 APPLICATIONS FOR PROGRESS PAYMENTS

9.4.1 Procedure.

9.4.1.1 Application for Progress. On or before the fifth (5th) day of each calendar month during the progress of the Work, Contractor shall submit to the Architect an itemized Application for Progress Payment for operations completed in accordance with the Schedule of Values. Such application shall be notarized, if required, and supported by the following or such portion thereof as Architect requires:

(a) The amount paid to the date of the Application to the Contractor, to all its Subcontractors, and all others furnishing labor, material, or equipment for its Contract;

(b) The amount being requested under the Application for Payment by the Contractor on its own behalf and separately stating the amount requested on behalf of each of the Subcontractors and all others furnishing labor, material, and equipment under the Contract;

(c) The balance that will be due to each of such entities after said payment is made;

(d) A certification that the Record Drawings and Annotated Specifications are current;

(e) Itemized breakdown of work done for the purpose of requesting partial payment;
(f) An updated construction schedule in conformance with Paragraph 3.8;

(g) The additions to and subtractions from the Contract Price and Contract Time;

(h) A summary of the retentions held;

(i) Material invoices, evidence of equipment purchases, rentals, and other support and details of cost as the District may require from time to time;

(j) The percentage of completion of the Contractor’s Work by line item; and

(k) An updated Schedule of Values from the preceding Application for Payment.

9.4.2 Prerequisites for Progress Payments.

9.4.2.1 First Payment Request. The following items, if applicable, must be completed before the first payment request will be accepted for processing:

(a) Installation of the Project sign;

(b) Receipt by Architect of submittals;

(c) Installation of field office;

(d) Installation of temporary facilities and fencing;

(e) Submission of documents listed in the Paragraph 9.2 relating to Cost Breakdown;

(f) Preliminary schedule analysis, due within 10 days after Notice to Proceed;

(g) Contractor’s Construction Schedule (Progress Schedule to be CPM based in conformance with Paragraph 3.8);

(h) Schedule of unit prices, if applicable;

(i) Submittal Schedule;

(j) Copies of necessary permits;

(k) Copies of authorizations and licenses from governing authorities;

(l) Initial progress report;

(m) Surveyor qualifications;

(n) Written acceptance of District’s survey of rough grading, if applicable;

(o) List of all subcontractors, with names, license numbers, telephone numbers, and scope of work;

(p) All bonds and insurance endorsements; and

(q) Resumes of General Contractor’s Project Manager, and if applicable, job site Secretary, Record Documents Recorder, and job site Superintendent.

9.4.2.2 Second Payment Request. The second payment request will not be processed until all submittals and shop drawings have been accepted for review by the Architect.
9.4.2.3 All Payment Requests. No payment requests will be processed unless Contractor has submitted copies of the Certified Payroll records for the Work which correlates to the payment request and a proper CPM schedule pursuant to Paragraph 3.8 is submitted.

9.4.2.4 Any payments made to Contractor where criteria set forth in Paragraph 9.4.2.1 or 9.4.2.2 have not been met shall not constitute a waiver of said criteria by District. Instead, such payment shall be construed as a good faith effort by District to resolve differences so Contractor may pay its Subcontractors and suppliers and that Contractor agrees that failure to submit such items may constitute a breach of contract by Contractor and may subject Contractor to termination.

9.5 WARRANTY OF TITLE

The Contractor warrants title to all work. The Contractor further warrants that all work is free and clear of liens, claims, security interests, or encumbrances in favor of the Contractor, Subcontractors, material and equipment suppliers, or other persons or entities making a claim by reason of having provided labor, materials, and equipment relating to the Work. Failure to keep work free of liens, claims, security interests or encumbrances is grounds to make a claim against Contractor’s payment and performance bond to immediately remedy and defend.

If a lien or stop notice of any nature should at any time be filed against the Work or any District property, by any entity which has supplied material or services at the request of the Contractor, Contractor and Contractor’s surety shall promptly, on demand by District and at Contractor’s and surety’s own expense, take any and all action necessary to cause any such lien or stop notice to be released or discharged immediately therefrom.

If the Contractor fails to furnish to the District within ten (10) calendar days after demand by the District, satisfactory evidence that a lien or stop notice has been so released, discharged, or secured, then District may discharge such indebtedness and deduct the amount required therefor, together with any and all losses, costs, damages, and attorney’s fees and expense incurred or suffered by District from any sum payable to Contractor under the Contract.

9.6 DECISIONS TO WITHHOLD PAYMENT

9.6.1 Reasons to Withhold Payment.

The District may withhold payment in whole, or in part, to the extent reasonably necessary to protect the District if, in the District’s opinion, the representations to the District required by Paragraph 9.4 cannot be made. The District may withhold payment, in whole, or in part, to such extent as may be necessary to protect the District from loss because of, but not limited to:

(a) Defective Work not remedied;
(b) Stop Notices served upon the District;
(c) Liquidated damages assessed against the Contractor;
(d) The cost of completion of the Contract if there exists reasonable doubt that the Work can be completed for the unpaid balance of any Contract Price or by the completion date;
(e) Damage to the District or other contractor;
(f) Unsatisfactory prosecution of the Work by the Contractor;
(g) Failure to store and properly secure materials;
(h) Failure of the Contractor to submit on a timely basis, proper and sufficient documentation required by the Contract Documents, including, without limitation, acceptable monthly progress schedules, shop drawings, submittal schedules, schedule of values, product data and samples, proposed product lists, executed Construction Change Directives, and verified reports;
(i) Failure of the Contractor to maintain record drawings;
(j) Erroneous estimates by the Contractor of the value of the Work performed, or other false statements in an Application for Payment;
(k) Unauthorized deviations from the Contract Documents;
(l) Failure of the Contractor to prosecute the Work in a timely manner in compliance with established progress schedules and completion dates.
(m) Failure to properly pay prevailing wages as defined in Labor Code section 1720, et seq.;
(n) Failure to properly maintain or clean up the Site;
(o) Payments to indemnify, defend, or hold harmless the District;
(p) Any payments due to the District including but not limited to payments for failed tests, or utilities changes or permits;
(q) Failure to submit an acceptable schedule in accordance with Paragraph 3.8; or
(r) Failure to pay Subcontractor or suppliers as required by Paragraph 9.8.1.

9.6.2 Reallocation of Withheld Amounts.

District may, in its discretion, apply any withheld amount to payment of outstanding claims or obligations as defined in Paragraphs 9.6.1 and 9.5. In so doing, District shall make such payments on behalf of Contractor. If any payment is so made by District, then such amount shall be considered as a payment made under Contract by District to Contractor and District shall not be liable to Contractor for such payments made in good faith. Such payments may be made without prior judicial determination of claim or obligation. District will render Contractor an accounting of such funds disbursed on behalf of Contractor.

If Contractor defaults or neglects to carry out the Work in accordance with the contract documents or fails to perform any provision thereof, District may, after ten (10) calendar days written notice to the Contractor and without prejudice to any other remedy make good such deficiencies. The District shall adjust the total Contract price by reducing the amount thereof by the cost of making good such deficiencies. If District deems it inexpedient to correct Work which is damaged, defective, or not done in accordance with Contract provisions, an equitable reduction in the Contract price (of at least 150% of the estimated reasonable value of the nonconforming work) shall be made therefor.
9.6.3 Payment After Cure.

When the grounds for declining approval are removed, payment shall be made for amounts withheld because of them. No interest shall be paid on any retainage or amounts withheld due to the failure of the Contractor to perform in accordance with the terms and conditions of the Contract Documents.

9.7 NONCONFORMING WORK

Contractor shall promptly remove from premises all Work identified by District as failing to conform to the Contract whether incorporated or not. Contractor shall promptly replace and re-execute its own Work to comply with the Contract without additional expense to District and shall bear the expense of making good all work of other contractors destroyed or damaged by such removal or replacement.

If Contractor does not remove such Work which has been identified by District as failing to conform to the Contract Documents within a reasonable time, fixed by written notice, District may remove it and may store the material at Contractor’s expense. If Contractor does not pay expenses of such removal within ten (10) calendar days’ time thereafter, District may, upon ten (10) calendar days’ written notice, sell such materials at auction or at private sale and shall account for net proceeds thereof, after deducting all costs and expenses that should have been borne by Contractor.

9.8 SUBCONTRACTOR PAYMENTS

9.8.1 Payments to Subcontractors.

No later than ten (10) days after receipt, or pursuant to Business and Professions Code Section 7108.5 and Public Contract Code section 7107, the Contractor shall pay to each Subcontractor, out of the amount paid to the Contractor on account of such Subcontractor’s portion of the Work, the amount to which said Subcontractor is entitled. The Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

9.8.2 No Obligation of District for Subcontractor Payment.

The District shall have no obligation to pay, or to see to the payment of, money to a Subcontractor except as may otherwise be required by law.

9.8.3 Payment Not Constituting Approval or Acceptance.

An approved Request for Payment, a progress payment, or partial or entire use or occupancy of the Project by the District shall not constitute acceptance of Work not in accordance with the Contract Documents.

9.8.4 Joint Checks.

District shall have the right, if necessary for the protection of the District, to issue joint checks made payable to the Contractor and Subcontractors and material or equipment suppliers. The joint
check payees shall be responsible for the allocation and disbursement of funds included as part of any such joint payment. In no event shall any joint check payment be construed to create any contract between the District and a Subcontractor of any tier, any obligation from the District to such Subcontractor, or rights in such Subcontractor against the District.

9.9 PROJECT RECORD DOCUMENTS

This section includes administrative and procedural requirements for Project Record Documents, including but not limited to the following where applicable:

9.9.1 Record Drawings
9.9.2 Record Specifications
9.9.3 Record Product Data
9.9.4 Record MEP & Structural coordination documents

9.9.5 Project Record Documents include, but are not limited to, the following:

9.9.5.1 Marked-up copies of Drawings
9.9.5.2 Marked up copy of the Project Specifications
9.9.5.3 Marked-up copies of Shop Drawings
9.9.5.4 Newly prepared Drawings and Specifications
9.9.5.5 Marked-up Product Data submittals
9.9.5.6 Field records, such as photographs, for variable and concealed conditions
9.9.5.7 Record information for Work that is only schematically shown
9.9.5.8 Maintenance forms for equipment

Contractor shall dedicate one complete full size set of the Contract Drawings and one complete Project Manual for use in recording as-built conditions.

Contractor shall submit to District in hard copy one original and two copies of all Project Record Documents. In addition, one electronic copy in electronic media format shall be submitted to District. District reserves the right to require resubmittal in accordance with these General Conditions if the documents are inaccurate or incomplete, or otherwise fail to meet the requirements of these Contract Documents.

9.9.6 Project Record Drawings

Mark-up Procedure: During the construction period, maintain a complete, current set of full size blackline prints of Contract Drawings and Shop Drawings for Project Record Documents purposes. Label each document (on first sheet or format page) "Project Record" in 2-inch high printed letters. Keep all record documents current.
A reference by number to a Change Order, CCD, RFI, RFQ, RFP, Field Order or other such document is not acceptable as sufficient record information on any record document. Do not conceal any Work until required record information has been recorded.

Contractor shall mark Record Drawings to indicate the actual installation where the installation varies appreciably from the installation shown originally. Give particular attention to information on concealed elements that would be difficult to identify or measure and record later. Items required to be marked include, but are not limited to:

9.9.6.1 Dimensional changes to the Contract Drawings (horizontal and/or vertical)
9.9.6.2 Revisions or any modification to details shown on the Contract Drawings
9.9.6.3 Depths of various elements of foundations in relation to main floor level or survey datum.
9.9.6.4 Horizontal and vertical location of underground utilities and appurtenances referenced to permanent surface improvements.
9.9.6.5 Location of internal utilities and appurtenances concealed in construction referenced to visible and accessible features of structure.
9.9.6.6 Locations of underground work, points of connection with existing utilities, changes in direction, valves, manholes, catch basins, capped stub outs, invert elevations and similar items
9.9.6.7 Final, actual numbering of each electrical circuit
9.9.6.8 Revisions to routing of piping and conduits
9.9.6.9 Revisions to electrical circuitry
9.9.6.10 Actual equipment locations
9.9.6.11 Duct size and routing
9.9.6.12 Changes made by Change Order, CCD, ASI, or any other directive
9.9.6.13 Details not on original Contract Drawings

Contractor shall mark completely and accurately Project Record Drawing prints of Contract Drawings or Shop Drawings, whichever is the most capable of showing actual physical conditions. Where Shop Drawings are marked, show cross-reference on Contract Drawings location.

Contractor shall mark Project Record Drawing sets with red, erasable colored pencil; use other colors to distinguish between changes for different categories of the Work at the same location.

Contractor shall be responsible for Mark-up: Where feasible, the individual or entity who obtained Project Record Drawing data, whether the individual or entity is the installer, Subcontractor or similar entity, is required to prepare the mark-up on Project Record Drawings. Contractor shall prepare Record Drawings: Immediately prior to inspection for Certification of Substantial Completion of the Work, review completed marked-up Project Record Drawings with
District, Project Inspector, Construction Manager, and Architect to ensure accuracy of information. Once accuracy of information is confirmed, prepare and submit a full set of as-built Contract Drawings and Shop Drawings.

Incorporate changes and additional information previously marked on print sets. Delete, redraw, and/or add details and notations where applicable. Identify and date each Drawing; include the printed designation "PROJECT RECORD DRAWING" and the date prepared in a prominent location on each Drawing.

Distribution: Whether or not changes and additional information were recorded, organize and bind original marked-up set of prints that were maintained during the construction period into manageable sets. Bind the set with durable paper cover sheets, with appropriate identification, including titles, dates and other information on cover sheets and submit to District.

9.9.7 Project Record Specification

Contractor shall, during the construction period, maintain one copy of the Project Specifications, including all addenda and all other modifications issued for Project Record Documents purposes.

Contractor shall mark the Project Record specifications to indicate the actual installation where the installation varies substantially from that indicated in Specifications and/or modifications issued. Note related Project Record Drawing information, where applicable. Give particular attention to substitutions, selection of product options, Change Order and Construction Change Directive Work, and information on concealed installation that would be difficult to identify, measure, and record later.

9.9.8 Project Record Product Data

Contractor shall, during the construction period, maintain one copy of each Project Record Product Data submittal for "Project Record Document" purposes.

Contractor shall arrange Project Record Product Data by Specification Section number, and provide names, addresses, fax numbers, emails addresses, and telephone number of Subcontractors and suppliers. Information to be provided includes:

9.9.8.1 Trade Names
9.9.8.2 Model or type numbers
9.9.8.3 Assembly diagrams
9.9.8.4 Operating instructions
9.9.8.5 Cleaning instructions
9.9.8.6 Maintenance instructions
9.9.8.7 Recommended spare parts
9.9.8.8 Product data
9.9.9 Miscellaneous Project Record Submittals

Refer to other Specification Sections for miscellaneous record keeping requirements and submittals. Immediately prior to Substantial Completion of the Work complete miscellaneous records and place in good order, properly identified, ready for use and reference. Submit to the District for District’s records, in Adobe PDF format.

9.9.10 Electronic Media Format

Electronic Media Format: Electronic media format for all Project Record Documents shall be Adobe PDF, with chapter markers and/or bookmarks inserted in place of the equivalent hard copy section tabs. Electronic copy shall include all tables, charts, drawings, codes and all other matters reflected in hard copies. Electronic media files shall be delivered on a unique CD-ROM or flash drive.

9.10 COMPLETION OF THE WORK

9.10.1 Contract Closeout Submittals include, but are not limited to:

9.10.1.1 Project record documents.
9.10.1.2 Warranties, guaranties, and bonds

9.10.2 Initial Punch List and Inspection

When Contractor considers Work to be Substantially Complete, submit written notice to District’s Representative requesting an Initial Inspection and listing items remaining to be completed or corrected listed by room number and item number (hereinafter “Initial Punch List”). The Contractor and/or its Subcontractors shall proceed promptly to complete and correct items on the list without waiting for District review of the Initial Punch List and inspection of the Work. Failure to include an item on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

The Contractor shall not submit a notice requesting an Initial Inspection unless the Work is Substantially Complete.

9.10.2.1 Before calling for final inspection, Contractor shall determine that the following Work has been performed:

a. The Work has been completed.
b. All life safety items are completed and in working order.
c. Mechanical and electrical Work complete, fixtures in place, connected and ready for tryout and test.
d. Electrical circuits scheduled in panels and disconnect switches labeled.
e. Painting and special finishes complete.
f. Doors complete with hardware, cleaned of protective film relieved of sticking or binding and in working order.
g. Tops and bottoms of doors sealed.
h. Floors waxed and polished as specified.
i. Broken glass replaced and glass cleaned.
j. Grounds cleared of Contractor’s equipment, raked clean of debris, and trash removed from Site.
k. Work cleaned, free of stains, scratches, and other foreign matter, replacement of damaged and broken material.
l. Finished and decorative work shall have marks, dirt and superfluous labels removed.
m. Final cleanup.

9.10.2.2 Furnish a letter to District stating that a responsible representative of District [give name and position] has been instructed in working characteristics of mechanical and electrical equipment.

Should District’s Representatives determine that Work is not Substantially Complete, the Architect or Project Manager will promptly notify Contractor in writing, listing Work that must be completed prior to Substantial Completion. Any inspection list that is submitted to the District that does not result in a District determination of Substantial Completion will not be considered an accepted Initial Punch List. If the Work or Phase of Work is determined to not be Substantially Complete, Contractor shall complete all Work as directed prior to requesting an additional Initial Inspection by the District to determine Substantial Completion per this Specification Section.

Upon receipt of the Contractor’s Initial Punch List, and not before, the Architect, Project Manager, and Inspector will make an Initial Inspection to determine whether the Work, or Phase of Work, is Substantially Complete.

9.10.2.3 1. All fire and life safety items, manufactured units, equipment and systems that require startup must have been started, run, tested, and operational for periods prescribed by the Contract Documents before a request for Initial Inspection is accepted by the District.

9.10.2.4 2. If additional Initial Inspections are required to review Initial Punch List items due to incompleteness of the Work by Contractor, Contractor will reimburse District for all costs associated with these inspections if additional services fees by District consultants are required. The costs of such District additional service fees will be deducted from the Contract Sum by Change Order.

9.10.3 Substantial Completion

When District determines that the Work is Substantially Complete, District will issue a Certificate of Substantial Completion, accompanied by Final Punch List of items to be completed or corrected as verified and/or appended by Architect and District.

When the Work is Substantially Complete, the District will file a Notice of Completion.

9.10.3.1 Warranties required by the Contract Documents shall commence on the date of Substantial Completion of the Work unless otherwise provided in the Notice of Completion.

9.10.3.2 The Notice of Completion shall be submitted to the Contractor for their written acceptance of responsibilities assigned to them in such Notice prior to
District filing the Notice of Completion for purposes of initiating the release of Retention for the Work or Phase of Work.

9.10.3.3 The District shall withhold from Contractor payment the value of remaining Work, Work to be corrected, incomplete Work, and an amount identified for Punch List Work, and as otherwise identified in Public Contract Code.

The Contractor shall complete the items listed in the Final Punch List within ten (10) working days of the Certificate of Substantial Completion. The Contractor shall execute the Work such that the District can occupy the Work within seven (7) calendar days of the date of the Certificate of Substantial Completion.

9.10.4 Final Inspection

When Contractor considers the items listed in the Final Punch List to be complete the Contractor shall submit written notice to District’s Representative requesting a Final Inspection.

Operations and Maintenance Manuals and Warranty and Guaranty documents. At least ten (10) days prior to final inspection, three (3) copies of complete operations and maintenance manuals, repair parts lists, service instructions for all electrical and mechanical equipment, and equipment warranties shall be submitted. All installation, operating, and maintenance information and drawings shall be bound in 8½” x 11” binders. Provide a table of contents in front and all items shall be indexed with tabs. Each manual shall also contain a list of subcontractors, with their addresses and the names of persons to contact in cases of emergency. Identifying labels shall provide names of manufacturers, their addresses, ratings, and capacities of equipment and machinery. Additional requirements for Operations and Maintenance manuals may be found in other Specifications and Sections of the Contract Documents.

Upon receipt of the Contractor’s request for Final Inspection, and not before, the Contractor, Architect, and Project Manager, shall meet to go over the Contract Documents to identify the administrative requirements for contract close-out.

9.10.4.1 The Project Manager will prepare a list of requirements remaining for administrative close-out and shall provide the list to the Contractor. This list may be general in nature, and shall not serve to relieve the Contractor from any of the administrative requirements of the Contract.

9.10.4.2 The Contractor shall complete all items on the administrative close-out list within twenty-one (21) days

Subsequent to the meeting to identify administrative close-out requirements, Architect, Project Manager, Campus Representatives, and Inspector will inspect the Work to determine whether the Work identified on the Final Punch List is complete.

If additional Final Inspections are required to review the Final Punch List items due to incompleteness of the Work by Contractor, Contractor will reimburse District for all costs associated with these inspections if additional services fees by District consultants are required. The costs of such District additional service fees will be deducted from the Contract Sum by Change Order.
When the Architect determines that all final punch list items have been completed, a final Project Inspection Report will be issued. Any outstanding administrative close-out requirements will be identified and a value for withholding from Progress Payment or Final Payment will be assigned.

The Project Inspector (IOR), the Project Manager, and the Contractor shall, at all times, be together during all inspections. The Contractor shall give 24-hour notice to the District for such inspections.

9.10.5 Final Completion

Final Completion occurs when all Work meets all requirements of the Contract Documents. When Contractor considers all Work complete and all close-out requirements have been performed, submitted, and accepted, submit written certification to District that:

9.10.5.1 Contractor has inspected Work for compliance with Contract Documents, and all requirements for Final Acceptance have been met.

9.10.5.2 Except for Contractor maintenance and Deferred or Seasonal Testing, after Final Acceptance, all Work has been completed in accordance with Contract Documents and deficiencies listed with any Certificate of Substantial Completion have been corrected. Equipment and systems have been tested in the presence of Architect, Project Inspector (IOR), Project Manager, Construction Manager, and District Representatives and are operative.

Should District determine that the Work is incomplete or defective or that administrative requirements have not been completed:

9.10.5.3 District’s Representative promptly will so notify Contractor, in writing, listing the incomplete or defective items.

9.10.5.4 Contractor shall promptly remedy all incomplete and/or defective Work and notify the District when it is ready for re-inspection. District’s Representatives will then re-inspect the Work. If deficiencies previously noted are found not to be corrected, Contractor shall pay all District costs for the re-inspection.

9.10.5.5 When District determines that all Work and requirements are complete under the Contract Documents, District or Project Manager will request Contractor to make a request for Final Payment.

9.11 PARTIAL OCCUPANCY OR USE

9.11.1 District’s Rights.

The District may occupy or use any completed or partially completed portion of the Work at any stage. The District and the Contractor shall agree in writing to the responsibilities assigned to each of them for payments, security, maintenance, heat, utilities, damage to the Work, insurance, the period for correction of the Work, and the commencement of warranties required by the Contract Documents. If District and Contractor cannot agree as to responsibilities such disagreement shall be resolved pursuant
to Paragraph 4.5.1. When the Contractor considers a portion complete, the Contractor shall prepare and submit a Punch List to the District as provided under Paragraph 9.9.1.

9.11.2 Inspection Prior to Occupancy or Use.

Immediately prior to such partial occupancy or use, the District, the Contractor, and the Architect shall jointly inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

9.11.3 No Waiver.

Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute acceptance of the Work not complying with the requirements of the Contract Documents.

9.12 COMPLETION AND FINAL PAYMENT

9.12.1 Final Inspection.

Contractor shall comply with all Punch List and Inspection procedures under Paragraph 9.10, and maintain the presence of project superintendent and project manager until the punch list is complete to ensure proper and timely completion of the punch list. Under no circumstances shall Contractor demobilize its forces prior to completion of the punch list. Upon receipt of Contractor’s written notice that all of the Punch List items have been fully completed and the Work is ready for final inspection and acceptance, Architect shall inspect the Work and shall submit to Contractor and District a final inspection report noting the work, if any, required in order to complete in accordance with the Contract Documents. Absent unusual circumstances, this report shall consist of the Punch List items not yet satisfactorily completed.

Upon completion of the Work contained in the final inspection report, the Contractor shall notify the District and Architect, who shall again inspect such Work. If the Architect and the District finds the Work contained in such final inspection report acceptable under the Contract Documents and, therefore, the Work fully completed, it shall notify Contractor, who shall then submit to the Architect its final Application for Payment.

Upon receipt and approval of such final Application for Payment, the Architect shall issue a final Certificate of Payment stating that to the best of its knowledge, information, and belief, and on the basis of its observations, inspections, and all other data accumulated or received by the Architect in connection with the Work, such Work has been completed in accordance with the Contract Documents. The District shall thereupon inspect such Work and either accept the Work as complete or notify the Architect and the Contractor in writing of reasons why the Work is not complete. Upon acceptance of the Work of the Contractor as fully complete (which, absent unusual circumstances, will occur when the Punch List items have been satisfactorily completed), the District shall record a Notice of Completion with the County Recorder, and the Contractor shall, upon receipt of payment from the District, pay the amounts due Subcontractors.
9.12.2 Retainage.

The retainage, less any amounts disputed by the District or which the District has the right to withhold Pursuant to Paragraph 9.6, shall be paid after approval of the District by the Architect’s Certificate of Payment, after the satisfaction of the conditions set forth in Article 9, and after thirty-five (35) days after the acceptance of the Work and recording of the Notice of Completion by District. No interest shall be paid on any retainage, or on any amounts withheld due to a failure of the Contractor to perform, in accordance with the terms and conditions of the Contract Documents, except as provided to the contrary in any Escrow Agreement between the District and the Contractor pursuant to Public Contract Code § 22300.

9.12.3 Procedures for Application for Final Payment.

9.12.3.1 Prerequisites for Final Payment. The following conditions must be fulfilled prior to Final Payment:

(a) A full and final waiver or release of all Stop Notices in connection with the Work shall be submitted by Contractor, including a release of Stop Notice in recordable form, together with (to the extent permitted by law) a copy of the full and final release of all Stop Notice rights.

(b) The Contractor shall have made all corrections to the Work which are required to remedy any defects therein, to obtain compliance with the Contract Documents or any requirements of applicable codes and ordinances, or to fulfill any of the orders or directions of District required under the Contract Documents.

(c) Each Subcontractor shall have delivered to the Contractor all written guarantees, warranties, applications, and bonds required by the Contract Documents for its portion of the Work.

(d) Contractor must have completed all requirements set forth in Paragraph 9.9.1.2.

(e) Architect shall have issued a Final Certificate of Payment.

(f) The Contractor shall have delivered to the District all manuals and materials required by the Contract Documents.

(g) The Contractor shall have completed final clean up as required by Paragraph 3.12.

9.13 SUBSTITUTION OF SECURITIES

The District will permit the substitution of securities in accordance with the provisions of Public Contract Code section 22300.
ARTICLE 10

PROTECTION OF PERSONS AND PROPERTY

10.1 SAFETY PRECAUTIONS AND PROGRAMS

10.1.1 Contractor Responsibility.

The Contractor is constructive owner of Project site. The Contractor shall be responsible for all damages to persons or property that occur as a result of its fault or negligence in connection with the prosecution of this Contract and shall take all necessary measures and be responsible for the proper care and protection of all materials delivered and work performed until completion and final acceptance by the District. All work shall be solely at the Contractor’s risk, with the exception of damage to the work caused by “acts of God” as defined in Public Contract Code Section 7105(b)(2).

Contractor shall take, and require subcontractor to take, all necessary precautions for safety of workers on the Work and shall comply with all applicable federal, state, local and other safety laws, standards, orders, rules, regulations, and building codes to prevent accidents or injury to persons on, about, or adjacent to premises where Work is being performed and to provide a safe and healthful place of employment. In addition to meeting all requirements of OSHA, Cal-OSHA, state, and local codes, Contractor shall furnish, erect and properly maintain at all times, as directed by District or Architect or required by conditions and progress of work, all necessary safety devices, safeguards, construction canopies, signs, audible devices for protection of the blind, safety rails, belts and nets, barriers, lights, and watchmen for protection of workers and the public, and shall post danger signs warning against hazards created by such features in the course of construction. Contractor shall designate a responsible member of its organization on the Work, whose duty shall be to post information regarding protection and obligations of workers and other notices required under occupational safety and health laws, to comply with reporting and other occupational safety requirements, and to protect the life, safety and health of workers. The name and position of person so designated shall be reported to District by Contractor. Contractor shall correct any violations of safety laws, rules, orders, standards, or regulations. Upon the issuance of a citation or notice of violation by the Division of Occupational Safety and Health, such violation shall be corrected promptly.

The Contractor and Subcontractors shall continuously protect the Work, the District’s property, and the property of others, from damage, injury, or loss arising in connection with operations under the Contract Documents. The Contractor and Subcontractors, at their own expense, shall make good any such damage, injury, or loss, except such as may be solely due to, or caused by, agents or employees of the District.

10.1.2 Subcontractor Responsibility.

Contractor shall require that Subcontractors participate in, and enforce, the safety and loss prevention programs established by the Contractor for the Project, which will cover all Work performed by the Contractor and its Subcontractors. Each Subcontractor shall designate a responsible member of its organization whose duties shall include loss and accident prevention, and who shall have the responsibility and full authority to enforce the program. This person shall attend meetings with the
representatives of the various Subcontractors employed to ensure that all employees understand and comply with the programs.

10.1.3 Cooperation.

All Subcontractors and material or equipment suppliers, shall cooperate fully with Contractor, the District, and all insurance carriers and loss prevention engineers.

10.1.4 Accident Reports.

Subcontractors shall immediately, within two (2) days, report in writing to the Contractor all accidents whatsoever arising out of, or in connection with, the performance of the Work, whether on or off the Site, which caused death, personal injury, or property damage, giving full details and statements of witnesses. In addition, if death or serious injuries or serious damages are caused, the accident shall be reported within four (4) days by telephone or messenger. Contractor shall thereafter immediately, within two (2) days, report the facts in writing to the District and the Architect giving full details of the accident.

10.1.5 First-Aid Supplies at Site.

The Contractor will provide and maintain at the Site first-aid supplies which complies with the current Occupational Safety and Health Regulations.

10.1.6 Material Safety Data Sheets and Compliance with Proposition 65.

(a) Contractor is required to have material safety data sheets available in a readily accessible place at the job site for any material requiring a material safety data sheet per the Federal “hazard communication” standard, or employees’ “right-to-know law.” The Contractor is also required to properly label any substance brought into the job site, and require that any person working with the material, or within the general area of the material, is informed of the hazards of the substance and follows proper handling and protection procedures.

Contractor is required to comply with the provisions of California Health and Safety Code section 25249, et seq., which requires the posting and giving of notice to persons who may be exposed to any chemical known to the State of California to cause cancer. The Contractor agrees to familiarize itself with the provisions of this section, and to comply fully with its requirements.

10.1.7 Non-Utilization of Asbestos Material.

NO ASBESTOS OR ASBESTOS-CONTAINING PRODUCTS SHALL BE USED IN THIS CONSTRUCTION OR IN ANY TOOLS, DEVICES, CLOTHING, OR EQUIPMENT USED TO EFFECT THIS CONSTRUCTION.

Asbestos and/or asbestos-containing products shall be defined as all items containing, but not limited to, chrysotile, amosite, anthophyllite, tremolite, and actinolite.

Any or all material containing greater than one-tenth of one percent (> .1%) asbestos shall be defined as asbestos-containing material.
All Work or materials found to contain asbestos or Work or material installed with asbestos-containing equipment will be immediately rejected and this Work will be removed at no additional cost to the District.

Decontamination and removal of Work found to contain asbestos or Work installed with asbestos-containing equipment shall be done only under supervision of a qualified consultant, knowledgeable in the field of asbestos abatement and accredited by the Environmental Protection Agency.

The asbestos removal contractor shall be an EPA accredited contractor qualified in the removal of asbestos and shall be chosen and approved by the asbestos consultant, who shall have sole discretion and final determination in this matter.

The asbestos consultant shall be chosen and approved by the District, who shall have sole discretion and final determination in this matter.

The Work will not be accepted until asbestos contamination is reduced to levels deemed acceptable by the asbestos consultant.

Interface of Work under this Contract with work containing asbestos shall be executed by the Contractor at his risk and at his discretion, with full knowledge of the currently accepted standards, hazards, risks, and liabilities associated with asbestos work and asbestos-containing products. By execution of this Contract, the Contractor acknowledges the above and agrees to hold harmless District and its assigns for all asbestos liability which may be associated with this work and agrees to instruct his employees with respect to the above-mentioned standards, hazards, risks, and liabilities.

10.2 SAFETY OF PERSONS AND PROPERTY

10.2.1 The Contractor.

The Contractor shall take reasonable precautions for the safety of, and shall provide reasonable protection to prevent damage, injury, or loss to:

(a) Employees on the Work and other persons who may be affected thereby;

(b) The Work, material, and equipment to be incorporated therein, whether in storage on or off the Site, under the care, custody, or control of the Contractor or the Contractor’s Subcontractors or Sub-subcontractors; and

(c) Other property at the Site or adjacent thereto such as trees, shrubs, lawns, walks, pavement, roadways, structures, and utilities not designated for removal, relocation, or replacement in the course of construction.

Contractor is constructive owner of Project site as more fully discussed in Paragraph 6.2.
10.2.2 Contractor Notices.

The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations, and lawful orders of public authorities bearing on the safety of persons or property or their protection from damage, injury, or loss.

10.2.3 Safety Barriers and Safeguards.

The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, promulgating safety regulations, and notifying owners and users of adjacent sites and utilities.

10.2.4 Use or Storage of Hazardous Material.

When use or storage of explosives, other hazardous materials or equipment, or unusual methods are necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of properly qualified personnel. The Contractor shall notify the District any time that explosives or hazardous materials are expected to be stored on Site. Location of storage shall be coordinated with the District and local fire authorities.

10.2.5 Protection of Work.

The Contractor and Subcontractors shall continuously protect the Work, the District’s property, and the property of others, from damage, injury, or loss arising in connection with operations under the Contract Documents. The Contractor and Subcontractors, at their own expense, shall make good any such damage, injury, or loss, except such as may be solely due to, or caused by, agents or employees of the District.

The Contractor, at Contractor’s expense, will remove all mud, water, or other elements as may be required for the proper protection and prosecution of its Work.

Contractor shall take adequate precautions to protect existing roads, sidewalks, curbs, pavements, utilities, adjoining property and structures (including, without limitation, protection from settlement or loss of lateral support), and to avoid damage thereto, and repair any damage thereto caused by construction operations. All permits, licenses, or inspection fees required for such repair Work shall be obtained and paid for by Contractor.

10.2.6 Requirements for Existing Sites.

Contractor shall (unless waived by the District in writing):

(a) When performing construction on existing sites, become informed and take into specific account the maturity of the students on the Site; and perform Work which may interfere with campus routine before or after campus hours, enclose working area with a substantial barricade, and arrange Work to cause a minimum amount of inconvenience and danger to students and faculty in their regular campus activities. The Contractor shall comply with
specifications and directives of the District regarding the timing of certain construction activities in order to avoid unnecessary interference with the campus’ functions.

(b) Provide substantial barricades around any shrubs or trees indicated to be preserved.

(c) Deliver materials to building area over route designated by Architect.

(d) Take preventive measures to eliminate objectionable dust, noise, or other disturbances.

(e) Confine apparatus, the storage of materials, and the operations of workers to limits indicated by law, ordinances, permits or directions of Architect; and not interfere with the Work or unreasonably encumber premises or overload any structure with materials; and enforce all instructions of District and Architect regarding signs, advertising, fires, and smoking and require that all workers comply with all regulations while on the Project site.

(f) Take care to prevent disturbing or covering any survey markers, monuments, or other devices marking property boundaries or corners. If such markers are disturbed by accident, they shall be replaced by an approved land surveyor or civil engineer and all maps and records required therefrom shall be filed with county and local authorities, at no cost to the District. All filing and plan check fees shall be paid by Contractor.

(g) Provide District on request with Contractor’s written safety program and safety plan for each site.

10.2.7 Shoring and Structural Loading.

The Contractor shall not impose structural loading upon any part of the Work under construction or upon existing construction on or adjacent to the Site in excess of safe limits, or loading such as to result in damage to the structural, architectural, mechanical, electrical, or other components of the Work. The design of all temporary construction equipment and appliances used in construction of the Work and not a permanent part thereof, including, without limitation, hoisting equipment, cribbing, shoring, and temporary bracing of structural steel, is the sole responsibility of the Contractor. All such items shall conform with the requirements of governing codes and all laws, ordinances, rules, regulations, and orders of all authorities having jurisdiction. The Contractor shall take special precautions, such as shoring of masonry walls and temporary tie bracing of structural steel work, to prevent possible wind damage during construction of the Work. The installation of such bracing or shoring shall not damage the Work in place or the Work installed by others. Any damage which does occur shall be promptly repaired by the Contractor at no cost to the District.

10.2.8 Conformance Within Established Limits.

The Contractor and Subcontractors shall confine their construction equipment, the storage of materials, and the operations of workers to the limits indicated by laws, ordinances, permits, and the limits established by the District or the Contractor, and shall not unreasonably encumber the premises with construction equipment or materials.

10.2.9 Subcontractor Enforcement of Rules.

Subcontractors shall enforce the District’s and the Contractor’s instructions, laws, and regulations regarding signs, advertisements, fires, smoking, the presence of liquor, and the presence of firearms by any person at the Site.
10.2.10 Site Access.

The Contractor and the Subcontractors shall use only those ingress and egress routes designated by the District, observe the boundaries of the Site designated by the District, park only in those areas designated by the District, which areas may be on or off the Site, and comply with any parking control program established by the District, such as furnishing license plate information and placing identifying stickers on vehicles.

10.3 EMERGENCIES

10.3.1 Emergency Action.

In an emergency affecting the safety of persons or property, the Contractor shall take any action necessary, at the Contractor’s discretion, to prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on account of an emergency shall be determined as provided in Article 7.

10.3.2 Accident Reports.

The Contractor shall promptly report in writing to the District all accidents arising out of or in connection with the Work, which caused death, personal injury, or property damage, giving full details and statements of any witnesses in conformance with Article 10.1.4. In addition, if death, serious personal injuries, or serious property damages are caused, the accident shall be reported in accordance with Paragraph 10.1.4, immediately by telephone or messenger to the District.

10.4 HAZARDOUS MATERIALS

10.4.1 Discovery of Hazardous Materials.

In the event the Contractor encounters or suspects the presence on the job site of material reasonably believed to be asbestos, polychlorinated biphenyl (PCB), or any other material defined as being hazardous by § 25249.5 of the California Health and Safety Code, which has not been rendered harmless, the Contractor shall immediately stop Work in the area affected and report the condition to the District and the Architect in writing, whether or not such material was generated by the Contractor or the District. The Work in the affected area shall not thereafter be resumed, except by written agreement of the District and the Contractor, if in fact the material is asbestos, polychlorinated biphenyl (PCB), or other hazardous material, and has not been rendered harmless. The Work in the affected area shall be resumed only in the absence of asbestos, polychlorinated biphenyl (PCB), or other hazardous material, or when it has been rendered harmless by written agreement of the District and the Contractor.

If hazardous materials are encountered, they shall be handled in accordance with applicable local, state and federal regulation which may include: (1) CCR Title 8, Division 4, Chapter 4, Sections 5163 through 5167 and 5192 (Hazardous Waste Operations and Emergency Response); (2) CCR Title 22, Division 4.5, Chapters 10 through 13 and 18 (Environmental Health Standards for Management of Hazardous Waste); and (3) CCR Title 23, Division 3, Chapter 15 (Discharges of Hazardous Waste to Land).
Should the discovery of contaminants cause delay to Contractor’s operation, extension of Contract Time will be granted by District in accordance with these General Conditions. Contractor may not be entitled to damages or additional payment due to such delays. District may, if it believes appropriate in its sole discretion, grant an extension of Contract Time.

The Contractor shall take all measures to avoid and/or mitigate delays due to Hazardous Materials/Waste finds such as; avoiding the area of the find and proceeding with other work on the project; developing “work around” plans; and documenting his best efforts to avoid and/or mitigate delays.

10.4.2 Hazardous Material Work Limitations.

In the event that the presence of hazardous materials is suspected or discovered on the Site (except in cases where asbestos and other hazardous material work in the Contractor’s responsibility), the District shall retain an independent testing laboratory to determine the nature of the material encountered and whether corrective measures or remedial action is required. The Contractor shall not be required pursuant to Article 7 to perform without consent any Work in the affected area of the Site relating to asbestos, polychlorinated biphenyl (PCB), or other hazardous material, until any known or suspected hazardous material has been removed, or rendered harmless, or determined to be harmless by District, as certified by an independent testing laboratory and approved by the appropriate government agency.

10.4.3 Indemnification by Contractor for Hazardous Material Caused by Contractor.

In the event the hazardous materials on the Project Site is caused by the Contractor, the Contractor shall pay for all costs of testing and remediation, if any, and shall compensate the District for any additional costs incurred as a result of Contractor’s generation of hazardous material on the Project Site. In addition, the Contractor shall defend, indemnify and hold harmless District and its agents, officers, and employees from and against any and all claims, damages, losses, costs and expenses incurred in connection with, arising out of, or relating to, the presence of hazardous material on the Project Site.

10.4.4 Terms of Hazardous Material Provision.

The terms of this Hazardous Material provision shall survive the completion of the Work and/or any termination of this Contract.

**ARTICLE 11**

**INSURANCE AND BONDS**

**11.1 CONTRACTOR’S LIABILITY INSURANCE**

11.1.1 Insurance Requirements.

Before the commencement of the Work, the Contractor shall purchase from and maintain in a company or companies lawfully authorized to do business in California as admitted carriers with a financial rating of at least an A status as rated in the most recent edition of Best’s Insurance Reports or
as amended by the Supplementary General Conditions, such insurance as will protect the District from claims set forth below, which may arise out of or result from the Contractor’s operations under the Contract and for which the Contractor may be legally liable, whether such operations are by the Contractor, by a Subcontractor, by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable:

(a) Claims for damages because of bodily injury, sickness, disease, or death of any person District would require indemnification and coverage for employee claim;

(b) Claims for damages insured by usual personal injury liability coverage, which are sustained by a person as a result of an offense directly or indirectly related to employment of such person by the Contractor or by another person;

(c) Claims for damages because of injury or destruction of tangible property, including loss of use resulting therefrom, arising from operations under the Contract Documents;

(d) Claims for damages because of bodily injury, death of a person, or property damage arising out of the ownership, maintenance, or use of a motor vehicle, all mobile equipment, and vehicles moving under their own power and engaged in the Work;

(e) Claims involving contractual liability applicable to the Contractor’s obligations under the Contract Documents, including liability assumed by and the indemnity and defense obligations of the Contractor and the Subcontractors; and

(f) Claims involving Completed Operations, Independent Contractors’ coverage, and Broad Form property damage, without any exclusions for collapse, explosion, demolition, underground coverage, and excavating. (XCU)

(g) Claims involving sudden or accidental discharge of contaminants or pollutants.

11.1.2 Subcontractor Insurance Requirements.

The Contractor shall require its Subcontractors to take out and maintain similar public liability insurance and property damage insurance required under Paragraph 11.1.1 in like amounts. A “claims made” or modified “occurrence” policy shall not satisfy the requirements of Paragraph 11.1.1 without prior written approval of the District.

11.1.3 Additional Insured Endorsement Requirements.

The Contractor shall name, on any policy of insurance required under Paragraph 11.1, the District, Architect, Inspector, the State of California, their officers, employees, agents and independent contractors as additional insureds. Subcontractors shall name the Contractor, the District, Architect, Inspector, the State of California, their officers, employees, agents and independent contractors as additional insureds. The Additional Insured Endorsement included on all such insurance policies shall be a CG 2010 (11/85) or CG 2010 (10/93) form and state that coverage is afforded the additional insured with respect to claims arising out of operations performed by or on behalf of the insured. If the additional insureds have other insurance which is applicable to the loss, such other insurance shall be on an excess or contingent basis. The insurance provided by the Contractor pursuant to 11.1.1 must be designated in the policy as primary to any insurance obtained by the District. The amount of the insurer’s liability shall not be reduced by the existence of such other insurance.
11.1.4 Specific Insurance Requirements.

Contractor shall take out and maintain and shall require all subcontractors, if any, whether primary or secondary, to take out and maintain:

1. Comprehensive General Liability Insurance with a combined single limit per occurrence of not less than $1,000,000.00 and $2,000,000.00 project specific aggregate, or Commercial General Liability Insurance (including automobile insurance) which provides limits of not less than:
   (a) Per occurrence (combined single limit) .............................. $1,000,000.00
   (b) Project Specific Aggregate (for this project only) ................. $2,000,000.00
   (c) Products and Completed Operations ................................. $1,000,000.00

2. Insurance Covering Special Hazards

   The following Special hazards shall be covered by riders or riders to above mentioned public liability insurance or property damage insurance policy or policies of insurance, in amounts as follows:
   (a) Automotive and truck where operated in amounts .................. $1,000,000.00
   (b) Material Hoist where used in amounts ............................... $1,000,000.00
   (c) Explosion, Collapse and Underground (XCU coverage) ............ $1,000,000.00

3. In addition, provide Excess Liability Insurance coverage in the amount of Two Million Dollars ($2,000,000.00).

11.2 WORKERS’ COMPENSATION INSURANCE

During the term of this Contract, the Contractor shall provide workers’ compensation insurance for all of the Contractor’s employees engaged in Work under this Contract on or at the Site of the Project and, in case any of the Contractor’s Work is subcontracted, the Contractor shall require the Subcontractor to provide workers’ compensation insurance for all the Subcontractor’s employees engaged in Work under the subcontract. Any class of employee or employees not covered by a Subcontractor’s insurance shall be covered by the Contractor’s insurance. In case any class of employees engaged in Work under this Contract on or at the Site of the Project is not protected under the Workers’ Compensation laws, the Contractor shall provide or cause a Subcontractor to provide adequate insurance coverage for the protection of those employees not otherwise protected. The Contractor shall file with the District certificates of insurance as required under Paragraph 11.6 and in compliance with Labor Code § 3700.

11.3 BUILDER’S RISK/ “ALL RISK” INSURANCE

11.3.1 Course-of-Construction Insurance Requirements.

The Contractor, during the progress of the Work and until final acceptance of the Work by District upon completion of the entire Contract, shall maintain Builder’s Risk, Course of Construction or
similar first party property coverage issued on a replacement cost value basis consistent with the total replacement cost of all insurable Work and the Project included within the Contract Documents. Coverage is to insure against all risks of accidental direct physical loss, and must include, by the basic grant of coverage or by endorsement, the perils of vandalism, malicious mischief (both without any limitation regarding vacancy or occupancy), fire, sprinkler leakage, civil authority, sonic boom, earthquake, flood, collapse, wind, lightning, smoke and riot. The coverage must include debris removal, demolition, increased costs due to enforcement of building ordinance and law in the repair and replacement of damage and undamaged portions of the property, and reasonable costs for the Architect’s and engineering services and expenses required as a result of any insured loss upon the Work and Project which is the subject of the Contract Documents, including completed Work and Work in progress, to the full insurable value thereof. Such insurance shall include the District and the Architect as additional named insureds, and any other person with an insurable interest as designated by the District.

The Contractor shall submit to the District for its approval all items deemed to be uninsurable. The risk of the damage to the Work due to the perils covered by the “Builder’s Risk/All Risk” Insurance, as well as any other hazard which might result in damage to the Work, is that of the Contractor and the surety, and no claims for such loss or damage shall be recognized by the District nor will such loss or damage excuse the complete and satisfactory performance of the Contract by the Contractor.

11.4 FIRE INSURANCE

Before the commencement of the Work, the Contractor shall procure, maintain, and cause to be maintained at the Contractor’s expense, fire insurance on all Work subject to loss or damage by fire. The amount of fire insurance shall be sufficient to protect the Project against loss or damage in full until the Work is accepted by the District.

11.5 OTHER INSURANCE

The Contractor shall provide all other insurance required to be maintained under applicable laws, ordinances, rules, and regulations.

11.6 PROOF OF INSURANCE

The Contractor shall not commence Work nor shall it allow any Subcontractor to commence Work under this Contract until all required insurance and certificates have been obtained and delivered in duplicate to the District for approval subject to the following requirements:

(a) Certificates and insurance policies shall include the following clause:

“This policy shall not be non-renewed, canceled, or reduced in required limits of liability or amounts of insurance until notice has been mailed to the District. Date of cancellation or reduction may not be less than thirty (30) days after the date of mailing notice.”

(b) Certificates of insurance shall state in particular those insured, the extent of insurance, location and operation to which the insurance applies, the expiration date, and cancellation and reduction notices.
(c) Certificates of insurance shall clearly state that the District and the Architect are named as additional insureds under the policy described and that such insurance policy shall be primary to any insurance or self-insurance maintained by District.

(d) The Contractor and its Subcontractors shall produce a certified copy of any insurance policy required under this Section upon written request of the District.

11.7 COMPLIANCE

In the event of the failure of any contractor to furnish and maintain any insurance required by this Article 11, the Contractor shall be in default under the Contract. Compliance by Contractor with the requirement to carry insurance and furnish certificates or policies evidencing the same shall not relieve the Contractor from liability assumed under any provision of the Contract Documents, including, without limitation, the obligation to defend and indemnify the District and the Architect.

11.8 WAIVER OF SUBROGATION

Contractor waives (to the extent permitted by law) any right to recover against the District for damages to the Work, any part thereof, or any and all claims arising by reason of any of the foregoing, but only to the extent that such damages and/or claims are covered by property insurance and only to the extent of such coverage (which shall exclude deductible amounts) by insurance actually carried by the District.

The provisions of this section are intended to restrict each party to recovery against insurance carriers only to the extent of such coverage and waive fully and for the benefit of each, any rights and/or claims which might give rise to a right of subrogation in any insurance carrier. The District and the Contractor shall each obtain in all policies of insurance carried by either of them, a waiver by the insurance companies thereunder of all rights of recovery by way of subrogation for any damages or claims covered by the insurance.

11.9 PERFORMANCE AND PAYMENT BONDS

11.9.1 Bond Requirements.

Unless otherwise specified in the Contract Documents, prior to commencing any portion of the Work, the Contractor shall furnish separate payment and performance bonds for its portion of the Work which shall cover 100% faithful performance of and payment of all obligations arising under the Contract Documents and/or guaranteeing the payment in full of all claims for labor performed and materials supplied for the Work. All bonds shall be provided by a corporate surety authorized and admitted to transact business in California as sureties.

To the extent, if any, that the Contract Price is increased in accordance with the Contract Documents, the Contractor shall, upon request of the District, cause the amount of the bonds to be increased accordingly and shall promptly deliver satisfactory evidence of such increase to the District. To the extent available, the bonds shall further provide that no change or alteration of the Contract Documents (including, without limitation, an increase in the Contract Price, as referred to above), extensions of time, or modifications of the time, terms, or conditions of payment to the Contractor will
release the surety. If the Contractor fails to furnish the required bonds, the District may terminate the Contract for cause.

11.9.2 Surety Qualification.

Only bonds executed by admitted Surety insurers as defined in Code of Civil Procedure § 995.120 shall be accepted. Surety must be a California-admitted surety and listed by the U.S. Treasury with a bonding capacity in excess of the Project cost.

11.9.3 Alternate Surety Qualifications.

If a California-admitted surety insurer issuing bonds does not meet these requirements, the insurer will be considered qualified if it is in conformance with § 995.660 of the California Code of Civil Procedure and proof of such is provided to the District.

ARTICLE 12

UNCOVERING AND CORRECTION OF WORK

12.1 UNCOVERING OF WORK

12.1.1 Uncovering Work for Required Inspections.

If a portion of the Work is covered without Inspector or Architect approval or not in compliance with the Contract Documents, it must, if required in writing by the Inspector or the Architect, be uncovered for the Inspector’s or the Architect’s observation and be replaced at the Contractor’s expense without change in the Contract Sum or Time.

12.1.2 Costs for Inspections not Required.

If a portion of the Work has been covered which the Inspector or the Architect has not specifically requested to observe prior to its being covered, the Inspector or the Architect may request to see such Work, and it shall be uncovered by the Contractor. If such Work is in accordance with the Contract Documents, costs of uncover and replacement shall, by appropriate Change Order, be charged to the District. If such Work is not in accordance with Contract Documents, the Contractor shall pay such costs unless the condition was caused by the District or a separate contractor, in which event the District shall be responsible for payment of such costs to the Contractor.

12.2 CORRECTION OF WORK

12.2.1 Correction of Rejected Work.

The Contractor shall promptly correct the Work rejected by the Inspector or the District upon recommendation of the Architect as failing to conform to the requirements of the Contract Documents, whether observed before or after Completion and whether or not fabricated, installed, or completed. The Contractor shall bear costs of correcting the rejected Work, including additional testing, inspections, and compensation for the Inspector’s or the Architect’s services and expenses made necessary thereby.
12.2.2 One-Year Warranty or Guaranty Corrections.

If, within one (1) years after the date of Completion of the Work or a designated portion thereof, or after the date for commencement of warranties and guaranties established under this Contract, or by the terms of an applicable special warranty or guaranty required by the Contract Documents, any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it promptly after receipt of written notice from the District to do so unless the District has previously given the Contractor a written acceptance of such condition. This period of one (1) years shall be extended with respect to portions of the Work first performed after Completion by the period of time between Completion and the actual performance of the Work. This obligation under this Paragraph 12.2.2 shall survive acceptance of the Work under the Contract and termination of the Contract. The District shall give such notice promptly after discovery of the condition.

12.2.3 District’s Rights if Contractor Fails to Correct.

If the Contractor fails to correct nonconforming Work within a reasonable time, the District may correct it, pursuant to Article 9.

ARTICLE 13
MISCELLANEOUS PROVISIONS

13.1 GOVERNING LAW AND REGULATIONS

The Contract shall be governed by the law of the place where the Project is located.

13.1.1 Specific reference in the Specifications to codes and regulations or requirements of regulatory agencies shall mean the latest printed edition of each adopted by the regulatory agency in effect at the time of the opening of Proposals, except as may be otherwise specifically stated in the Contract Documents.

13.1.2 No change order shall be considered for any change in any applicable federal, state or local code or regulation if similar language existed in an alternate applicable regulation in force at the time of opening of Bids.

13.1.3 Contractor shall not allow design or construction of any conditions wherein the finished Work will not comply with current applicable codes. No change order shall be considered by District for the Work correction of any Work not complying with code.

13.1.4 This section shall cover the general requirements for regulatory requirements pertaining to the Work and is supplementary to all other regulatory requirements mentioned or referenced elsewhere in the Contract Documents.

13.1.5 Code, laws, ordinances, rules and regulations referred to shall have full force and effect as though printed in full in these Specifications. Code, laws, ordinances, rules and regulations are not furnished to Contractor because Contractor is assumed to be and shall be familiar with these requirements, including readily available access to these
requirements. The listing of applicable codes, laws, and regulations for hazardous waste abatement Work in the Contract Documents is supplied to Contractor as a courtesy and shall not limit Contractor’s responsibility for complying with all applicable laws, regulations or ordinances having application to the Work. Where conflict among the requirements or with these Specifications occurs, the most stringent requirements shall be used with no change in Contract Sum or Contract Time.

13.1.6 Contractor shall conform to all applicable federal, state, and local codes, laws, ordinances, rules and regulations, whether or not referenced in the Contract Documents.

13.1.7 Precedence:

13.1.7.1 Where specified requirements differ from the requirements of applicable codes, ordinances and standards, the more stringent requirements shall take precedence.

13.1.7.2 Where Contract Documents require or describe products or execution of better quality, higher standard or greater size than required by applicable codes, ordinances and standards, Contract Documents shall take precedence so long as such increase is legal.

13.1.7.3 Where no requirements are identified on Contract Documents, comply with all requirements of applicable codes, ordinances and standards of governing authorities have jurisdiction.

13.2 SUCCESSORS AND ASSIGNS

The District and the Contractor respectively bind themselves, their partners, successors, assigns, and legal representatives to the other party hereto and to partners, successors, assigns, and legal representatives of such other party in respect to covenants, agreements, and obligations contained in the Contract Documents. Neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

13.3 WRITTEN NOTICE

In the absence of specific notice requirements in the Contract Documents, written notice shall be deemed to have been duly served if delivered in person to the individual, member of the firm or entity, or to an officer of the corporation for which it was intended, or if delivered at or sent by registered or certified mail to the last business address known to the party giving notice.

13.4 RIGHTS AND REMEDIES

13.4.1 Duties and Obligations Cumulative.

Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law.
13.4.2 No Waiver.

No action or failure to act by the Inspector, the District, or the Architect shall constitute a waiver of a right or duty afforded them under the Contract Documents, nor shall such action or failure to act constitute approval of or acquiescence in a breach thereunder, except as may be specifically agreed in writing.

13.5 TESTS AND INSPECTIONS

13.5.1 Compliance.

Tests, inspections, and approvals of portions of the Work required by the Contract Documents will comply with Title 24, and with all other laws, ordinances, rules, regulations, or orders of public authorities having jurisdiction.

13.5.2 Independent Testing Laboratory.

The District will select and pay an independent testing laboratory to conduct all tests and inspections required by regulatory agencies. Selection of the materials required to be tested shall be made by the laboratory and not by the Contractor. All costs for all other tests shall be included in the Bid Price and shall be paid for by the Contractor. Any costs or expenses of inspection or testing required by regulatory agencies, incurred outside of a fifty (50) mile radius from the Project Site or not located in a contiguous county to the Site, whichever distance is greater, shall be paid for by the District, invoiced by the District to the Contractor, and deducted from the next Progress Payment.

13.5.3 Contractor Responsibilities

13.5.3.1 All sampling shall be done by the laboratory exclusively. Samples shall be selected by laboratory personnel. Allow proper time for selecting samples, and making tests or considerations.

13.5.3.2 Cooperate with laboratory personnel, and provide access to work and to manufacturer’s facilities.

13.5.3.3 Provide incidental labor and facilities to provide access to work to be tested, as selected by laboratory personnel at the site or at source of products to be tested, to facilitate tests and inspections, and for storage and curing of test samples.

13.5.3.4 Schedule all tests and inspections with the testing and inspections firm and to notify Project Manager and Project Inspector a minimum of 3 working days prior to expected time for operations requiring inspection and testing services. Do not allow work to be covered prior to inspection and testing.

13.5.3.5 Cooperate fully with the testing laboratory’s personnel and with special inspectors in inspection any part of the construction and in taking any samples of materials required to be tested. Provide access to the work.

13.5.3.6 Alert the testing laboratory 3 working days in advance as to the times and location of the required sampling, tests and inspections so as to not delay the
work of the project, and make sure that the required sampling, tests inspections are promptly completed.

13.5.4 Test/Inspection Reports: Contractor paid non-DSA related test/inspection reports.

13.5.4.1 Reports will comply with Section 4-335(d), Part 1, Title 24, CCR.

13.5.4.2 Include every test and inspection made regardless of whether such tests and inspections indicate that the material and procedures are satisfactory or unsatisfactory.

13.5.4.3 Include records of special sampling operations as required.

13.5.4.4 Indicate that materials were sampled and tested in accordance with requirements of CCR regulations and Construction Documents.

13.5.4.5 Indicate specified design strength of materials such as masonry, concrete and steel.

13.5.4.6 State whether or not materials and procedures comply with requirements of the Construction Documents.

13.5.4.7 Submit copies of reports to DSA, Construction Manager, District, Architect, Project Inspector, Structural Engineer, Civil Engineer, Soils Engineer and Contractor within 14 days of tests. Submit copies of reports of non-complying materials and procedures immediately.

13.5.5 Advance Notice to Inspector.

The Contractor shall notify the Inspector a sufficient time in advance of its readiness for required observation or inspection so that the Inspector may arrange for same. The Contractor shall notify the Inspector a sufficient time in advance of the manufacture of material to be supplied under the Contract Documents which must, by terms of the Contract Documents, be tested in order that the Inspector may arrange for the testing of the material at the source of supply.

13.5.6 Testing Off-Site.

Any material shipped by the Contractor from the source of supply, prior to having satisfactorily passed such testing and inspection or prior to the receipt of notice from said Inspector that such testing and inspection will not be required, shall not be incorporated in the Work.

13.5.7 Additional Testing or Inspection.

If the Inspector, the Architect, the District, or public authority having jurisdiction determines that portions of the Work require additional testing, inspection, or approval not included under Paragraph 13.5.1, the Inspector will, upon written authorization from the District, make arrangements for such additional testing, inspection, or approval. The District shall bear such costs except as provided in Paragraph 13.5.7.
13.5.8 Costs for Retesting.

If such procedures for testing, inspection, or approval under Paragraphs 13.5.1 and 13.5.2 reveal failure of the portions of the Work to comply with requirements established by the Contract Documents, the Contractor shall bear all costs arising from such failure, including those of re-testing, re-inspection, or re-approval, including, but not limited to, compensation for the Architect’s services and expenses. Any such costs shall be paid by the District, invoiced to the Contractor, and deducted from the next Progress Payment.

13.5.9 Retesting Covered Work.

Re-examination of previously tested and inspected work may be ordered by the District, Architect, or by the Project Inspector. The Contractor shall uncover such work if retesting is ordered. If work is found in accordance with Contract Documents, the District will pay costs of uncovering, removing, retesting and replacing. If work is found not in accordance with Contract Documents, the District will deduct the cost of retesting from the Contract Sum by Change Order and the Contractor will bear the costs of uncovering, removing and replacing work.

13.5.10 Costs for Premature Test.

In the event the Contractor requests any test or inspection for the Project and is not completely ready for the inspection, the Contractor shall be invoiced by the District for all costs and expenses resulting from that testing or inspection, including, but not limited to, the Inspector’s and Architect’s fees and expenses, and the amount of the invoice of shall be deducted from the next Progress Payment.

13.6 TRENCH EXCAVATION

13.6.1 Trenches Greater Than Five Feet.

Pursuant to Labor Code § 6705, if the Contract Price exceeds $25,000 and involves the excavation of any trench or trenches five (5) feet or more in depth, the Contractor shall, in advance of excavation, submit to the District or a registered civil or structural engineer employed by the District or Architect, a detailed plan showing the design of shoring for protection from the hazard of caving ground during the excavation of such trench or trenches.

13.6.2 Excavation Safety.

If such plan varies from the Shoring System Standards established by the Construction Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but in no case shall such plan be less effective than that required by the Construction Safety Orders. No excavation of such trench or trenches shall be commenced until said plan has been accepted in writing by the District or by the person to whom authority to accept has been delegated by the District.

13.6.3 No Tort Liability of District.

Pursuant to Labor Code § 6705, nothing in this Article shall impose tort liability upon the District or any of its employees.
13.6.4 No Excavation Without Permits.

The Contractor shall not commence any excavation Work until it has secured all necessary permits including the required CAL OSHA excavation/shoring permit. Any permits shall be prominently displayed on the Site prior to the commencement of any excavation.

13.7 WAGE RATES, TRAVEL, AND SUBSISTENCE

13.7.1 Wage Rates.

Pursuant to the provisions of Article 2 (commencing at § 1720), Chapter 1, Part 7, Division 2, of the Labor Code, the District has obtained the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work in the locality in which this public works project is to be performed for each craft, classification, or type of worker needed for this Project from the Director of the Department of Industrial Relations (“Director”). These rates are on file at the administrative office of the DISTRICT and are also available from the Director of the Department of Industrial Relations. Copies will be made available to any interested party on request. The Contractor shall post a copy of such wage rates at appropriate, conspicuous, weatherproof points at the Site.

Any worker employed to perform work on the Project, but such work is not covered by any classification listed in the published general prevailing wage rate determinations or per diem wages determined by the Director of the Department of Industrial Relations, shall be paid not less than the minimum rate of wages specified therein for the classification which most nearly corresponds to the employment of such person in such classification.

13.7.2 Holiday and Overtime Pay.

Holiday and overtime work, when permitted by law, shall be paid for at the rate set forth in the prevailing wage rate determinations issued by the Director of the Department of Industrial Relations or at least one and one-half (1½) times the specified basic rate of per diem wages, plus employer payments, unless otherwise specified in the contract documents or authorized by law.

13.7.3 Wage Rates Not Affected by Subcontracts.

The Contractor shall pay and shall cause to be paid each worker engaged in the execution of the Work on the Project not less than the general prevailing rate of per diem wages determined by the Director, regardless of any contractual relationship which may be alleged to exist between the Contractor or any Subcontractor and such workers.

13.7.4 Per Diem Wages.

The Contractor shall pay and shall cause to be paid to each worker needed to execute the Work on the Project per diem wages including, but not limited to, employer payments for health and welfare, pensions, vacation, travel time and subsistence pay as provided for in Labor Code §1773.1.
13.7.5  Forfeiture and Payments.

Pursuant to Labor Code §1775 and the District’s Labor Compliance Program, the Contractor shall forfeit to the District, not more than Fifty Dollars ($50.00) for each calendar day, or portion thereof, for each worker paid less than the prevailing wages rates as determined by the Director of the Department of Industrial Relations, for the work or craft in which the worker is employed for any Work done under the Agreement by the Contractor or by any Subcontractor under it. The amount of the penalty shall be determined by the Labor Commissioner and shall be based on consideration of: (1) whether the Contractor or Subcontractor’s failure to pay the correct rate of per diem wages was a good faith mistake and, if so, the error was promptly and voluntarily correct upon being brought to the attention of the Contractor or Subcontractor; and (2) whether the Contractor or Subcontractor has a prior record of failing to meet its prevailing wage obligations. Further details regarding the enforcement of paying prevailing wage rates, reporting violations, withholding contract payments, forfeitures and hearing to review withholding of contract payments are set forth in the District’s Labor Compliance Program.

13.8  RECORDS OF WAGES PAID

13.8.1  Payroll Records.

(a)  Pursuant to §1776 of the Labor Code, each Contractor and Subcontractor shall keep an accurate payroll record showing the name, address, social security number, work classification and straight time and overtime hours worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker or other employee employed by him or her in connection with the Project.

(b)  All payroll records shall be certified and submitted to the District with each application for payment, but shall not be submitted less than once per month. All payroll records shall be available for inspection at all reasonable hours at the principal office of the Contractor on the following basis:

(1) A certified copy of an employee’s payroll record shall be made available for inspection or furnished to the employee or his or her authorized representative on request.

(2) A certified copy of all payroll records shall be made available for inspection or furnished upon request to a representative of District, the Division of Labor Standards Enforcement or the Division of Apprenticeship Standards of the Department of Industrial Relations.

(3) A certified copy of all payroll records shall be made available upon request by the public for inspection or for copies thereof. However, a request by the public shall be made through the District, the Division of Apprenticeship Standards or the Division of Labor Standards Enforcement. If the requested payroll records have not been provided pursuant to Paragraph (2) above, the requesting party shall, prior to being provided the records, reimburse the costs, according to law for the preparation by the Contractor, Subcontractor(s), and the entity through which the request was made. The public shall not be given access to such records at the principal office of the Contractor.
(c) The certified payroll records shall be on forms provided by the Division of Labor Standards Enforcement or shall contain the same information as the forms provided by the Division of Labor Standards Enforcement.

(d) The Contractor or Subcontractor(s) shall file a certified copy of all payroll records with the entity that requested such records within 10 calendar days after receipt of a written request.

(e) Any copy of records made available for inspection as copies and furnished upon request to the public or any public agency by the District, the Division of Apprenticeship Standards or the Division of Labor Standards Enforcement shall be marked or obliterated to prevent disclosure of an individual’s name, address and social security number. The name and address of the Contractor awarded the Contract or the Subcontractor(s) performing the Contract shall not be marked or obliterated. Any copy of records made available for inspection by, or furnished to, a joint labor-management committee established pursuant to the federal Labor Management Cooperation Act of 1978 (Section 175a of Title 29 of the United States Code) shall be marked or obliterated only to prevent disclosure of an individual’s name and social security number.

(f) The Contractor shall inform the District of the location of all payroll records, including the street address, city and county, and shall, within five working days, provide a notice of a change of location and address.

(g) The Contractor or Subcontractor(s) shall have 10 calendar days in which to comply subsequent to receipt of a written notice requesting payroll records. In the event that the Contractor or Subcontractor(s) fails to comply within the 10-day period, the Contractor or Subcontractor(s) shall, as a penalty to the District, forfeit Twenty-Five Dollars ($25.00) for each calendar day, or portion thereof, for each worker, until strict compliance is effectuated. Upon the request of the Division of Apprenticeship Standards or the Division of Labor Standards Enforcement, these penalties shall be withheld from progress payments then due.

13.8.2 Withholding of Contract Payments & Penalties.

The District may withhold or delay contract payments to the Contractor and/or any Subcontractor if:

(a) The required prevailing rate of per diem wages determined by the Director of the Department of Industrial Relations is not paid to all workers employed on the Project; or

(b) The Contractor or Subcontractor(s) fail to submit all required certified payroll records with each application for payment, but not less than once per month; or

(c) The Contractor or Subcontractor(s) submit incomplete or inadequate payroll records; or

(d) The Contractor or Subcontractor(s) fail to comply with the Labor Code requirements concerning apprentices; or
(e) The Contractor or Subcontractor(s) fail to comply with the District’s Labor Compliance Program; or

(f) The Contractor or Subcontractor(s) fail to comply with any applicable state laws governing labor on public works projects.

Any withholding of contract payments and penalties are set forth in the District’s Labor Compliance Program.

13.9 **APPRENTICES**

13.9.1 Apprentice Wages and Definitions.

All apprentices employed by the Contractor to perform services under the Contract shall be paid the standard wage paid to apprentices under the regulations of the craft or trade for which he or she is employed, and as determined by the Director of the Department of Industrial Relations, and shall be employed only at the Work of the craft or trade to which he or she is registered. Only apprentices, as defined in §3077 of the Labor Code, who are in training under apprenticeship standards that have been approved by the Chief of the Division of Apprenticeship Standards and who are parties to written apprenticeship agreements under Chapter 4 (commencing with §3070) of Division 3, are eligible to be employed under this Contract. The employment and training of each apprentice shall be in accordance with the apprenticeship standards and apprentice agreements under which he or she is training, or in accordance with the rules and regulations of the California Apprenticeship Council.

13.9.2 Employment of Apprentices.

Contractor agrees to comply with the requirements of Labor Code §1777.5. The Contractor awarded the Project, or any Subcontractor under him or her, when performing any of the Work under the Contract or subcontract, employs workers in any apprenticeable craft or trade, the Contractor and Subcontractor shall employ apprentices in the ratio set forth in Labor Code §1777.5. The Contractor or any Subcontractor must apply to any apprenticeship program in the craft or trade that can provide apprentices to the Project site for a certificate approving the Contractor or Subcontractor under the apprenticeship standards for the employment and training of apprentices in the area or industry affected. However, the decision of the apprenticeship program to approve or deny a certificate shall be subject to review by the Administrator of Apprenticeship. The apprenticeship program or programs, upon approving the Contractor or Subcontractor, shall arrange for the dispatch of apprentices to the Contractor or Subcontractor. The Contractor or Subcontractor covered by an apprenticeship program’s standards shall not be required to submit any additional application in order to include additional public works contracts under that program. “Apprenticeable craft or trade” as used in this Article means a craft or trade determined as an apprenticeable occupation in accordance with the rules and regulations prescribed by the California Apprenticeship Council. The ratio of work performed by apprentices to journeyman employed in a particular craft or trade on the Project shall be in accordance with Labor Code §1777.5.

13.9.3 Submission of Contract Information.

Prior to commencing work on the Project, the Contractor and Subcontractors shall submit contract award information to the applicable apprenticeship program(s) that can supply apprentices to
the Project and make the request for the dispatch of apprentices in accordance with the Labor Code. The information submitted shall include an estimate of journeyman hours to be performed under the Contract, the number of apprentices proposed to be employed, and the approximate dates the apprentices would be employed. A copy of this information shall also be submitted to the District. Within 60 days after concluding work on the Project, the Contractor and Subcontractors shall submit to the District, if requested, and to the apprenticeship program a verified statement of the journeyman and apprentice hours performed on the Project.

13.9.4 Apprentice Fund.

The Contractor or any Subcontractor under him or her, who, in performing any of the Work under the Contract, employs journeymen or apprentices in any apprenticeable craft or trade shall contribute to the California Apprenticeship Council the same amount that the Director determines is the prevailing amount of apprenticeship training contributions in the area of the Project. The Contractor and Subcontractors may take as a credit for payments to the California Apprenticeship Council any amounts paid by the Contractor or Subcontractor to an approved apprenticeship program that can supply apprentices to the Project. The Contractor and Subcontractors may add the amount of the contributions in computing his or her bid for the Contract.

13.9.5 Prime Contractor Compliance.

The responsibility of compliance with Article 13 and §1777.5 of the Labor Code for all apprenticeable occupations is with the Prime Contractor. Any Contractor or Subcontractor that knowingly violates the provisions of this Article or Labor Code §1777.5 shall be subject to the penalties set forth in Labor Code §1777.7 and the District’s Labor Compliance Program.

13.10 ASSIGNMENT OF ANTITRUST CLAIMS

13.10.1 Application.

Pursuant to Government Code § 4551, in entering into a public works contract or a subcontract to supply goods, services, or materials pursuant to a public works contract, the Contractor or Subcontractor offers and agrees to assign to the District all rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act, (15 U.S.C. § 15) or under the Cartwright Act (Chapter 2 [commencing with § 16700] of Part 2 of Division 7 of the Business and Professions Code), arising from the purchase of goods, services, or materials pursuant to the public works contract or the subcontract. This assignment shall be made and become effective at the time the awarding body tenders final payment to the Contractor, without further acknowledgment by the parties. If the District receives, either through judgment or settlement, a monetary recovery for a cause of action assigned under Chapter 11 (commencing with § 4550) of Division 5 of Title 1 of the Government Code, the assignor shall be entitled to receive reimbursement for actual legal costs incurred and may, upon demand, recover from the District any portion of the recovery, including treble damages, attributable to overcharges that were paid by the assignor but were not paid by the District as part of the bid price, less the expenses incurred in obtaining that portion of the recovery.
13.10.2 Assignment of Claim.

Upon demand in writing by the assignor, the District shall, within one (1) year from such demand, reassign the cause of action assigned pursuant to this Article if the assignor has been or may have been injured by the violation of law for which the cause of action arose and the District has not been injured thereby or the District declines to file a court action for the cause of action.

13.11 STATE AUDIT

Pursuant to and in accordance with the provisions of Government Code § 10532, or any amendments thereto, all books, records, and files of the District, the Contractor, or any Subcontractor connected with the performance of this Contract involving the expenditure of state funds in excess of Ten Thousand Dollars ($10,000.00), including, but not limited to, the administration thereof, shall be subject to the examination and audit of the Office of the Auditor General of the State of California for a period of three (3) years after final payment is made under this Contract. Contractor shall preserve and cause to be preserved such books, records, and files for the audit period.

13.12 STORM WATER POLLUTION PREVENTION

13.12.1 Application

This Section, and including other Contract Specifications related to Storm Water Pollution Prevention, addresses the preparation, implementation and monitoring of a Storm Water Pollution Prevention Plan (SWPPP) for the purpose of preventing the discharge of pollutants from the construction site. This includes the elimination of pollution discharges such as improper dumping, spills or leakage from storage tanks or transfer areas. When required or specified, the District will not issue a Notice to Proceed until Contractor has prepared and obtained approval of SWPPP from the District and the State Water Resources Control Board. The Contractor shall also secure a certification that the construction project has met all of the conditions of the State Construction General Permit (Order No. 2009-0009-DWQ) and comply with all applicable local, state and federal regulations governing storm water pollution prevention.

13.12.2 References and Materials

- “Erosion and Sediment Control Field Manual” California Regional Water Quality Control Board (RWQCB)—San Francisco Bay Region.

Use materials of a class, grade and type needed to meet the performance described in the Field Manual and/or the BMP Handbook.

13.12.3 Preparation and Approval

The Contractor shall prepare the Storm Water Pollution Prevention Plan (SWPPP), when required or specified, to comply with storm water pollution regulations for project sites with storm water discharges associated with construction activity such as clearing or demolition, grading, excavation and other land disturbances. The SWPPP shall apply to all areas that are directly related to
construction activity, including but not limited to staging areas, storage yards, material borrow areas, and access roads.

13.12.3.1 For project sites, new or existing, with land disturbance of 1 or more acres (or less than 1 acres if part of a common plan of development), the Contractor shall prepare and submit to the District the SWPPP for review and approval. Submittal shall be made by fulfilling all data and attachment requirements required by the California Storm Water Multiple Application and Report Tracking System – SMARTS web-based program.

13.12.3.2 Data required by the SMARTS program shall be entered into the SMARTS program and submitted in time for the District to file a Notice of Intent at least two weeks prior to the commencement of construction activities. Failure by the Contractor to fully schedule and comply with these requirements shall not entitle a claim for delay.

13.12.3.3 Where land disturbance is less than 1 acres, a SWPPP is not required. However, BMPs indicated in the BMP Handbook needed to prevent or minimize storm water pollution shall be submitted to the District and implemented at no extra cost to the District.

13.12.3.4 Within twenty days after Award of Contract by the District, the Contractor shall submit to the District one copy of the SWPPP for review. After the District’s approval, the Contractor shall provide approved copies of the SWPPP as follows: one copy each to the District’s Construction Inspector, District’s Construction Manager, District Architect, and District’s Civil Engineer.

13.12.4 Implementation

The Contractor shall implement the Storm Water Pollution Prevention Plan by doing the following:

(a) Install perimeter controls prior to starting other construction work at the site.
(b) Contain on-site storm water at the jobsite. Do not drain on-site water directly into the storm drain.
(c) Provide SWPPP and BMP implementation training for those responsible for implementing the SWPPP.
(d) Designate trained personnel for the proper implementation of the SWPPP.
(e) Revise the SWPPP to suit changing site conditions and instances when properly installed systems are ineffective.
(f) Maintain data required by the state permit and SMARTS program to ensure that all data is up to date, and that any change in conditions or personnel responsible for the SWPPP is current and compliant.
(g) At the end of Construction Contract.
   i. Leave in place storm water pollution prevention controls needed for post-construction storm water management and remove those that are not needed as determined by the District. Thereafter, left-in-place controls will be maintained by the District.
ii. Provide Site Monitoring Reports, SWPPP revisions, Compliance Certifications and related documents to the District. Post-construction storm water operation and management plan as mentioned in the compliance certifications are considered to be in place at the end of the Construction Contract.

iii. Provide and upload all required data and documents required in the SMARTS web-based program to receive an approved Notice of Termination from the State.

13.12.5 Monitoring

The Contractor shall comply with all requirements of the State Construction General Permit (Order No. 2009-0009-DWQ). The Contractor shall conduct examination of storm water pollution prevention controls monthly, as well as before and after each storm event and once each 24-hour period during extended storm events to identify BMP effectiveness and implement repairs or BMP changes as soon as feasible. All maintenance related to a storm event should be completed within 48 hours of the storm event. The Contractor shall also prepare and maintain, at the jobsite, a log of each inspection using Site Monitoring Report forms.

13.12.6 Liabilities and Penalties

(a) Review of the SWPPP and inspection logs by the District shall not relieve the Contractor from liabilities arising from non-compliance with storm water pollution regulations.

(b) Payment of penalties for non-compliance by the Contractor shall be the sole responsibility of the Contractor and will not be reimbursed by the District.

(c) Compliance with the Clean Water Act and storm water pollution regulations pertaining to construction activity is the sole responsibility of the Contractor. For any fine(s) levied against the District due to non-compliance by the Contractor, the District will deduct from the final payment due the Contractor the total amount of the fine(s) levied on the District, plus legal and associated costs.

13.13 INDUSTRY STANDARDS

13.13.1 Applicability of Standards.

Unless the Contract Documents specify more stringent requirements, applicable construction industry standards have the same force and effect as if bound or copied directly into the Contract Documents to the extent referenced. Such standards are made a part of the Contract Documents by reference.

13.13.2 Publication Dates.

Comply with standards in effect as of date of the Contract Documents, unless otherwise indicated.

13.13.3 Conflicting Requirements.

If compliance with two or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent
requirement. Refer uncertainties and requirements that are different, but apparently equal, to Architect for a decision before proceeding.

13.13.4 Minimum Quantity or Quality Levels.

The quantity or quality level shown or specified shall be the minimum provided or performed. The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. To comply with these requirements, indicated numeric values are minimum or maximum, as appropriate, for the context of requirements. Refer uncertainties to Architect for a decision before proceeding.

13.13.5 Copies of Standards.

Each entity engaged in construction on Project must be familiar with industry standards applicable to its construction activity. Copies of applicable standards are not contained within the Contract Documents. Where copies of standards are needed to perform a required construction activity, obtain copies directly from publication source and make them available on request.

13.13.6 Abbreviations and Acronyms for Industry Organizations.

Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities indicated in Gale Research's "Encyclopedia of Associations" or in Columbia Books' "National Trade & Professional Associations of the U.S."

13.14 PRODUCTS

13.14.1 All products are to be new and not previously incorporated into or used in any other project or facility. Products salvaged or recycled from other projects are not considered new products and are not permitted.

13.14.2 The term product, as used in the Contract Documents, includes materials, equipment, systems, and like terms of similar intent.

13.14.3 Products include materials, machinery, components, equipment, fixtures and systems forming the Work and purchased for incorporation into the Work.

13.14.4 Do not reuse materials and/or equipment removed from existing premises except as specifically permitted by the Contract Documents.

13.14.5 Provide interchangeable components of the same manufacturer, for similar components.

13.14.6 Named products are items identified in the Contract Documents by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature that is current as of date of the Contract Documents.

13.14.7 TRANSPORTATION AND HANDLING

13.14.7.1 Transport and handle products in accordance with manufacturer's instructions.

13.14.7.2 Promptly inspect shipments to assure that products comply with requirements, quantities are correct, and products are undamaged.

13.14.8 SHIPPING REQUIREMENTS

13.14.8.1 Preparation for Shipment: All equipment shall be suitably packaged to facilitate handling and to protect against damage during transit and storage. All equipment shall be protected from exposure to the elements and shall be kept dry at all times.

13.14.8.2 Painted and coated surfaces shall be protected against impact, abrasion, discoloration, and other damage. Painted and coated surfaces which are damaged prior to acceptance of equipment shall be repainted to the satisfaction of District at the expense of Contractor.

13.14.9 PRODUCT DELIVERY, STORAGE, AND HANDLING

13.14.9.1 Store products only in staging area per provisions of the Contract Documents.
13.14.9.2 Handle, store, and protect products in accordance with manufacturer's instructions, with seals and labels intact and legible. Store sensitive products in weather-tight, climate-controlled enclosures.

13.14.9.3 For exterior storage of fabricated products, place on appropriate supports, above ground.

13.14.9.4 Cover products subject to deterioration with impervious sheet covering. Provide ventilation to avoid condensation.

13.14.9.5 Deliver, store and handle products using means and methods that will prevent damage, deterioration, and loss, including theft. Comply with manufacturer's written instructions.

13.14.9.6 Contractor shall comply with the following without limitation:

(a) Contractor shall bear the responsibility for delivery of equipment, spare parts, special tools, and materials to the Site and shall comply with the requirements specified herein and provide required information concerning the shipment and delivery of the materials specified in the Contract Documents.

(b) Electrical equipment and all equipment with antifriction or sleeve bearings shall be stored in weather-tight structures maintained at a temperature above 60 degree Fahrenheit. Electrical equipment controls and insulation shall be protected against moisture and water damage. All space heaters furnished in or with equipment shall be connected and operated continuously or according to manufacturer's requirements.

(c) Equipment and materials shall not have any pitting, rust, decay, or other deleterious effects of storage when installed in the Work.

(d) Store products to allow for inspection, measurement, and/or counting of units.

(e) Store materials in a manner that will not endanger adjacent Work.

(f) Store products that are subject to damage by the elements, under cover in a weather-tight enclosure above ground, with ventilation adequate to prevent condensation.

(g) Store cementitious products and materials on elevated platforms.

(h) Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.

ARTICLE 14

TERMINATION OR SUSPENSION OF THE CONTRACT

14.1 TERMINATION BY THE CONTRACTOR FOR CAUSE

14.1.1 Grounds for Termination.

The Contractor may terminate the Contract if the Work is stopped for a period of thirty (30) consecutive days through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their
agents or employees, or any other persons performing portions of the Work for whom the Contractor is contractually responsible, for only the following reasons:

(a) Issuance of an order of a court or other public authority having jurisdiction; or
(b) An act of government, such as a declaration of national emergency.

14.1.2 Notice of Termination.

If one of the above reasons exists, the Contractor may, upon written notice of seven (7) additional days to the District, terminate the Contract and recover from the District payment for Work executed and for reasonable costs verified by the Architect with respect to materials, equipment, tools, construction equipment, and machinery, including reasonable overhead, profit, and damages.

14.2 TERMINATION BY THE DISTRICT FOR CAUSE

14.2.1 Grounds for Termination.

The District may terminate the Contractor and/or this Contract for the following reasons:

(a) Persistently or repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
(b) Persistently or repeatedly is absent, without excuse, from the job site;
(c) Fails to make payment to Subcontractors, suppliers, materialmen, etc.;
(d) Persistently disregards laws, ordinances, rules, regulations, or orders of a public authority having jurisdiction; or
(e) Becomes bankrupt or insolvent, including the filing of a general assignment for the benefit of creditors; or
(e) Otherwise is in substantial breach of a provision of the Contract Documents.

14.2.2 Notification of Termination.

When any of the above reasons exist, the District may, without prejudice to any other rights or remedies of the District and after giving the Contractor and the Contractor’s surety, if any, written notice of seven (7) days, except in the event of an emergency or critical path delay to the schedule in which case the District may give written notice of forty-eight (48) hours, terminate the Contract and may, subject to any prior rights of the surety:

(a) Take possession of the Project and of all material, equipment, tools, and construction equipment and machinery thereon owned by the Contractor;
(b) Accept assignment of Subcontracts. Contractor acknowledges and agrees that if the District (in its sole and absolute discretion) decides to takeover completion of the Project, the Contractor agrees to immediately assign all subcontracts to the District which the District has chosen to accept; and
(c) Complete the Work by any reasonable method the District may deem expedient, including contracting with a replacement contractor or contractors.

14.2.3 Payments Withheld.

If the District terminates the Contract for one of the reasons stated in Paragraph 14.2.1, the Contractor shall not be entitled to receive further payment until the Work is complete. All costs associated with the termination and completion of the Project shall be the responsibility of the Contractor and/or its surety.

14.2.4 Payments Upon Completion.

If the unpaid balance of the Contract Sum exceeds costs of completing the Work, including compensation for professional services and expenses made necessary thereby, such excess shall be paid to the Contractor. If such costs exceed the unpaid balance, the Contractor shall pay the difference to the District. The amount to be paid to the Contractor, or District, as the case may be, shall be certified by the Architect upon application. This payment obligation shall survive completion of the Contract.

14.3 TERMINATION OF CONTRACT BY DISTRICT (CONTRACTOR NOT AT FAULT)

14.3.1 Termination for Convenience.

District may terminate the Contract upon fifteen (15) calendar days of written notice to the Contractor and use any reasonable method the District deems expedient to complete the project, including contracting with replacement contractor or contractors, if it is found that reasons beyond the control of either the District or Contractor make it impossible or against the District’s interest to complete the work. In such a case, the Contractor shall have no claims against the District except: (1) the actual cost for labor, materials, and services performed which may be documented through timesheets, invoices, receipts, or otherwise, and (2) ten percent (10%) profit and overhead, and (3) five percent (5%) termination cost of the total of items (1) and (2). Contractor acknowledges and agrees that if the District (in its sole and absolute discretion) decides to takeover completion of the Project, the Contractor agrees to immediately assign all subcontracts to the District which the District has chosen to accept.

14.3.2 Non-Appropriation of Funds/ Insufficient Funds.

In the event that sufficient funds are not appropriated to complete the Project or the DISTRICT determines that sufficient funds are not available to complete the Project, DISTRICT may terminate or suspend the completion of the Project at any time by giving written notice to the Contractor. In the event that the DISTRICT exercises this option, the DISTRICT shall pay for any and all work and materials completed or delivered onto the site for which value is received, and the value of any and all work then in progress and orders actually placed which cannot be canceled up to the date of notice of termination. The value of work and materials paid for shall include a factor of fifteen percent (15%) for the Contractor’s overhead and profit and there shall be no other costs or expenses paid to Contractor. All work, materials and orders paid for pursuant to this provision shall become the property of the DISTRICT. DISTRICT may, without cause, order Contractor in writing to suspend, delay or interrupt the Project in whole or in part for such period of time as DISTRICT may determine. Adjustment shall be
made for increases in the cost of performance of the Agreement caused by suspense, delay or interruption.

14.4 REMEDIES OTHER THAN TERMINATION

If a default occurs, the District may, without prejudice to any other right or remedy, including, without limitation, its right to terminate the Contract pursuant to Article 14.2, do any of the following:

(a) Permit the Contractor to continue under this Contract, but make good such deficiencies or complete the Contract by whatever method the District may deem expedient, and the cost and expense thereof shall be deducted from the Contract Price or paid by the Contractor to the District on demand;

(b) If the workmanship performed by the Contractor is faulty or defective materials are provided, erected or installed, then the District may order the Contractor to remove the faulty workmanship or defective materials and to replace the same with work or materials that conform to the Contract Documents, in which event the Contractor, at its sole costs and expense, shall proceed in accordance with the District’s order and complete the same within the time period given by the District in its notice to the Contractor; or

(c) Initiate procedures to declare the Contractor a non-responsible bidder for a period of two to five years thereafter.

All amounts expended by the District in connection with the exercise of its rights hereunder shall accrue interest from the date expended until paid to the District at the maximum legal rate. The District may retain or withhold any such amounts from the Contract Price. If the Contractor is ordered to replace any faulty workmanship or defective materials pursuant to Paragraph (b) above, the Contractor shall replace the same with new work or materials approved by the Architect and the District, and, at its own cost, shall repair or replace, in a manner and to the extent the Architect and the District shall direct, all work or material that is damaged, injured or destroyed by the removal of said faulty workmanship or defective material, or by the replacement of the same with acceptable work or materials. In no event shall anything in this Paragraph be deemed to constitute a waiver by the District of any other rights or remedies that it may have at law or in equity, it being acknowledged and agreed by the Contractor that the remedies set forth in this Paragraph are in addition to, and not in lieu of, any other rights or remedies that the District may have at law or in equity.

END OF SECTION 00700
SECTION 00800
SUPPLEMENTARY GENERAL CONDITIONS

PART 1 - GENERAL

1.1 SCHEDULE

A. Due to the time limitations of Winter Break, Contractor will not be allowed a time extension due to weather, except in the case of conditions that meet or exceed NOAA’s definition for a 10-year, 24 hour rainfall event. Contractor is expected to include in their bid provisions for remedying the effects of weather, including but not limited to temporary tents, tarps, plastic covers, E-Z-Ups, water pumps, water diversion, sand bags, etc.

B. Contractor is expected to include in their bid any premium/overtime or multiple-shifts required to meet the project deadlines.

1.2 CONSTRUCTION PLAN

A. Within 21 days of Board Approval, Contractor shall submit the following:
   i. A preliminary construction schedule that identifies all work areas.
   ii. A construction plan showing the contractor’s proposed work perimeter of each work area and a sign plan for directing pedestrians and vehicles around the work perimeter and to alternate building entrances. The construction plan should include proposed laydown/staging areas, fence plans, and temporary sanitary facility locations.

PART 2 - PRODUCTS

A. NOT USED

PART 3 - EXECUTION AND RELATED REQUIREMENTS

3.1 GENERAL

A. Work Restrictions: Contractor shall maintain a safe path of travel for all pedestrians and vehicles during construction. Contractor is required to provide safety barricades, temporary fencing, and alternative routes of travel for pedestrians and vehicles at all times. Anytime the Contractor anticipates it will block and divert existing paths of travel for pedestrians or vehicles, it shall provide a hard copy plan along with proposed wayfinding signage for review by the District at least 15 days prior to such blockage and diversion. Said plan shall be reviewed and approved by the District prior to commencement of this work by the Contractor.
B. Contractor will be allowed to have access and use Campus utilities for temporary water and electricity, but Contractor shall be responsible to investigate prior to bid, and for all work necessary to connect to existing utilities for temporary use.

C. Contractor shall provide temporary sanitary facilities for use of all workers throughout the course of the contract duration. Contractor shall comply with the minimum requirements of the Contra Costa Health Department. Contractor is not permitted to use any Campus toilet facilities.

D. Protection required to prevent damage to adjacent areas, equipment, fixtures and finishes shall be provided. Damage to items while accomplishing the work shall be repaired or replaced with new items at no additional cost to the District.

E. Erosion Control: Contractor shall comply with State of California erosion control requirements and any other requirements specifically shown on the drawings or described in the specifications.

F. Staging Area: Contractor shall stage its equipment, vehicles and materials on College property in approved locations.

G. Material, equipment, tools and workmen shall be scheduled and delivered to the Site in a timely manner to avoid delay in the work. Materials provided shall be inspected by the Contractor to make certain they are in compliance with the specifications and are free from defects and damage.

H. Workmanship: Skilled personnel shall execute in a careful, neat, and proficient manner and in compliance with accepted trade practices for all work. All work shall be executed in accordance with Cal/OSHA standards and safety orders.

I. Incidental Work: Minor incidental materials and work not specifically mentioned herein, but necessary for the proper completion of the specified work, shall be provided without additional cost to the District.

J. Administrative Forms: District shall provide its standard forms for use by Contractor.

3.2 FIELD VERIFICATION AND MEASUREMENTS
A. Contractor shall field verify existing conditions prior to excavation. Contractor shall review its plan of work with the District prior to commencing said activities.

3.3 SITE WORK
A. Existing Work: Protect existing work which is to remain in place, be reused, or remain the property of the District. Repair items that are to remain and are damaged during performance of the work to their original condition, or replace with new.

B. Existing Utilities: Contractor is responsible for any repair of damage to existing utilities back to original condition or replace with new.
C. Dust and Debris Control: Prevent the spread of dust and debris generated by the Work, and avoid the creation of a nuisance or hazard in the surrounding area. Waste and debris resulting from the Work being performed shall be removed on a daily basis. Promptly remove, and legally dispose of all debris to an offsite location.

D. Hazmat Work: The Contractor shall notify the District immediately if unforeseen hazardous materials are discovered during the course of construction. Contractor shall remove said hazardous materials as required by law, and a change order will be issued for the cost to remove and legally dispose of said materials.

E. Limitation of heavy vehicles: Contractor is responsible for any repair of existing concrete, asphalt paving, and landscape damage during performance of work to the original condition.

F. Disposal of Equipment and Materials: Contractor is responsible for removal and legal disposal of all construction debris.

END OF SECTION 00800
SECTION 01010
SUMMARY OF WORK

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
   A. All Contract Documents shall be reviewed for applicable provisions related to the provisions in this document, and provisions in the General Conditions and other Specification Sections shall apply to this Section without limitation.

1.2 WORK DESCRIPTIONS WITHOUT FORCE
   A. All general descriptions and/or general summaries of the work noted in this section, or elsewhere within the Contract Documents, are without force and effect on the Contract Work described and indicated in detail the Construction Documents. These general descriptions and summaries are for general reference and descriptive purposes only and in no way offer the complete and concise description of all the Work required by the Contract Documents.

1.3 WORK COVERED BY CONTRACT DOCUMENTS
   A. The intent of the Contract Documents includes but is not limited to:
      The Work consists of correcting various ADA barriers throughout the campus including but not limited to; demolition and placement of new concrete for walkways and ramps, installation of truncated domes, striping and re-striping, ADA signage, handrails and handrail extensions, installation of compliant grates, and wheel guides. **Work will occur during the campus winter break starting on December 18, 2017 and shall be completed no later than January 18, 2018.**

1.4 CONTRACTS
   A. Perform the work under a single, fixed-price Contract.

1.5 WORK SEQUENCE
   A. During construction operations, various adjoining areas will be occupied and their functions maintained. Temporary construction separations such as walls for sound and dust control, as well as pathway barricades, signage and clearly marked temporary pedestrian path of travel detours will be required and provided by the contractor.
   B. Scheduling of Contractor's use of the areas and times involved shall be determined in cooperation with the District. Notify the District a minimum of 10-days prior to commencement of work.
   C. Construction activities shall be performed between the hours of 7AM and 5PM, Monday through Friday, unless otherwise required. No Work shall be performed outside the above hours without prior written authorization from the Construction Manager/Project Manager.

1.6 ADDITIONAL WORK SCHEDULE REQUIREMENTS
   A. Work must be completed by January 18, 2018.
1.7 USE OF PREMISES
A. Contractor shall only use the premises for work, storage, staging areas, and vehicular parking as designated in the Contract Documents.

1.8 EXISTING AREA CONDITION SURVEY
A. Prior to commencement of work, jointly survey the existing area to be remodeled with the District and Architect, noting and recording existing damage such as cracks, sags, and other damage (on Site Plan/Floor Plans).

B. This record shall serve as a basis for determination of subsequent damage to these items due to settlement, movement, demolition, or Contractor’s operations.

C. Existing damage observed shall be marked and the official record of existing damage shall be signed by the parties making the survey.

D. Cracks, sags, and damage to the area and other items not noted in the original survey but subsequently observed shall be reported immediately to the Architect.

E. Photographic and video recordings of existing conditions shall be made prior to start of construction and a copy turned over to the Construction Manager before starting work.

1.9 PROTECTION OF EXISTING STRUCTURES AND UTILITIES
A. The Drawings may not show all existing water, gas, electrical, and hot water lines, and other items known or suspected to exist in the area of the work.

B. Contractor shall locate these installations before proceeding with demolition or other operations which may cause damage, maintain them in service where appropriate, and repair damage caused by the performance of the Work, at no increase in the Contract Sum.

C. In addition to notification, if a structure or utility is damaged, take appropriate action as specified in the General Conditions.

1.12 USE AND OCCUPANCY OF WORK PRIOR TO ACCEPTANCE BY DISTRICT
A. The District may use and occupy the building before formal acceptance under the following conditions:

1. A Certificate of Substantial Completion shall be prepared and executed as provided in the Contract Documents. See Section 00700 General Conditions for Contract Closeout Procedures. The Certificate of Substantial Completion shall be accompanied by a written endorsement of the Contractor’s insurance carrier and surety permitting occupancy by the District during the remaining period of the work.

2. Occupancy by the District shall not be construed as being an acceptance of that part of the Work occupied.

3. The Contractor will not be held responsible for damage to the occupied part of the Work resulting from the District’s occupancy.

4. Occupancy by the District shall not be deemed to constitute a waiver of existing claims the District or Contractor may have against each other.

5. Comply with Specification Section 00700 General Conditions for the Work or any Phase of Work.
6. The District will pay for utility costs associated with occupancy during construction.

1.13 PROTECTION OF EXISTING IMPROVEMENTS
A. Provide barricades, coverings, or other types of protection necessary to prevent damage to existing improvements indicated to remain in place.
B. Protect improvements on adjoining properties as well as those on the District’s property.
C. Protect existing trees and other vegetation indicated to remain in place, against unnecessary cutting, breaking or skinning of roots, skinning and bruising of bark, smothering of trees by stockpiling construction materials or excavated materials within drip line, excess foot or vehicular traffic, or parking of vehicles within drip line.
D. Restore any improvements damaged by this work to their original condition as acceptable to the District or other parties or authorities having jurisdiction.

1.14 NOT USED

1.15 MISCELLANEOUS PROVISIONS
A. Items shown or scheduled to be salvaged will remain the property of the District. Store as directed by the Project Manager.

PART 2 - PRODUCTS
Not Used.

PART 3 - EXECUTION
Not Used.

END OF SECTION 01010
1.1 RELATED DOCUMENTS
   A. All Contract Documents shall be reviewed for applicable provisions related to the provisions in this document, and provisions in the General Conditions and other Specification Sections shall apply to this Section without limitation.

1.2 SUBMITTALS
   A. Contractor shall submit name and address of Surveyor and professional Engineer to District and Architect for approval prior to their work on the Project.
   B. On request of District and Architect, Contractor shall submit documentation to verify accuracy of field engineering work, at no additional cost to the District.
   C. At completion of the Work, Contractor shall submit a certificate signed by a licensed engineer or surveyor certifying that all elevations and locations of improvements are in conformance with Contract Documents.

1.3 REQUIREMENTS
   A. Contractor shall provide and pay for field engineering services by an engineer licensed in the State of California, required for the Project, including, without limitation:
      1. Survey work required in execution of the Project.
      2. Civil or other professional engineering services specified, or required to execute Contractor’s construction methods.

1.4 QUALIFICATIONS OF SURVEYOR OR ENGINEERS
   A. Contractor shall only use a qualified licensed engineer or registered land surveyor, approved by the District, of the discipline required for specific service on Project, licensed in the State of California.
   B. Submit evidence of Engineer’s errors and omissions insurance coverage to District, in the form of a current Insurance Certificate.

1.5 SURVEY REFERENCE POINTS
   A. Existing basic horizontal and vertical control points for the project are those designated on the Drawings.
   B. Contractor shall locate and protect control points prior to starting Site Work and preserve all permanent reference points during construction. In addition Contractor shall:
      1. Make no changes or relocation without prior written notice to District and Architect.
      2. Report to District and Architect when any reference point is lost or destroyed, or requires relocation because of necessary changes in grades or locations.
3. Require surveyor to replace project control points based on original survey control that may be lost or destroyed.

4. Contractor to locate and protect existing survey control and reference points.

5. Control datum for survey is that indicated on Drawings.

6. Protect survey control points prior to starting Site Work; preserve permanent reference points during construction.

7. Promptly report to Architect, District, and Project Inspector the loss or destruction of any reference point or relocation required because of changes in grades or other reasons.

8. Replace dislocated survey control points based on original survey control. Make no changes without prior written notice.

1.6 PROJECT RECORD DOCUMENTS

A. Maintain complete, accurate log of control and survey work as it progresses. Indicate dimensions, locations, angles, and elevations of construction and Site Work.

B. Submit Record Documents as required under provisions of these Contract Documents.

1.7 EXAMINATION

A. Verify locations of survey control points prior to starting Work. Promptly notify Architect of any discrepancies discovered.

1.8 SURVEY REQUIREMENTS

A. Provide field engineering services. Utilize recognized engineering survey practices.

B. Establish a minimum of two permanent bench marks on Site, referenced to established control points. Record locations, with horizontal and vertical data, on Project Record documents.

C. Establish lines and levels, locate and lay out by instrumentation and similar appropriate means:
   1. Site improvements including pavements; stakes for grading, fill and topsoil placement; utility locations, slopes, and invert elevations.
   2. Grid or axis for structures.
   3. Building foundation, column locations, and ground floor elevations.

D. Periodically verify layouts by same means.

E. As part of Contractor’s record documents, a licensed surveyor shall complete a conformance survey of all concrete and asphalt surfaces installed under this contract. The conformance survey shall include actual slopes (shown as a percentage) along any path of travel and elevations at all grade breaks, intersections of existing surfaces, and at 10’ intervals in all directions.

PART 2 – PRODUCTS - Not Used

PART 3 – EXECUTION

3.1 Contractor is responsible for meeting all applicable codes, OSHA, and other safety and shoring requirements.
3.2 Contractor is responsible for any re-surveying required by correction of nonconforming work with no additional cost to the District or its representatives.

END OF SECTION 01050
SECTION 01340

ADMINISTRATIVE FORMS & LOGS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. All Contract Documents shall be reviewed for applicable provisions related to the provisions in this document, and provisions in the General Conditions and other Specification Sections shall apply to this Section without limitation.

1.2 SUMMARY

A. This section specifies the information and format requirements for administrative forms and logs.

1.3 ADMINISTRATIVE FORMS & LOGS

A. The Contractor shall use District provided administrative forms for the Work. Administrative forms and logs include, but are not limited to, the following:

1. Transmittal Form
2. Submittal Transmittal Form
3. Request for Information Form
4. Substitution Request Form
5. 3-Week Projected Construction Schedule Form
6. 3-Week Testing & Inspection Schedule Form
7. Proposed Change Order Form*
8. Change Order Form*
9. Request for Information Log Form
10. Submittal Log Form
11. Proposed Change Order Log Form
12. Change Order Log Form
13. Contractor's Proposal for Contract Modification Form* (includes sample numbers to demonstrate calculations only)
14. Contractor Production Report
15. Construction Directive Form

B. Forms generated by project management software may be substituted if substitution forms contain essentially the same information as shown in these contract documents. Allowance for the use of substitute forms is at the sole discretion of the District, and shall be requested and approved before use of the substitute form. Forms marked with an asterisk (*) may NOT be substituted under any condition.

C. Microsoft Excel files of these forms are available for Contractor use from the District.
1.4 FORMS INCORPORATED BY REFERENCE

A. Forms available from the California Department of General Services, Division of the State Architect, http://www.dgs.ca.gov/dsa/Forms.aspx, related to administration, construction, testing, and inspection of public work school facilities are hereby incorporated by reference into these Contract Documents.

1.5 CONTRACTOR RESPONSIBILITIES

A. Nothing in this Section 01340 including, but not limited to the above forms and log forms shall be construed to limit, relieve, or release Contractor from liability to District for any damages sustained as a result of inaccurate or incorrect information supplied by the Contractor.

PART 2 – PRODUCTS - Not Used.

PART 3 – EXECUTION - Not Used.

END OF SECTION 01340
SECTION 01730

CUTTING AND PATCHING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. All Contract Documents shall be reviewed for applicable provisions related to the provisions in this document, and provisions in the General Conditions and other Division 1 Specification Sections shall apply to this section without limitation.

B. Individual Product Specification Sections:
   1. Cutting and patching incidental to work of the section.
   2. Advance notification to other sections of openings required in work of those sections.
   3. Limitations on cutting structural members.

1.2 RELATED REQUIREMENTS SPECIFIED IN OTHER SECTIONS

A. Section 00700 – “General Conditions”

1.3 DEFINITIONS

A. Cutting: Removal of in-place construction necessary to permit installation or performance of other Work.

B. Patching: Fitting and repair work required to restore surfaces to new or original conditions after installation of other Work.

1.4 RESPONSIBILITIES

A. The Contractor shall be responsible for cutting, fitting, or patching to complete the Work and to make all parts fit together properly. Contractor shall be responsible for ensuring that all trades are coordinated and scheduled so as to ensure the timely and proper execution of the work. When modifying existing work or installing new Work adjacent to existing work, Contractor shall match, as closely as conditions of Site and materials will allow, the finishes, textures, and colors of the original work, refinishing existing work at no additional cost to District. All cost caused by defective or ill-timed work shall be borne by Contractor. Contractor shall be solely responsible for protecting existing work on adjacent properties and shall obtain all required permits for shoring and excavations near property lines.

B. Contractor shall be responsible for all cutting, fitting, and patching, including associated excavation and backfill, required to complete the Work. This includes, but is not limited to:
   1. Making parts fit together properly
   2. Removal and replacement of defective Work
   3. Removal and replacement of Work not conforming to requirements of Contract Documents
   4. Provide routine penetrations of non-structural surfaces for installation of piping and electrical conduit
5. Attaching new materials to existing improvements
6. Painting (or other finishes) to match adjacent or existing conditions

C. Contractor shall not cut or alter any part of the Work in such a way that endangers or compromises the integrity of the Work, the work of others, or the Project.

D. New or existing structural members and elements, including reinforcing bars and seismic bracing, shall not be cut, bored, or drilled except by written authority of the Architect. Work done contrary to such authority is at the Contractor’s risk and subject to replacement at its own expense without reimbursement under the Contract. Schedule delays resulting from Agency approvals for unauthorized work shall be the Contractor’s responsibility.

E. Permission to patch any areas or items of the Work shall not constitute a waiver of the District’s or the Architect’s right to require complete removal and replacement of the areas of items of the Work if, in the opinion of the Architect or the District, the patching does not satisfactorily restore quality and appearance of the Work or does not otherwise conform to the Contract Documents.

1.5 QUALITY ASSURANCE

A. Requirements for Cutting and Patching relating to structural elements: Do not cut and/or patch structural elements in a manner that would alter their structural design characteristics.

1. Obtain written approval of the cutting and patching proposal from the Structural Engineer of Record prior to cutting and/or patching any structural elements.

2. Where cutting and patching Work involves adding reinforcement to structural elements, submit details and engineering calculations showing integration of reinforcement with original structure. Contractor shall be responsible for any costs associated with required Structural Engineer and/or DSA reviews and approvals.

B. Operational Limitations: Do not cut and patch operating elements or related components in a manner that would result in reducing their capacity to perform as intended. Do not cut and patch operating elements or related components in a manner that would result in increased maintenance or decreased operational life or safety.

C. Visual Requirements: Do not cut and patch exposed Work in a manner that would, in the Architect or District’s opinion, reduce the building's aesthetic qualities. Do not cut and patch construction in a manner that would result in visual evidence of cutting and patching. Remove and replace construction cut and patched in a visually unsatisfactory manner as directed by District.

D. Contractor shall ensure that all cutting, fitting, and patching shall achieve the security, strength, weather protection, and appearance for aesthetic match, efficiency, operational life, maintainability, safety of operational elements, and the continuity of existing fire ratings as required by the Contract Documents.

E. Contractor shall ensure that cutting, fitting, and patching shall successfully duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, and that materials shall match existing construction. Where there is dispute as to whether duplication is successful or has been achieved to a reasonable degree, the District’s decision shall be final.
F. Operational Elements: Do not cut and patch operating elements and/or related components in a manner that results in reducing their capacity to perform as intended, results in increased maintenance requirements, that decreases operational life, or that affects system or component safety. Operating elements include, but are not limited to the following:

1. Fire-suppression systems.
2. HVAC systems.
3. Control systems.
4. Mechanical systems piping and ducts.
5. Air smoke barriers
6. Telephone and communication systems.
7. Electrical wiring systems.
8. Primary operational systems and equipment.

G. Miscellaneous Elements: Do not cut and patch miscellaneous elements or related components in a manner that could change their load-carrying capacity, that results in reducing their capacity to perform as intended, or those results in increased maintenance or decreased operational life or safety.

**PART 2 - PRODUCTS**

Not Used

**PART 3 - EXECUTION**

Not Used

**END OF SECTION 01730**
PART 1 - GENERAL

1.1 SUMMARY

A. This Section includes all work necessary to successfully complete demolition to prepare site for the phasing and new construction, including the following:

1. Clean line saw cutting of existing asphalt pavement, concrete sidewalks, concrete curb/gutter, etc., as specified herein.
2. Protection from injury or defacement existing building elements to be preserved.
3. Removal of debris and deleterious materials such as rubbish.
4. Removal and stockpile of materials for landscaping use at approved location.
5. Disposal of unwanted or objectionable materials off site.
6. Disconnecting, capping or sealing, and abandoning site utilities in place.
7. Disconnecting, capping or sealing, and removing site utilities.
8. Removing above-grade site improvements within limits indicated.

1.2 REGULATORY REQUIREMENTS:

A. No burning shall be allowed.

B. Do not use explosives.

C. Comply with the following California Code of Regulations:

1. Title 8: CAL/OSHA, Chapter, Subchapter 4 – Construction Safety Orders.
2. Title 24: Part 2, California Building Code, Chapter 33, Protection of Pedestrian during Construction or Demolition.
3. Bay Area Air Quality Management District.

1.3 DEFINITIONS


B. CAL-OSHA: California Occupational Safety and Health Administration.


E. EPA: Environmental Protection Agency.


G. Remove: Detach items from existing construction and legally dispose of them off-site unless they indicated to be removed and salvaged or recycled.

H. Remove and Salvage: Detach items from existing construction, prior to demolition, and deliver them to the District.

I. Existing to Remain: Existing items of construction that are not to be removed and that are not otherwise indicated to be removed and salvaged, or recycled.

1.4 SUBMITTALS

A. Follow Submittal procedure outlined in Division 1– General Requirements.

1.5 PROJECT CONDITIONS

A. In all circumstances ensure that demolition work does not adversely affect adjacent water courses groundwater and wildlife, or contribute to excess air and noise pollution.

B. Do not dispose, of waste or volatile materials such as mineral spirits, oil, petroleum based lubricants, or toxic cleaning solutions into watercourses, storm or sanitary sewers. Ensure proper disposal procedures are maintained throughout project.

C. Do not pump water containing suspended materials into watercourses, storm or sanitary sewers, or onto adjacent properties.

D. Control disposal or runoff of water containing suspended materials or other harmful substances in accordance with local authorities.

E. Protect trees, plants and foliage on site and adjacent properties where indicated.

F. Except for materials indicated to be stockpiled or to remain, cleared materials are the Contractor’s property. Remove cleared materials from site and dispose of in lawful manner.

PART 2 - PRODUCTS

2.1 SOIL MATERIALS

A. Backfill excavations resulting from demolition operations with on-site or import materials conforming to structural backfill defined in Section 31 23 33 Utility Trenching and Backfill.
PART 3 - EXECUTION

3.1 PREPARATION

A. Protect and maintain benchmarks and survey control points during construction.

B. Protect existing site improvements to remain during construction.

C. Provide the following temporary facilities to facilitate the demolition operations, as necessary:
   1. Temp Traffic Controls
   2. Protection of Persons and Property
   3. Protection of Utilities
   4. Protection of Trees
   5. Noise and Dust Abatement
   6. Clear and restore area to their original condition
   7. Protect existing site improvements and adjacent structures from removal and damage.
   8. Protect and maintain benchmarks and survey control points during construction.

3.2 RESTORATION

A. Restore areas and existing works outside areas of demolition to match conditions to their original condition, as acceptable to the District.

B. Restore damaged improvements to their original condition, as acceptable to the District.

C. At the end of each day's work all open trench area shall be covered to ensure safe passage of public traffic.

3.3 UTILITIES

A. Locate, identify, disconnect, and seal or cap off utilities indicated to be removed or abandoned.

B. Arrange to shut off indicated utilities with utility companies or verify that utilities have been shut off.

C. Existing Utilities: Do not interrupt utilities serving facilities occupied by District or others unless authorized in writing by the District and then only after arranging to provide temporary utility services according to requirements indicated.

D. Coordinate utility interruptions with utility company affected.
E. Do not proceed with utility interruptions without the permission of the District and utility company affected. Notify the District and the utility company affected 14 working days prior to utility interruptions.

F. Excavate and remove underground utilities that are indicated to be removed.

G. Securely close ends of abandoned piping with tight fitting plug or wall of concrete minimum 6-inches thick.

H. Adjustment of manhole frames and other castings Caltrans Standard Specifications Sec 15-2.05A.

3.4 SITE IMPROVEMENTS

A. Remove existing above- and below-grade improvements as indicated and as necessary to facilitate new construction.

B. Remove slabs, paving, curbs, and gutters, as indicated. Where concrete slabs, curb, gutter and asphalt pavements are designated to be removed, remove bases and subbase to surface of underlying, undisturbed soil.

C. Unless the existing full-depth joints coincide with line of pavement demolition, neatly saw-cut to full depth the length of existing pavement to remain before removing existing pavement. Saw-cut faces vertically.

D. Remove driveways, curbs, gutters and sidewalks by saw cutting to full depth. If saw cut falls within 30-inches of a construction joint, expansions joint, score mark or edge, remove material to joint, mark or edge.

3.5 SALVAGED IMPROVEMENTS

A. Salvaged Improvements: Carefully remove items indicated to be salvaged and store where indicated on plans or where designated by the District. Avoid damaging materials designated for salvage.

3.6 DISPOSAL

A. Remove surplus obstructions, demolished materials, and waste materials, including trash and debris, and legally dispose of them off the District’s property.

B. Remove: Unless items are otherwise to remain or be reinstalled, remove and dispose of items. Do not store removed items that is of value to the contractor on site.

C. Remove and Reinstall: Remove items; clean, service and otherwise prepare for service; reinstall in the same location (or in the location indicated by the District).
D. Unidentified Materials: If unidentified materials are discovered, including hazardous materials that will require additional removal other than is required by the Contract Documents, immediately report the discovery to the District. If necessary, the District will arrange for any testing or analysis of the discovered materials and will provide instructions regarding the removal and disposal of the unidentified materials.

3.7 CONSTRUCTION WASTE MANAGEMENT

A. To the greatest extent possible, separate reusable and recyclable products from contaminated waste and debris in accordance with the General Contractor’s Waste Management Plan. Place recyclable and reusable products in designated containers and protect from moisture and contamination.

END OF SECTION
SECTION 31 11 00 - CLEARING & GRUBBING

PART 1 - GENERAL

1.1 SUMMARY

A. This Section includes all work necessary to successfully complete demolition, clearing & grubbing to prepare site for the phasing and new construction, including the following:

1. Protecting existing trees and vegetation to remain.
2. Trimming tree limbs and roots.
3. Removing trees as designated.
4. Clearing vegetation, debris, trash and other materials within limits indicated.
5. Grubbing of vegetation within limits indicated.
7. Removing above-grade site improvements within limits indicated.
8. Disconnecting, capping or sealing, and abandoning site utilities in place.
9. Disconnecting, capping or sealing, and removing site utilities.
10. Disposing of objectionable material off site.
11. Clean line saw cutting of existing asphalt pavement, concrete sidewalks, concrete curb/gutter, etc., as specified herein.
13. Protection from injury or defacement of trees and other vegetation and objects to be preserved.
   a. Removal of surface debris and deleterious materials such as rubbish.
   b. Removal and stockpile of materials for landscaping use at approved location.
   c. Disposal of unwanted materials off site.

1.2 RELATED DOCUMENTS

A. Caltrans Standard Specifications, Section 16, Clearing and Grubbing.

1.3 REGULATORY REQUIREMENTS

A. No burning shall be allowed.
Contra Costa Community College District August 25, 2017
Diablo Valley College
ADA Injunctive Relief Project, D-639

B. Comply with the following California Code of Regulations:
   1. Title 8: CAL/OSHA, Chapter, Subchapter 4 – Construction Safety Orders
   2. Title 24: Part 2, California Building Code, Chapter 33, Protection of Pedestrian during Construction or Demolition.
   3. Bay Area Air Quality Management District

1.4 DEFINITIONS
B. CAL-OSHA: California Occupational Safety and Health Administration.
C. Topsoil: Natural or cultivated surface-soil layer containing organic matter and sand, silt, and clay particles; friable, pervious, and black or a darker shade of brown, gray, or red than underlying subsoil; reasonably free of subsoil, clay lumps, gravel, and other objects more than 2-inches in diameter; and free of weeds, roots, and other deleterious materials.
D. Tree Protection Zone: Area surrounding individual trees or groups of trees to be protected during construction, and defined by the drip line of individual trees or the perimeter drip line of groups of trees, unless otherwise indicated.

1.5 MATERIAL DISTRICTSHIP
A. Except for stripped topsoil or other materials indicated to remain District’s property, cleared materials shall become Contractor's property and shall be removed from Project site.

1.6 SUBMITTALS
A. Submittal procedure shall be as outlined in Division 1 – General Requirements.

1.7 QUALITY ASSURANCE
A. Do not remove or prune trees without first securing a permit from the appropriate agency.
B. Prune to the standards of the International Society of Arborists and to ANSI 300.

1.8 PROJECT CONDITIONS
A. Except for materials indicated to be stockpiled or to remain the District’s property, cleared materials are the Contractor's property. Remove cleared materials from site and dispose of in
lawful manner.

B. Salvable Improvements: Carefully remove items indicated to be salvaged and store where indicated on plans or where designated by the District. Avoid damaging materials designated for salvage.

C. Unidentified Materials;
   1. If unidentified materials are discovered, including hazardous materials that will require additional removal other than is required by the Contract Documents, immediately report the discovery to the District.
   2. If necessary, the District will arrange for any testing or analysis of the discovered materials and will provide instructions regarding the removal and disposal of the unidentified materials.

PART 2 - PRODUCTS

2.1 SOIL MATERIALS

A. Backfill excavations resulting from demolition operations with on-site or import materials conforming to structural backfill defined in Section 31 23 33 Utility Trenching and Backfill.
   1. Obtain approved borrow soil materials off-site when satisfactory soil materials are not available on-site.

PART 3 - EXECUTION

3.1 PREPARATION

A. Protect and maintain benchmarks and survey control points during construction.

B. Locate and clearly flag trees and vegetation to remain or to be relocated.

C. Protect existing site improvements to remain during construction.
   1. Restore damaged improvements to their original condition, as acceptable to the Engineer and/or District. Prior to restoration the contractor shall notify Engineer and /or District of the damaged improvements.

3.2 TREE PROTECTION

A. Erect and maintain temporary fence around drip line of individual trees or around perimeter drip line of groups of trees to remain. Remove fence when construction is complete.
B. Do not store construction materials, debris, or excavated material within drip line of remaining trees.

C. Do not permit vehicles or equipment within drip line of remaining trees.

D. Do not excavate within drip line of remaining trees, unless otherwise indicated.

E. Where excavation for new construction is required within drip line of trees, hand clear and excavate to minimize damage to root systems. Use narrow-tine spading forks, comb soil to expose roots, and cleanly cut roots as close to excavation edge as possible.
   1. Cover exposed roots with burlap and water regularly.
   2. Temporarily support and protect roots from damage until they are permanently relocated and covered with soil.
   3. Coat cut faces of roots more than 1-1/2-inches in diameter with an emulsified asphalt or other approved coating formulated for use on damaged plant tissues.
   4. Cover exposed roots with wet burlap to prevent roots from drying out. Backfill with soil as soon as possible.

3.3 TREE PRUNING

A. Prune trees to balance the crown, and eliminate hazards. Perform main work to reduce sail effect through thinning, reducing end weights, shortening long heavy limbs, removing deadwood, weak limbs and sucker growth. Prune limbs back to an appropriate lateral branch.

B. Make final cuts at the outer edge of the branch collar in accordance with the arborist’s recommendations.

C. Perform pruning work in a safe and proper manner, adhering to CAL-OSHA and ANSI Standards.

3.4 ROOT PRUNING

A. Do not cut tree roots greater than 3-inch in diameter and less than 12-inches below ground level without approval of the District.

B. Cut tree roots cleanly, as far from the trunk as possible, and not underneath any area where walkways are to be constructed. Root pruning shall be to a depth of 18-inches.

C. Tree root prune using a Vermeer root-cutting machine. Obtain the District’s approval before using alternate equipment or techniques.

D. Complete tree root pruning prior to any excavation adjacent to the tree.

E. Do not expose tree roots to drying out. Cover root ends with soil or burlap and keep moist...
until the final backfill is completed.

3.5 TREE REMOVAL

A. Remove trees designated for removal prior to the construction of new improvements.

B. Perform tree removal work in a safe and proper manner, adhering to CAL-OSHA and ANSI Standards.

C. Remove or grind stumps to a minimum of 18-inches below finish subgrade. Remove surface roots to this depth within 24-inches of the tree trunk. Trees, plants and roots that are below proposed building footprint or slabs on grade shall be removed in its entirety.

3.6 RESTORATION

A. Restore damaged improvements to their original condition, as acceptable to the District.

B. Repair or replace trees and vegetation indicated to remain that are damaged by construction operations, as directed by the District.

1. Employ a qualified arborist, licensed in jurisdiction where the Project is located, to submit details of proposed repairs and to repair damage to trees and shrubs.

2. Replace trees that cannot be repaired and restored to full-growth status, as determined by the District. Clear and grub existing areas only to extent required by new construction and as indicated. Use methods required to complete the Work within limitations of governing regulations.

3.7 UTILITIES

A. Locate, identify, disconnect, and seal or cap off utilities indicated to be removed or abandoned.

B. Arrange to shut off indicated utilities with utility companies or verify that utilities have been shut off.

C. Existing Utilities: Do not interrupt utilities serving facilities occupied by District or others unless authorized in writing by the District, and then only after arranging to provide temporary utility services according to requirements indicated.

D. Coordinate utility interruptions with utility company affected.

E. Do not proceed with utility interruptions without the permission of the District and utility company affected. Notify District and utility company affected 14 working days prior to utility interruptions.
F. Excavate and remove underground utilities that are indicated to be removed.

G. Securely close ends of abandoned piping with tight fitting plug or wall of concrete minimum 6-inches thick. All abandoned piping shall be filled with a cementious material, such as controlled low strength material.

3.8 CLEARING AND GRUBBING

A. Remove obstructions, trees, shrubs, grass, and other vegetation to permit installation of new construction. Removal includes digging out stumps and obstructions and grubbing roots.

B. Remove trash, debris, logs, concrete, masonry and other waste materials.

C. Do not remove trees, shrubs, and other vegetation indicated to remain or to be relocated.

D. Completely remove stumps, roots, obstructions, and debris extending to a depth of 18-inches below subgrade. Trees, plants and roots that are below proposed building footprint or slabs on grade shall be removed in its entirety.

E. Use only hand methods for grubbing within drip line of remaining trees.

3.9 TOPSOIL STRIPPING

A. Remove sod and grass before stripping topsoil.

B. Strip topsoil to whatever depths are encountered in a manner to prevent intermingling with underlying subsoil or other waste materials.

C. Remove trash, debris, weeds, roots, and other waste materials.

D. Stockpile topsoil materials designated to remain on site at a location approved by the District at a location away from edge of excavations without intermixing with subsoil. Grade and shape stockpiles to drain surface water. Cover to prevent windblown dust. Refer to the SWPPP as required.

E. Do not stockpile topsoil within drip line of remaining trees.

3.10 SITE IMPROVEMENTS

A. Remove existing above- and below-grade improvements as indicated and as necessary to facilitate new construction.

B. Remove slabs, paving, curbs, and gutters, as indicated. Where concrete slabs, curb, gutter and asphalt pavements are designated to be removed, remove bases and subbase to surface of underlying, undisturbed soil.
C. Unless the existing full-depth joints coincide with line of pavement demolition, neatly saw-cut to full depth the length of existing pavement to remain before removing existing pavement. Saw-cut faces vertically.

D. Remove driveways, curbs, gutters and sidewalks by saw cutting to full depth. If saw cut falls within 30-inches and is not parallel or perpendicular of a construction joint, expansions joint, score mark or edge, remove material to joint, mark or edge.

3.11 BACKFILL

A. Place and compact material in excavations and depressions remaining after site clearing in conformance with Section 31 23 33.

3.12 DISPOSAL

A. Remove surplus soil material, unsuitable topsoil, obstructions, demolished materials, and waste materials, including trash and debris, and legally dispose of them off the District’s property.

3.13 TEMPORARY FACILITIES

A. Provide the following temporary facilities to facilitate the demolition operations, as necessary.
   1. Temp Traffic Controls
   2. Protection of Persons and Property
   3. Protection of Utilities
   4. Noise and Dust Abatement.
   5. Clear and restore area to their original condition.
   6. Protect survey markers and monuments, existing improvements, and adjacent structures from removal and damage.

3.14 CONSTRUCTION WASTE MANAGEMENT

A. To the greatest extent possible, separate reusable and recyclable products from contaminated waste and debris in accordance with the General Contractor’s Waste Management Plan. Place recyclable and reusable products in designated containers and protect from moisture and contamination.

END OF SECTION
PART 1 - GENERAL

1.1 SUMMARY

A. This Section describes the requirements for earthwork operation, as shown on the Drawings and specified:
   1. Excavation and/or embankment from existing ground to subgrade, including soil sterilant, for parking areas, walks, paths, and any other site improvements called for on the Plans.
      a. Aggregate base.
      b. Lime stabilization.
      c. Dispose off-site waste, excess or unsatisfactory material.

1.2 RELATED DOCUMENTS

A. Caltrans Standard Specifications:
   1. Section 17, Watering.
   2. Section 19, Earthwork.
   4. Section 26, Aggregate Bases.

1.3 RELATED SECTIONS

A. Section 31 11 00 – Clearing and Grubbing

1.4 REGULATORY REQUIREMENTS

A. State of California, Department of Transportation, Standard Specifications 2010 - Section 19

B. Contra Costa County, Standard Specification and Details.

C. ASTM
   1. D 1557, Test Method for Laboratory Compaction Characteristics of Soil Using Modified Effort.
   2. D1557-70 for testing in compaction.
   3. D 1586, Method for Penetration Tests and Split-Barrel Sampling of Soils.
4. D 2487, Classification of Soils for Engineering Purposes.


E. CAL/OSHA, Title 8.

1.5 DEFINITIONS

A. Borrow: Approved soil material imported from off-site for use as Structural Fill or Backfill.

B. Excavation: Removal of material encountered above subgrade elevations.
   1. Authorized Over-Excavation: Excavation below subgrade elevations or beyond indicated horizontal dimensions as shown on plans or authorized by the District’s Representative.
   2. Unauthorized Over-Excavation: Excavation below subgrade elevations or beyond indicated horizontal dimensions without authorization by the District’s Representative. Unauthorized excavation shall be without additional compensation.

C. Structural Backfill: Soil materials as approved by the District Representative and used to fill excavations resulting from removal of existing below grade facilities, including trees.

D. Structural Fill: Soil materials as specified herein and used to raise existing grades.

E. Rock: Rock material in beds, ledges, unstratified masses, and conglomerate deposits and boulders of rock material ¾-cubic yards or more in volume that when tested by an independent geotechnical testing agency, according to ASTM D 1586, exceeds a standard penetration resistance of 100 blows/2-inches.

F. Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical and electrical appurtenances, or other man made stationary features constructed above or below grade.

G. Subgrade: Surface or elevation remaining after completing excavation, or top surface of a fill or backfill immediately below base or topsoil materials.

H. Unsuitable Material: Any soil material that is not suitable for a specific use on the Project. The District’s Representative will determine if a soil material is unsuitable.
I. Utilities: onsite underground pipes, conduits, ducts and cables.

1.6 SUBMITTALS

A. Submittal procedure shall be as outlined in Division 1 – General Requirements.

B. Submit material certificates signed by the material producer and the Contractor, certifying that each material item complies with, or exceeds the specified requirements.

1.7 QUALITY ASSURANCE

A. Conform all work and materials to the recommendations or requirements the District’s Representative.

B. Conform all work to the appropriate portion(s) of Caltrans Standard Specifications, Section 17 and 19.

C. Percentage of compaction shall be at least 95 percent relative compaction for areas directly under pavement sections and 90 percent relative compaction elsewhere. The percentage represents the ratio of the dry density of the compacted material to the maximum dry density of the material as determined by the procedure set forth in ASTM D 1557.

D. Excavate and backfill existing areas only to extent required by new construction and as indicated. Use methods required to complete the Work within limitations of governing regulations. Backfill as necessary to achieve rough grade elevations as indicated per plan.

E. Perform excavation, filling, compaction and related earthwork under the observation of the District’s Representative. Materials placed without approval of the District’s Representative will be presumed to be defective and, at the discretion of the District’s Representative, shall be removed and replaced at no cost to the District. Notify the District’s Representative at least 24-hours prior to commencement of earthwork and at least 48 hours prior to testing.

F. The District’s Representative will perform observations required to enable him to form an opinion of the acceptability of the Project earthwork. Correct earthwork that, in the opinion of the District’s Representative, does not meet the requirements of these Technical Specifications.

G. Upon completion of the construction work, certify that all compacted fills and foundations are in place at the correct locations, and have been constructed in accordance with sound construction practice. In addition, certify that the materials used are of the types, quality and quantity required by these Technical Specifications. The Contractor shall be responsible for the stability of all fills and backfills constructed by his forces and shall replace portions that in the opinion of the District’s Representative have been displaced or are otherwise unsatisfactory due to the Contractor’s operations.
H. Do not mix or place cement treated base when the temperature is below 36 degrees F or when the ground is frozen.

I. Finish surface of material to be stabilized prior to lime treatment shall be as specified in Section 24-1.04 of Caltrans Standard Specifications and as required by these Technical Specifications.

J. Finish surface of the stabilized material after lime treatment shall be as specified in Section 24-1.08 of Caltrans Standard Specifications and as required by these Technical Specifications.

K. Identify and protect existing utilities.

L. Finish soil grade tolerance at completion of grading:
   1. Paved areas: +0.05
   2. Other areas: ±0.10 feet.

1.8 PROJECT CONDITIONS

A. Promptly notify the District and the District’s Representative of surface or subsurface conditions differing from those disclosed in conformance with Division 1 General Requirements.

B. Protect open excavations, trenches, and the like with fences, covers and railings to maintain safe pedestrian and vehicular traffic passage.

C. Prevent erosion of freshly graded areas during construction and until such time as permanent drainage and erosion control measures have been installed.

D. Temporarily stockpile fill material in an orderly and safe manner and in a location as specified herein.

E. Provide dust and noise control in conformance with Division 1 General Requirements.

F. Environmental Requirements: When unfavorable weather conditions necessitate interrupting earthwork operation, areas shall be prepared by compaction of surface and grading to avoid collection of water. Provide adequate temporary drainage to prevent erosion. After interruption, compaction specified in last layer shall be re-established before resuming work.

PART 2 - PRODUCTS

2.1 SOIL MATERIALS

A. General: Provide borrow soil materials when sufficient satisfactory soil materials are not available from on-site excavations.
B. Obtain approval of on-site soil materials and borrow materials to be used for structural fill or structural backfill from the District’s Representative.

C. On-Site Structural Fill and Structural Backfill: Soil or soil-rock mixture from on site excavations, free from organic matter or other deleterious substances. On-site structural fill and backfill shall not contain rocks or rock fragments over 3 inches in greatest dimension.

D. Imported Structural Fill and Structural Backfill: Conform to the requirements of on-site structural fill. Material shall also be a non-expansive and predominantly granular soil or soil-rock mixture with plasticity index of 8 or less, has a liquid limit less than 25, and an R-Value of 25 or greater.

2.2 SOIL STERILANT

A. Commercial chemical for weed control, registered by EPA. Provide granular, liquid or wet-able powder form.

2.3 AGGREGATE BASE

   1. Class 2, 1-1/2-inch Maximum: Section 26-1.02A.
   2. Class 2, 3/4-inch Maximum: Section 26-1.02A.
   3. Class 3: Section 26-1.02B.

2.4 LIME STABILIZATION

A. Lime Treatment Material: Conform to Section 24-1.02 and 24-1.03 of Caltrans Standard Specifications.

PART 3 - EXECUTION

3.1 GENERAL

A. Conform to Section 19, Earthwork, Caltrans Standard Specifications as modified by the Contract Documents.

B. Placement and compaction of material by flooding, ponding, or jetting will not be permitted.

C. The use of explosives will not be permitted.
3.2 CONTROL OF WATER AND DEWATERING

A. Prevent surface water and ground water from entering excavations, from ponding on prepared subgrades, and from flooding the site and surrounding area. Provide dewatering equipment necessary to drain and keep excavations and site free from water.

B. Dewater during backfilling operation so that groundwater is maintained at least two feet below level of compaction effort.

C. Obtain the District’s Representative’s approval for proposed control of water and dewatering methods.

D. Protect subgrades from softening, undermining, washout and damage by rain or water accumulation.

E. Reroute surface water runoff away from excavated areas. Do not allow water to accumulate in excavations.

F. Maintain dewatering system in place until dewatering is no longer required.

3.3 WET WEATHER CONDITIONS

A. Do not prepare subgrade, place or compact soil materials if above optimum moisture content.

B. If the District’s Representative allows work to continue during wet weather conditions, conform to supplemental recommendations provided by the District’s Representative.

3.4 EXCAVATION

A. Excavate earth and rock to lines and grades shown on drawings as prepared by a licensed professional engineer and to the neat dimensions indicated on the Plans, required herein or as required to satisfactorily compact backfill.

B. Remove and dispose of large rocks, pieces of concrete and other obstructions encountered during excavation.

C. Where forming is required, excavate only as much material as necessary to permit placing and removing forms.

D. Provide supports, shoring and sheet piles required to support the sides of excavations or for protection of adjacent existing improvements.

3.5 REMOVAL OF EXISTING FILLS AND UNSUITABLE MATERIAL

A. Over-excavate areas of existing fills and other unsuitable material encountered during mass
grading as directed by the District’s Representative.

B. Conform with Division 1 General Requirements.

3.6 GRADING

A. Uniformly grade the Project to meet existing conditions.

B. Finish ditches, gutters and swales to the sections, lines and grades indicated and to permit proper surface drainage.

C. Round tops and bottoms of slopes as indicated or to blend with existing contours.

3.7 SUBGRADE PREPARATION

A. Prepare subgrades under paved areas, curbs, gutters, walks, structures, other surface facilities and areas to receive structural fill. At least 6 inches of select material shall be placed beneath exterior flatwork and extend at least two feet beyond the slab edges.

B. Prepare subgrades for paved areas, curbs and gutters by plowing or scarifying surface at least 9 inches in one lift below final subgrade elevations and 1-foot beyond edge of pavement unless specified otherwise by the District’s Representative. Uniformly moisture condition to obtain optimum moisture contents. Break clods and condition surface by harrowing or dry rolling. Remove boulders, hard ribs and solid rock. Prepare earth uniform for full depth and width of subgrade.

1. Surface soil that has a moisture content of less than 22 percent (average, approximate plastic limit of the soil) should be excavated, moisture-conditioned to at least three percent above optimum moisture content, and compacted to between 88 and 93 percent relative compaction to reduce its expansion potential; maximum depth of required excavation for moisture conditioning is about two feet.

C. Protect utilities from damage during compaction of subgrades and until placement of final pavements or other surface facilities.

D. Obtain the District’s Representative’s approval of subgrades prior to placing pavement.

E. Subgrade preparation will not be required in areas where lime treatment is used.

3.8 PLACEMENT OF STRUCTURAL FILL

A. Obtain the District’s Representative’s approval of surface to receive structural fill prior to placement of structural fill material.

B. Place structural fill on prepared subgrade.
C. Spread structural fill material in uniform lifts not more than 8-inches in un-compacted thickness and compact.

D. Place structural fill material to suitable elevations above grade to provide for anticipated settlement and shrinkage.

E. Overbuild fill slopes, as required by the District’s Representative, to obtain required compaction. Remove excess material to lines and grades indicated.

F. Do not drop fill on structures. Do not backfill around, against or upon concrete or masonry structures until structure has attained sufficient strength to withstand loads imposed and the horizontal structural system had been installed.

3.9 TEMPORARY AND PERMANENT SLOPES

A. Temporary slopes less than 10 feet high should be inclined no steeper than 1.5:1 (horizontal to vertical).

B. Shallow, permanent, cut and fill slopes shall be constructed no steeper than 2:1 (horizontal to vertical).

3.10 AGGREGATE BASE

A. Watering, Spreading and Compacting: Section 26-1.035, 26-1.04 and 26-1.05 of Caltrans Standard Specifications.

3.11 LIME STABILIZATION

A. Performing the stabilization shall conform to Section 24-1.05, through 24-1.09 of Caltrans Standard Specifications and the following:

1. Add lime in the amount specified by the Engineer of Record.

2. Lime treat subgrade soils from back of curb to back of curb to a depth specified by the District’s Representative.

3. Mix in two mixing periods, both with the tines lowered to the same depth. Both mixing periods shall be monitored and verified by the District’s Representative. The second mixing shall occur at about 24 hours after the initial mixing.

4. Compact and grade the lime mixed subgrade immediately after the second mixing.

5. Compact the lime treated subgrade to 93 percent as determined by ASTM D1557.

6. After application of the curing seal, do not allow traffic on the lime treated material for a period of 7 days in lieu of the 3 days specified in Section 24-1.03 of Caltrans Standard Specifications.
7. Proof-roll the stabilized subgrade after compacting to confirm that a non-yielding surface has been achieved. Yielding areas, if any, shall be mitigated. Mitigation could consist of over-excavation, utilization of stabilization fabric, or chemical treatment. Each case shall be addressed individually in the field by the District’s Representative.

3.12 COMPACTION AND TESTING

A. Do not compact by ponding, flooding or jetting.

B. Compact soils at optimum water content. Aerate material if it is too wet. Add water to material if it is too dry. Thoroughly mix lifts before compaction to ensure uniform moisture distribution.

C. Perform compaction using rollers, pneumatic or vibratory compactors or other equipment and mechanical methods as specified herein.

D. Compaction requirements:
   1. Compact structural fills less than 5-feet thick to 90 percent compaction.
   2. Compact structural fill 5-feet thick or greater to 95 percent compaction.
   3. Compact the upper 6 inches of subgrade soils beneath pavements, curbs and gutters to 95 percent compaction. Extend compaction 2-feet beyond pavement edges unless specified otherwise by the District’s Representative.
   4. Compact the upper 6-inches of subgrade soils under walks, structures and areas to receive structural fill to 90 percent compaction.

3.13 SOIL STERILIZATION

A. Apply soil sterilant to areas indicated, such as beneath asphalt concrete pavement, brick pavement, concreter pavement and at grade concrete slabs, including sidewalks, curbs and gutters. Also where indicated apply soil sterilant below expansion and control joints and at areas where pipes, ducts or other features penetrate slabs.

B. Apply soil sterilant uniformly and at the rates recommended by the manufacturer.

C. Apply soil sterilant to prepared subgrade, or after installation of aggregate base as recommended by the manufacturer.

3.14 DISPOSAL

A. Lawfully dispose of all unsuitable and excess or surplus material off-site at no cost to the District.

END OF SECTION
SECTION 32 05 23 - PORTLAND CEMENT CONCRETE

PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Materials for Portland cement concrete.
B. Aggregate and aggregate grading for Portland cement concrete.
C. Water for Portland cement concrete.
D. Admixtures for Portland cement concrete.
E. Proportioning for Portland cement concrete.
F. Mixing and transporting Portland cement concrete.
G. Formwork for cast in place Portland cement concrete.
H. Embedded materials for Portland cement concrete.
I. Steel reinforcement for Portland cement concrete.
J. Placing and finishing Portland cement concrete.
K. Curing Portland cement concrete.
L. Protecting Portland cement concrete.

1.2 RELATED SECTIONS

A. Section 31 11 00, Clearing and Grubbing

1.3 RELATED DOCUMENTS

A. ASTM:
   1. A 82, Cold Drawn Steel Wire for Concrete Reinforcement.
   2. A 185, Steel Welded Wire Fabric, Plain for Concrete Reinforcement.
   3. A 615, Deformed and Plain Billet Steel Bars, for Concrete Reinforcement.
7. C 618, Fly Ash and Raw or Calcined Natural Pozzolan for use as Natural Admixture in Portland Cement.

B. Caltrans Standard Specifications:
1. Section 51: Concrete Structures.
2. Section 73: Concrete Curbs and Sidewalks.

1.4 DEFINITIONS

A. ASTM: American Society for Testing Materials

1.5 SUBMITTALS

A. Submittal procedure shall be as outlined in Division 1 – General Requirements.

B. Concrete Mix Design: Have all concrete mixes designed by a testing laboratory and approved by the Consulting Engineer. Conform all mixes to the applicable building code requirement, regardless of other minimum requirements listed herein or on the drawings. Submit mix designs for review before use. Show proportions and specific gravities of cement, fine and coarse aggregate, and water and gradation of combined aggregates.

1.6 QUALITY ASSURANCE

A. Concrete shall be subject to quality assurance in accordance with Section 90 of Caltrans Standard Specifications.
1. Slump tests: Have available, at job site, equipment required to perform slump tests. Make one slump test for each cylinder sample, from same concrete batch. Allowable maximum slump shall be 4 inches for walls and 3 inches for slab on grade.

B. Certifications:
1. Provide District’s Representative at the time of delivery with certificates of compliance signed by both Contractor and Supplier containing the following statements:
   a. Materials contained comply with the requirements of the Contract Documents in all respects.
   b. Proportions and mixing comply with the design mix approved by the Consulting Engineer. Design mix shall have been field tested in accordance with the herein requirements of the Caltrans Standard Specifications and produces the required compressive strength under like conditions.
   c. Statement of type and amount of any admixtures.
2. Provide District’s Representative, at time of delivery, with certified delivery ticket stating volume of concrete delivered and time of mixing, or time of load-out in case of transit mixers.

C. Conform to the applicable provisions of Section 51, 73 and 90 of the Caltrans Standard Specification and these Technical Specifications.
   1. Conform construction of Portland cement concrete surface improvements (including curbs, gutters, medians, valley gutters, walks, pads) to the requirements of Section 73 of the Caltrans Standard Specifications unless otherwise required in these Technical Specifications or shown on the Plans.
   2. Conform other construction of Portland cement concrete items to the requirements of Section 51 of the Caltrans Standard Specifications unless otherwise required in these Technical Specifications or shown on the Plans.

1.7 DESIGNATION

A. General: Whenever the 28-day compressive strength is designated herein or on the Plans is a 3,600psi or greater, the concrete shall considered to be designated by compressive strength. The 28-day compressive strength shown herein or on the plans which are less than a 3,600psi are shown for design information only and are not considered a requirement for acceptance of the concrete. Whenever the concrete is designated by class or as minor concrete herein or on the Plans, the concrete shall contain the cement per cubic yard shown in Section 90-1.01 of the Caltrans Standard Specifications.

B. Unless noted otherwise herein or on the Plans, the minimum compressive strength for portland cement concrete at 28 days for this Project shall be 3,600 psi.

PART 2 - PRODUCTS

2.1 PORTLAND CEMENT

A. General: Type II (modified) cement conforming to section 90-2.01 of the Caltrans Standard Specifications.

B. Provide a coloring equivalent to ¼ pound of lampblack per cubic yard. Add to the concrete at the central mixing plant. Liquiblack concrete colorant, or approved equal, may be used in lieu of lampblack. One pint of Liquiblack shall be considered equal to one pound of lampblack.

2.2 AGGREGATE AND AGGREGATE GRADING

A. General: Conform to the requirements of Section 90-2.02, 2.02A and 2.02B of the Caltrans Standard Specifications.
B. Aggregate Size and Gradation: Conform to the requirements of Section 90-3 of the Caltrans Standard Specifications for 1-inch maximum combined aggregate.

2.3 WATER

A. General: Conform to the requirements of section 90.2.03 of the Caltrans Standard Specifications. For mixing and curing Portland cement concrete and for washing aggregates.

2.4 EXPANSION JOINT MATERIAL

A. Material for expansion joints in Portland cement concrete improvements shall be pre-molded expansion joint fillers conforming to the requirements of ASTM Designation D 1751. Expansion joint material shall be shaped to fit the cross section of the concrete prior to being placed. Suppliers certificates showing conformance with this specification shall be delivered with each shipment of materials delivered to the job site. Unless noted otherwise herein or on the Plans expansion joint thickness shall be as follows:
2. Gutter Lining, Ditch Lining and Channel Lining: ½-inch.
3. Structures: As indicated.

2.5 REINFORCEMENT AND DOWELS

A. Bar reinforcement for concrete improvements shall be deformed steel bars of the size or sizes called for on the plans conforming to the requirements of ASTM Designation A 615 for Grade 60 bars. Size and shape for bar reinforcement shall conform to the details shown or called for on the Plans. Substitution of wire mesh reinforcement for reinforcing bars will not be allowed.

B. Slip dowels, where noted or called for on the plans or detail drawings shall be smooth billet-steel bars as designated and conforming to the requirements of ASTM Designation A 615 for Grade 60 bars. Ends of bars inserted in new work shall be covered with a cardboard tube sealed with cork; no grease or oil shall be used.

C. Mesh for reinforcement for concrete improvements shall be cold drawn steel wire mesh of the size and spacing called for on the plans conforming to the requirements of ASTM Designation A 82 for the material and ASTM Designation A 185 for the mesh. Size and extent of mesh reinforcement shall conform to the details shown or called for on the plans.

D. Tie wire for reinforcement shall be eighteen (18) gauge or heavier, black, annealed conforming to the requirements of ASTM Designation A 82.

E. Suppliers certificates showing conformance with this specification shall be delivered with each shipment of materials delivered to the job site.
2.6 COLOR AND PATTERN FOR DECORATIVE SURFACES

A. Colors for decorative surfacing shall be CHROMIX admixtures as manufactured by the L. M. Scofield Company, Schedule A-312.05 or approved equal. The specific color shall be as designated or called for on the Plans.

B. Patterns for decorative surfacing shall be standard "Bomanite" patterns as copyrighted by the Bomanite Corporation of Palo Alto, California or approved equal. The specific pattern shall be as designated or called for on the Plans.

2.7 ACCESSORY MATERIALS

A. Conform water stops and other items required to be embedded in portland cement concrete structures to the applicable requirements of Section 51 of the Caltrans Standard Specifications unless otherwise specifically noted or called for on the Plans or detail drawings.

B. Curing Compounds:
   1. Regular Portland Cement Concrete: "Non-Pigmented Curing Compound - Chlorinated Rubber Base-Clear" conforming to the requirements contained in Section 90-7.01B, of the Caltrans Standard Specifications.
   2. Color Conditioned Decorative Portland Cement Concrete: LITHOCHROME colorwax as manufactured by the L. M. Scofield Company or approved equal.

2.8 FORMS

A. Conform to the requirements of Section 51-1.05 of the Caltrans Standard Specifications.

2.9 PRECAST CONCRETE STRUCTURES

A. Conform to the following Sections of Caltrans Standard Specifications:
   1. 51-1.02, Minor Structures.
   2. 70-1.02C, Flared End Sections.
   3. 70-1.02H, Precast Concrete Structures.

2.10 PORTLAND CEMENT CONCRETE PAVEMENT

A. General: See Section 02751.

PART 3 - EXECUTION
3.1 STRUCTURAL EXCAVATION

A. Structural excavation may be either by hand, or by machine and shall be neat to the line and dimension shown or called for on the plans. Excavation shall be sufficient width to provide adequate space for working therein, and comply with CAL-OSHA requirements.

B. Where an excavation has been constructed below the design grade, refill the excavation to the bottom of the excavation grade with approved material and compact in place to 95% of the maximum dry density.

C. Remove surplus excavation material remaining upon completion of the work from the job site, or condition it to optimum moisture content and compact it as fill or backfill on the site, if the material is approved by the Engineer of Record.

3.2 SOIL STERILANT

A. Furnish and apply to areas indicated in accordance with Section 31.23.00, Excavation and Fill.

3.3 BRACING AND SHORING

A. Conform to California and Federal OSHA requirements.

B. Place and maintain such bracing and shoring as may be required to support the sides of the excavations for the proper protection of workmen; to facilitate the work; to prevent damage to the facility being constructed; and to prevent damage to adjacent structures or facilities. Remove all bracing and shoring upon completion of the work.

C. Be solely responsible for all bracing and shoring and, if requested by the District’s Representative, submit details and calculations to the District’s Representative. The District’s Representative may forward the submittal to the Consulting Engineer and/or the California Division of Industrial Safety for their review. The Contractor's submittal shall include the basic design, assumed soils conditions and estimation of forces to be resisted, together with plans and specifications of the materials and methods to be used, and shall be prepared by a civil engineer or structural engineer registered in California. No excavations related to the proposed facility shall precede a response to the submittal by the District’s Representative.

D. Be solely responsible for installing and extracting the sheathing in a manner which will not disturb the position or operation of the facility being constructed or adjacent utilities and facilities.

3.4 PLACING CONCRETE FORMS
A. Form concrete improvements with a smooth and true upper edge. Side of the form with a smooth finish shall be placed next to concrete. Construct forms rigid enough to withstand the pressure of the fresh concrete to be placed without any distortion.

B. Thoroughly clean all forms prior to placement and coat forms with approved form oil in sufficient quantity to prevent adherence of concrete prior to placing concrete.

C. Carefully set forms to the alignment and grade established and conform to the required dimensions. Rigidly hold forms in place by stakes set at satisfactory intervals. Provide sufficient clamps, spreaders and braces to insure the rigidity of the forms.

D. Provide forms for back and face of curbs, lip of gutters and edge of walks, valley gutters or other surface slabs that are equal to the full depth of the concrete as shown, noted or called for on the Plans. On curves and curb returns provide composite forms made from benders or thin planks of sufficient ply to ensure rigidity of the form.

3.5 PLACING STEEL REINFORCEMENT

A. Bars shall be free of mortar, oil, dirt, excessive mill scale and scabby rust and other coatings of any character that would destroy or reduce the bond. All bending shall be done cold, to the shapes shown on the plans. The length of lapped splices shall be as follows:
   1. Reinforcing bars No. 8, or smaller, shall be lapped at least 45 bar diameters of the smaller bar joined, and reinforced bars Nos. 9, 10, and 11 shall be lapped at least 60 bar diameters of the smaller bars joined, except when otherwise shown on the plans.
   2. Splice locations shall be made as indicated on the plans.

B. Accurately place reinforcement as shown on the plans and hold firmly and securely in position by wiring at intersections and splices, and by providing precast mortar blocks or ferrous metal chairs, spacers, metal hangers, supporting wires, and other approved devices of sufficient strength to resist crushing under applied loads. Provide supports and ties of such strength and density to permit walking on reinforcing without undue displacement.

C. Place reinforcing to provide the following minimum concrete cover:
   1. Surfaces exposed to water: 4-inches.
   2. Surfaces poured against earth: 3-inches.
   3. Formed surfaces exposed to earth or weather: 2-inches.
   4. Slabs, walls, not exposed to weather or earth: 1-inch.

D. Minimum spacing, center of parallel bars shall be two and one half (2-1/2) times the diameter of the larger sized bar. Accurately tie reinforcing securely in place prior to pouring concrete. Placing of dowels or other reinforcing in the wet concrete is not permitted.

3.6 MIXING AND TRANSPORTING PORTLAND CEMENT CONCRETE
A. Transit mix concrete in accordance with the requirements of ASTM Designation C 94. Transit mix for not less than ten (10) minutes total, not less than three (3) minutes of which shall be on the site just prior to pouring. Mix continuous with no interruptions from the time the truck is filled until the time it is emptied. Place concrete within one hour of the time water is first added unless authorized otherwise by the District’s Representative.

B. Do not hand mix concrete for use in concrete structures

3.7 PLACING PORTLAND CEMENT CONCRETE

A. Thoroughly wet subgrade when concrete is placed directly on soil. Remove all standing water prior to placing concrete.

B. Do not place concrete until the subgrade and the forms have been approved.

C. Convey concrete from mixer to final location as rapidly as possible by methods that prevent separation of the ingredients. Deposit concrete as nearly as possible in final position to avoid re-handling.

D. Place and solidify concrete in forms without segregation by means of mechanical vibration or by other means as approved by the District’s Representative. Continue vibration until the material is sufficiently consolidated and absent of all voids without causing segregation of material. The use of vibrators for extensive shifting of fresh concrete will not be permitted.

E. Concrete in certain locations may be pumped into place upon prior approval by the District’s Representative. When this procedure requires redesign of the mix, such redesign shall be submitted for approval in the same manner as herein specified for approval of design mixes.

3.8 PLACING ACCESSORY MATERIALS

A. Place water stops and other items required to be embedded in of Portland cement concrete structures at locations shown or required in accordance with Section 51 of the Caltrans Standard Specifications unless otherwise specifically noted or called for on the Plans.

B. Curing Compounds:
   1. Regular Portland Cement Concrete: Apply "Non-Pigmented Curing Compound - chlorinated Rubber Base-Clear" in accordance with Section 90-7.01B, 7.01D and 7.03 of the Caltrans Standard Specifications.
   2. Color Conditioned Decorative Portland Cement Concrete: Apply LITHOCHROME colorwax, or approved equal, in accordance with the manufacturer’s instructions.

3.9 EXPANSION JOINTS

PORTLAND CEMENT CONCRETE 32 05 23 - 8
A. Construct expansion joints incorporating pre-molded joint fillers at twenty (20) foot intervals in all concrete curbs, gutters, sidewalks, median/island paving, valley gutters, driveway approaches and at the ends of all returns. At each expansion joint install one-half inch by twelve inch (1/2" x 12") smooth slip dowels in the positions shown or noted on the detail drawings.

B. Orient slip dowels at right angles to the expansion joint and hold firmly in place during the construction process by means of appropriate chairs.

3.10 WEAKENED PLANE JOINTS

A. Construct weakened plane joints in concrete curbs, gutters, sidewalks, median/island paving and valley gutters between expansion joints at ten (10) foot intervals throughout, or as otherwise indicated. Depth of joint score depth to be one-fourth (25%) the thickness of the concrete.

1. Grooved Joints: Form weakened plane joints after initial floating by grooving and finishing each edge of joint to a radius of 1/8-inch. Repeat grooving of weakened plane joints after applying surface finishes. Eliminate groover tool marks on concrete surfaces.

2. Sawed Joints: Form weakened plane joints with power saws equipped with shatterproof abrasive or diamond-rimed blades. Cut 1/8-inch wide joints into concrete when cutting action will not tear, abrade or otherwise damage surface and before concrete develops random contraction cracks.

3.11 FORM REMOVAL

A. Remove forms without damage to the concrete. Remove all shores and braces below the ground surface, before backfilling.

B. Do not backfill against concrete until the concrete has developed sufficient strength to prevent damage.

C. Leave forms for cast-in-place walls in place at least 72 hours after pouring.

D. Leave edge forms in place at least 24 hours after pouring.

3.12 CONSTRUCTION

A. Form, place and finish concrete curbs, walkways, island paving, valley gutters and driveway approaches in conformance with the applicable requirements of Section 73-1.04, 73-1.05, 72-1.05A and 73-1.06 of the Caltrans Standard Specifications as modified herein.

B. Provide a medium broom finish to all horizontal surfaces unless otherwise shown.
C. Construct new concrete curb, curb and gutter and valley gutters against existing asphalt concrete by removing a minimum of 12-inches of the asphalt concrete to allow placement of curb or gutter forms. Patch pavement with a 6-inch deep lift of asphalt concrete after gutter form is removed.

D. Where monolithic curb, gutter and sidewalk is specified, separate concrete pours will not be allowed.

3.13 CONNECTING TO EXISTING CONCRETE IMPROVEMENTS

A. New curb, gutter, or sidewalk is to connect to existing improvements to remain by saw cutting to existing sound concrete at the nearest score line, expansion joint or control joint. Drill and insert ½-inch diameter by 12-inch long dowels at 24-inches on center into existing improvements. Install pre-molded expansion joint filler at the matching joint.

B. A cold joint to the existing curb is not acceptable.

3.14 DECORATIVE AND NON-DECORATIVE SURFACING CONSTRUCTION

A. Decorative surfacing concrete walks or other installations shall be formed and placed as a concrete slab conforming to the details shown or noted on the Plans. Exposed aggregate concrete sidewalks shall be repaired in kind or better condition.

B. Add lampblack or equivalent to the non-decorative surface concrete at the central mixing plant.

3.15 ACCESSIBLE PATH OF TRAVEL CONSTRUCTION FINISH

A. Provide equivalent of medium salted finish at slopes less than 5% and slip-resistant finish at slopes 5% and greater along any accessible path of travel.

3.16 FIELD QUALITY CONTROL

A. Finish subgrade for concrete improvements shall be subject to approval prior to placement of forms.

B. No concrete shall be placed prior to approval of forms.

C. Concrete improvements constructed shall not contain areas that pond water and shall be smooth and ridge free.
D. Conform the finish grade at top of curb, flow line of gutter, and the finish cross section of concrete improvements to the design grades and cross sections.

E. Variation of concrete improvements from design grade and cross section as shown or called for on the plans shall not exceed the tolerances established in Sections 73-1.05 and/or 73-1.06 of the Caltrans Standard Specifications.

3.17 RESTORATION OF EXISTING IMPROVEMENTS

A. Replace in kind all pavement or other improvements removed or damaged due to the installation of concrete improvements.

B. Remove, landscaping or plantings damaged or disturbed due to the installation of concrete improvements. Replace in kind.

END OF SECTION
SECTION 32 11 23 - AGGREGATE BASE COURSE

PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Aggregate base.
B. Lime stabilization.

1.2 RELATED SECTIONS

A. Section 32 12 16, Asphalt Paving.
B. Section 32 05 23, Portland Cement Concrete

1.3 RELATED DOCUMENTS

A. Caltrans Standard Specifications:
   1. Section 24, Lime Stabilization.
   2. Section 26, Aggregate Bases.
B. ASTM:
   1. D 1557, Test Method for Laboratory Compaction Characteristics of Soil Using Modified Effort.

1.4 DEFINITIONS


1.5 SUBMITTALS

A. Submittal procedure shall be as outlined in Division 1 – General Requirements.
B. Submit material certificates signed by the material producer and the Contractor, certifying that that each material item complies with, or exceeds the specified requirements.

1.6 QUALITY ASSURANCE
A. Conform to the appropriate portions of these Specifications and Section 19 of Caltrans Standard Specifications.

B. Finish surface of the prepared subgrade to receive aggregate base, shall be as specified in Section 31 23 00.

C. Finish surface of material to be stabilized prior to lime treatment shall be as specified in Section 24-1.04 of Caltrans Standard Specifications.

D. Finish surface of the stabilized material after lime treatment shall be as specified in Section 24-1.08 of Caltrans Standard Specifications.

E. Do not project the finish surface of aggregate base above the design subgrade.

F. Finish surface of aggregate base shall be 0 to - 0.05-feet.

G. Finish surface of cement treated base shall be as specified in Section 27 of Caltrans Standard Specifications.

H. Percentage of compaction specified shall be the minimum acceptable. The percentage represents the ratio of the dry density of the compacted material to the maximum dry density of the material as determined by the procedure set forth in ASTM Designation D1557.

PART 2 - PRODUCTS

2.1 FILL MATERIAL

A. If fill material is required to restore the previously constructed subgrade to its proper elevation, provide structural fill material specified in Section 31 23 00.

2.2 AGGREGATE BASE

   1. Class 2, 3/4-inch Maximum: Section 26-1.02A.

2.3 LIME STABILIZATION

A. Lime Treatment Material per the Engineer of Record’s recommendation and field investigation if required.

PART 3 - EXECUTION

AGGREGATE BASE COURSE
3.1 SOIL STERILANT
   A. Furnish and apply to areas indicated in accordance with Section 31 23 00.

3.2 AGGREGATE BASE
   A. Watering, Spreading and Compacting: Section 26-1.035, 26-1.04 and 26-1.05 of Caltrans Standard Specifications.

3.3 LIME STABILIZATION
   A. Performing the stabilization shall conform with recommendation of the Engineer of Record.

END OF SECTION
SECTION 32 12 16 - ASPHALT CONCRETE PAVEMENT

PART 1 - GENERAL

1.1  SECTION INCLUDES

A. Prime coat.
B. Tack coat.
C. Asphalt concrete paving.
D. Asphalt concrete overlay.
E. Asphalt curbs.
F. Pavement grinding.
G. Adjusting manholes, valves, monument covers and other structures to grade.

1.2  RELATED SECTIONS

A. Section 32 11 32, Aggregate Base.

1.3  RELATED DOCUMENTS

A. ASTM:

B. Caltrans Standard Specifications.
1. Section 39: Asphalt Concrete.
2. Section 88: Engineering Fabrics.
4. Section 93: Liquid Asphalts.
5. Section 94: Asphaltic Emulsions.

1.4 DEFINITIONS


1.5 QUALITY ASSURANCE

A. Testing Agency: District’s Representative will engage a qualified independent testing agency to perform field inspections and tests and to prepare test reports.
   1. Testing agency will conduct and interpret tests and state in each report whether tested work complies with or deviates from specified requirements.

B. Additional testing, at Contractor's expense, will be performed to determine compliance of corrected Work with specified requirements.

C. Thickness of Asphalt Concrete: In-place compacted thickness of asphalt courses will be determined according to ASTM D 3549.

D. In-Place Density: Samples of uncompacted paving mixtures and compacted pavement will be secured by testing agency according to ASTM D 979.
   1. Reference maximum theoretical density will be determined by averaging results from 4 samples of hot-mix asphalt-paving mixture delivered daily to site, prepared according to ASTM D 2041, and compacted according to job-mix specifications.
   2. In-place density of compacted pavement may be determined by testing core samples according to ASTM D 1188 or ASTM D 2726.
      a. One core sample may be taken for every 1000 sq. yd. or less of installed pavement, but in no case will fewer than 3 cores be taken.
      b. Field density of in-place compacted pavement may also be determined by nuclear method according to ASTM D 2950 and correlated with ASTM D 1188 or ASTM D 2726.

1.6 SUBMITTALS

A. Submittal procedure shall be as outlined in Division 1 – General Requirements.

B. Job-Mix Designs: Certificates signed by manufacturers certifying that each asphalt concrete mix complies with requirements.

C. Material Certificates: Certificates signed by manufacturers certifying that each material complies with requirements.
1.7 PROJECT CONDITIONS

A. Environmental Limitations:
   1. Prime Coat: Minimum surface temperature of 60 deg F at application.
   2. Tack Coat: Minimum surface temperature of 60 deg F at application.
   3. Asphalt Concrete: Minimum atmospheric temperature of 50 deg F at application.
   4. Reinforcing Fabric: Air temperature is 50 deg F and rising and pavement temperature is 40 deg F and rising.

PART 2 - PRODUCTS

2.1 ASPHALT CONCRETE

A. Caltrans Standard Specifications Section 39, Type B.

B. Asphalt Materials:
   3. Tack Coat: Caltrans Standard Specification Section 94, SS1 or SS1h.


F. Sand: ASTM D 1073, Grade No. 2 or 3.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Verify that subgrade is dry and in suitable condition to support paving and imposed loads.

B. Proof-roll subbase using heavy pneumatic-tired rollers to locate areas that are unstable or that require further compaction.

C. Notify District’s Representative in writing of any unsatisfactory conditions. Do not begin paving until these conditions have been satisfactorily corrected.

3.2 PAVEMENT GRINDING
A. Clean existing paving surface of loose or deleterious material immediately before pavement grinding.

B. Grind conforms as indicated.

3.3 SURFACE PREPARATION FOR AGGREGATE BASE MATERIALS

A. General: Immediately before placing asphalt materials remove loose and deleterious material from substrate surfaces and ensure that prepared subgrade is ready to receive paving according to the Caltrans Standard Specification Section 39-4.01.

B. Prime Coat: Apply uniformly over surface of compacted-aggregate base according to the Caltrans Standard Specification Section 39-4.02. Apply enough material to penetrate and seal, but not flood, surface. Allow prime coat to cure for 24 hours minimum.
   1. If prime coat is not entirely absorbed within 8 hours after application, spread excess prime coat with hand tools and broadcast sand over surface to blot excess asphalt. Use just enough sand to prevent pickup under traffic. Remove loose sand by sweeping before pavement is placed and after volatiles have evaporated.
   2. Protect primed substrate from damage until ready to receive paving.

C. Tack Coat: Apply uniformly to all vertical surfaces against which asphalt concrete is to be placed, including existing surfaces of previously constructed asphalt or portland cement concrete paving and to surfaces abutting or projecting into new asphalt pavement, according to the Caltrans Standard Specification Section 39-4.02.
   1. Allow tack coat to cure undisturbed before paving.
   2. Avoid smearing or staining adjoining surfaces, appurtenances, and surroundings. Remove spillages and clean affected surfaces.

3.4 SURFACE PREPARATION FOR PAVEMENT AT ASPHALT CONCRETE OVERLAYS

A. Pavement Irregularities: Level with asphalt concrete, Type B, No. 4 maximum.

B. Pavement Cracks:
   1. Less than ¼-inch wide: Clean of all dirt by compressed air jet, spray and seal with RS-1 asphaltic emulsion.
   2. Wider than ¼-inch: Clean of all dirt by compressed air jet, spray and seal with RS-1 asphaltic emulsion and skin patch.

C. Clean surface of all material, such as leaves, dirt, sand, gravel, water and vegetation prior to applying binder of paving asphalt to existing surface.

3.5 PAVEMENT REINFORCING FABRIC

A. Protect from exposure to ultraviolet rays until placed.
B. Reject rolls with broken or damaged cores, or factory wrinkled fabric that prevents wrinkle free placement.

C. Place with binder of paving asphalt in accordance with Section 39-4.03 of Caltrans Standard Specifications.

3.6 ASPHALT CONCRETE SPREADING AND COMPACTING EQUIPMENT

A. Spreading Equipment: Caltrans Standard Specification Section 39-5.01.


3.7 ASPHALT CONCRETE PLACEMENT

A. Place, spread and compact asphalt concrete to required grade, cross section, and thickness according to the Caltrans Standard Specification Sections 39-6.01, 39-6.02 and 39-6.03.

B. Promptly correct surface irregularities in paving course behind paver. Use suitable hand tools to remove excess material forming high spots. Fill depressions with hot asphalt to prevent segregation of mix; use suitable hand tools to smooth surface.

3.8 JOINTS

A. Construct joints to ensure continuous bond between adjoining paving sections according to the Caltrans Standard Specification Sections 39-6.01 and 39-6.02.
   1. Construct joints free of depressions with same texture and smoothness as other sections of asphalt course.
   2. Clean contact surfaces and apply tack coat.
   3. Offset longitudinal joints in successive courses a minimum of 6 inches.
   4. Offset transverse joints in successive courses a minimum of 24 inches.
   5. Compact joints as soon as asphalt concrete will bear roller weight without excessive displacement.

3.9 COMPACTION

A. General: Begin compaction as soon as placed hot-mix paving will bear roller weight without excessive displacement. Compact according to the Caltrans Standard Specification Sections 39-6.01 and 39-6.03.

B. Compaction Requirements: Average Density to be 92 percent of reference maximum theoretical density according to ASTM D 2041, but not less than 90 percent nor greater than 96 percent.
C. Finish Rolling: Finish roll paved surfaces to remove roller marks while asphalt is still warm.

D. Edge Shaping: While surface is being compacted and finished, trim edges of pavement to proper alignment. Bevel edges while still hot, with back of rake or smooth iron. Compact thoroughly using tamper or other satisfactory method.

E. Repairs: Remove paved areas that are defective or contaminated with foreign materials and replace with fresh asphalt. Compact by rolling to specified density and surface smoothness.

F. Protection: After final rolling, do not permit vehicular traffic on pavement until it has cooled and hardened. Erect barricades to protect paving from traffic until mixture has cooled enough not to become marked.

3.10 ASPHALT CURBS

A. Construction: Place over compacted surfaces according to Caltrans Standard Specification Section 39-7.01 as specified for dikes. Apply a light tack coat prior to construction, unless pavement surface is still tacky and free of dust.

B. Shape: Place asphalt concrete to curb cross section indicated.

3.11 ADJUSTING MANHOLES, VALVES, MONUMENT COVERS AND OTHER STRUCTURES TO GRADE

A. Remove pavement, using vertical cuts, as needed to remove frame and provide for concrete collar. Do not damage adjacent pavement.

1. Circular Covers: Cut circle with radius 6 inches larger than cover and concentric with cover.

2. Rectangular Covers: Cut rectangle 6 inches larger than cover on all sides.

B. Install grade rings or blocking as needed to raise cover to finish grade.

C. Pour concrete collar:

1. Bottom of Collar: Top of existing collar or 6 inches below top of proposed collar, whichever is at a higher elevation.

2. Top of Collar: Bottom of existing asphalt pavement.

3. Apply tack coat to all exposed surfaces.

4. Fill excavation with asphalt concrete and, while still hot, compact flush with adjacent surface.

3.12 INSTALLATION TOLERANCES

A. Asphalt Pavement:

1. Course thickness and surface smoothness within the tolerances specified in Caltrans Standard Specification Sections 39-6.01, 39-6.02 and 39-6.03.
2. Total Thickness: Not less than indicated.

B. Trench Patch:
1. Compacted surface: Within 0.01 foot of adjacent pavement.
2. Do not create ponding.

C. Adjust Covers:
1. Compacted surface: Up to 0.01 foot higher, and no lower, than adjacent pavement.
2. Do not create ponding.

END OF SECTION